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*********X******************R*******************************~~************** 

DEPARTMENT OF THE NAVY NFGS-01010C 
NAVAL FACILITIES 28 February 1991 
ENGINEERING COMMAND ------------------------.------- 
GUIDE SPECIFICATION Superseding NFGS-OlOlOB ((09/90) 
***+*****************+*********************************~*******~*****jk****** 

SECTION 01010 

GENERAL PARAGRAPHS 
02/91 

***********X****************f********~************************************** 
NOTE: This guide specification consists of 
\@general contractual paragraphs@\ required for use 
in all projects. Do not edit the paragraphs except 
to fill in the blanks where specific project 
information is required. 

*****X***********************************~**************************~***** 

NOTE: This revision "C" to NFGS-01010 amends the 
issue dated 30 September 1990 by revising 
"INSURANCE", and "SUBMITTALSW to accommodate the new 
Submittal Register. 

************************************************************************** 

PART 1 GENERAL 

1.1 SUMMARY 

~***************************+x**********~*******~*********~************,&**** 

NOTE: The article -Summary" is not used by the 
Naval Facilities Engineering Command, except in 
specialized cases. Delete this article when editing 
for project specifications. 

1.2 REFERENCE 

The publication listed below form a part of this specification to the 
extent referenced. The publication is referred to in the text by the basic 
designated only. 

CODE OF FEDERAL REGULATIONS (CFR) 

\-41 CFR 60.4-\ Construction Contractors - Affirmative 
Action Requirements 

1.3 SUBMITTALS 

a********************************x**************************************jk*** 

NOTE: The "GM in asterisk tokens following each 
submittal item indicates Government approval and 
should be retained. Add **G*' in asterisk tokens 
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following any added submittals that are determined 
to require Government approval. Submittal items not 
designated with a 8*G*U will be approved by the CQC 
organization. 

Submit the following in accordance with section \=01300=\, "Submittals." 

1.3.1 \*sD-18, Records*\ 

a. \*Report of subcontracts*\ \*G*\ 

b. \*Work performed by Contractor*\ \*G*\ 

C. certification of Contractor \*required insurance*\ \*G*\ 

d. \*schedule of prices*\ \*G*\ 

e. \*As-built drawings*\ \*G*\ 

[f. \*As-built record of materials*\ \*G*\] 
1 3 1 fb \x QJ&+ wvep $1 \s G*l 

. . . \*Report of subcon racts*\ 

Provide, for contracts greater than $10,000, in accordance with paragraph 
*Affirmative Action Compliance." 

1.3.1.2 Work Performed by contractor 

Provide in accordance with the paragraph titled., "Description of Work 
Performed by the Contractor.* 

1.4 GENERAL INTENTION 

*******************************************************************~*ik**** 

NOTE: State the scope of work in the briefest 
terms, but do not give the classes of work involved 
or the location of the work, and do not make 
reference to the drawings or to other parts of the 
specification. Usually, the project title alone is 
sufficient. 

It is the declared and acknowledged intention and meaning to provide and 

complete and ready for use. 
Gmmd w~.+~J ~v-pJ-~.+,$ jvricvi& Pw.-.~Jtki hc-h.L, %ysfc? 

DESCRIPTION 

*******************************************~****************************** 

NOTE: Discuss the concept of the project and the 
work involved in sufficient detail so as to present 
a general picture which is self contained but does 
not refer to the drawings or to other parts of the 
specification. 

******t******************************************************************* 

SECTION 01010 PAGE 3 



p .i 

Interim Remedial Action Tank Farm 5 NETC, Newport, RI 12773041 

1.6 LOCATION 

The work shall be 
exact location will be indicated 

1.7 GOVERNMENT REPRESENTATIVES 

a. \&The work will be under the general direction of an officer of the 
Civil Engineer Corps, United States Navy or another officer or 
representative of the Government, designated in block 26 of 
standard Form 1442. Except in connection with the Disputes Clause 
of this contract, this designated person has complete charge of and 
exercise full supervision over the work so far as it affects the 
interests of the Government. 

b. For the purposes of the Dispute Clause, the "Contracting officer" 
is the commander, Naval Facilities Engineering command, or his 
representatives warranted for this purpose. Any claim submitted 
under the Dispute clause shall be submitted to the Contracting 
officer in care of the person designated in block 26 of standard 
Form 1442 as the representative of the Contracting Officer 
authorized to receive the claim. 

C. The provisions of this paragraph or provisions elsewhere in this 
contract regarding supervision, approval, or direction by the 
contracting Officer or the designated person shall not relieve the 
Contractor of responsibility for accomplishing the work, with 
regard to sufficiency or time of performance, except as other wise 
provided.&\ 

1.8 AFFIRMATIVE ACTION COMPLIANCE 

***********************************************~*********************~**** 

NOTE: The wording of these paragraphs is prescribed 
by the listed FAR clause. It must be used in all 
construction contracts and cannot be changed except 
as indicated by blanks or brackets. In paragraph 
entitled q@Performance of Work by the Contractor (APR 
1984),*- if the project involves housing, change 
"twenty (20)" to "fifteen (15).w 

**********************************************************************,~*** 

_. ,,I 

***************************************************~***********~********~~*** 

NOTE: Insert the applicable percentages and covered 
area from the Department of Labor Notice, as 
published in 45 FR 65979 (October 3, 1980 issue of 
the Federal Register). 

************************************************************************** 
/ 

. 

Notice of requirement for affirmative action to ensure equal employment 
opportunity (Apr 1984): 
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(Applies when the amount of the contract is in excess of $10,000.) 

a. The offeror's attention is called to the Equal Opportunity olause 
and the Affirmative Action Compliance Requirements for Construction 
clause of this solicitation. 

b. The goals for minority and female participation, expressed in 
percentage terms for the Contractor's aggregate workforce in each 
trade on all construction work in the covered area, are as follows: 

Goals for minority participation Goals for female participation 
for each trade for each trade 

1 -1 6.9 

These goals are applicable to all the Contractor's construction 
work performed in the covered area. If the Contractor performs 
construction work in a geographical area located outside of the 
covered area, the contractor shall apply the goals established for 
the geographical area where the work is actually performed. Goals 
are published periodically in the Federal Register in notice form, 
and these notices may be obtained from any Office of Federal 
Contract Compliance Programs office. 

C. The contractor's compliance with Executive order 11246 as 
amended, and the regulations in \-41 CFR 60.4-\ shall be based on 
(1) its implementation of the Equal opportunity clause, (2) 
specific affirmative action obligations required by the clause 
entitled "Affirmative Action Compliance Requirements for 
Construction," and (3) its efforts to meet the goals. The hours of 
minority and female employment and training must be substantially 
uniform throughout the length of the contract, and in each trade. 
The Contractor shall make a good faith effort to employ minorities 
and women evenly on each of its projects. The transfer of minority 
or female employees or trainees from Contractor to Contractor, or 
from project to project, for the sole purpose of meeting the 
Contractor's goals shall be a violation of the contract, 
Executive order 11246, as amended, and the regulations in \-41 
CFR 60.4-\. Compliance with the goals will be measured against the 
total work hours performed. 

d. The contractor shall provide written notification to the Director, 
Office of Federal Contract Compliance Programs, within 10 working 
days following award of any construction subcontract in excess of 
$10,000 at any tier for construction work under the contract 
resulting from this solicitation. The notification shall list 
the-- 

(1) Name, address, and telephone number of the subcontractor; 

(i) Employer identification number of the subcontractor: 
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(2) Estimated dollar amount of the subcontract; 

(3) Estimated starting and completion dates of the subcontract; and 

(4) Geographical area in which the subcontract is to be per:formed. 

e. As used in this Notice, and in any contract resulting from this 
solicitation, the "covered area" is [ 

-1 l 
(FAR 52.222-23) 

1.9 ORAL MODIFICATION 

No oral statement by any person other than the Contracting Officer or his 
representative, as provided in the contract Clause entitled "Changes," will 
in any manner or degree modify or otherwise affect the terms of this 
contract. 

1.10 INSURANCE 

1.10.1 Minimum Requirements 

The contractor shall procure and maintain during the entire period of 
performance under this contract the following minimum insurance coverage: 

a. Comprehensive general liability: $500,000 per occurrence 

b. Automobile liability: $200,000 per person: $500,000 per 
occurrence, $20,000 per occurrence for property damage 

C. Workmen's compensation: As required by Federal and State workers* 
compensation and occupational disease laws 

d. Employer's liability coverage: $100,000, except in States where 
workers compensation may not be written by private carriers 

e. Others as required by State law. 

1.10.2 Insurance --work on a Government Installation (APR 1984) 

*********************+**************************************************~**~ 
NOTE: The wording of these paragraphs is prescribed 
by the listed FAR clause. It must be used in all 
construction contracts aAd cannot be changed except 
as indicated by blanks or brackets. IA paragraph 
entitled "Performance of work by the Contractor (APR 
1984), " if the project involves housing, change 
"twenty (20)" to "fifteen (15)." 

***********x*********************************************************,*** 

a. The Contractor shall, at its own expense, provide and maintain 
during the entire performance period of this contract at least the 
kinds and minimum amounts of insurance required in the Schedule or 
elsewhere in the contract. 

b. Before commencing work under this contract, the Contractor shall 
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certify to the Contracting Officer in writing that the \*required 
insurance*\ has been obtained. The policies evidencing required 
insurance shall contain an endorsement to the effect that any 
cancellation or any material change adversely affecting the 
Government's interest shall not be effective (1) for such period as 
the laws of the state in which this contract is to be performed 
prescribe or (2) until 30 days after the insurer or the contractor 
gives written notice to the contracting officer, whichever period 
is longer. 

C. The contractor shall insert the substance of this clause, including 
this paragraph (c), in subcontracts under this contract that 
require work on a Government installation and shall require 
subcontractors to provide and maintain the insurance required in 
the schedule or elsewhere in the contract. \&The Contractor shall 
maintain a copy of all subcontractors' proofs of required 
insurance, aAd shall make copies available to the contracting 
Officer upon request.&\ (FAR 52.228-5) 

**************************************************************~ 
Use this paragraph whea directed by the 

station through the AIC/EIC. This paragraph is for 
se only in projects involving work located in or 

hazardous areas such as ammunition depot 
or explosive manufacturing facilit 

*************** *************************x************ ************** 

The work at [ to all work in place 
shall be in the Gover itle to al y intended for 
incorporation into the wor ernment upon delivery to 
the worksite. The term "Gover as used in these 
paragraphs, refers to such work such other property for 
which titles have vested in the pursuant to the provisions of 
the preceding sentence and include erty furnished or rented to the 
Contractor by the Government. n of the work, any such 
Government-owned property not k, except property rented to 
or furnished without charg e Contract0 the Government, shall 
become the property of t of title in the 
Government, is paragraph, in no way relieve the 

ons otherwise provided f n this contract in 
respect to such Gove t-owned property, except a ssly stated in 
this contract. 

represents that the contract price does not inc 
or any provision for a reserve covering the risk a 

under this paragraph. The Government assumes the risk of 
such Government-owned property, 
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the risk of, 
e Government 

faith or willful disregard of proper instructions from the 
Officer on the part of any of the Contractor's direc 
his other representatives having supervision or di 
substantially all the contractor's operations un is contract. 

1.10.3.3 Recourse 

In the event of loss or damage to t-owned property resulting from 
the risk assumed by the Governmen dance with this contract, the 
Contracting Officer shall dete and to what extent, such 
property shall be rebui or replaced by the Contractor or 
otherwise. should the 
or decrease in the co 

ce, the contractor shall make equitable adjustment 
terms in the manner and upon notice as provided in 

the Contrac led "Changes." 

isions of the Contract Clause entitled "Permits and Responsibilities" 
quired to give 

1.11 NO WAIVER BY THE GOVERNMENT 

The failure of the Government in any one or more instances to insist upon 
strict performance to any of the terms of this contract or to exercise any 
option herein conferred shall not be construed as a waiver or relinquishment 
to any extent of the right to assert or rely upon such terms or option on any 
future occasion. 

1.12 \*SCHEDULE 0F PRICES*\ 

1.12.1 Data Required 
Q++w cwwd of -ic, e ~~cbchcf‘ 

Within 5 . days,,- I the Contractor shall prepare 
and deliver to the Officer in Charge of Construction a schedule of pric!es 
(construction contract) on the forms furnished for this purpose. The 
schedule of prices shall consist of a detailed breakdown of the contract 
price, giving the quantities for each of the various kinds of work; the unit 
prices; and the total prices therefore. The detailed breakdown shall be 
segregated under each of the construction categories stated in this contract. 
The required schedule must be based on the actual breakdown of the bid price. 
Accordingly, subcontractors who may be involved in work under more than one 
of these categories shall be advised of this requirement in order to furnish 
such data without delay. The format, content, and number of copies required 
will be prescribed by the officer in charge of Construction and will be 
subject to his approval. The submission of the required data shall not 
otherwise affect the contract terms. 
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1.12.2 submittal Instructions 

********************************************************************~~***** 

NOTE : Delete the bracketed sentences in projects 
which are limited to either building or site work, 
and delete references to construction categories, 
except in projects funded under the military 
construction (MCON) programming system. 

********************************************~************************~******* 

“?,,_I) Furnish four copies of the schedule of prices in accordance with the 
Unto&he 

oh 

[Identify costs for [each] [the] building, and include all work out to the 
5-foot line. Work to the 5-foot line shall include all construction 
encompassed within a theoretical line 5 feet from the face of the exterior 
walls and shall include building equipment such as cooling towers and 
attendant construction placed beyond the 5-foot line. Identify the cost for 
site work, and include all work not defined as work to the 5-foot line.] 
Payments will not be made pursuant to the contract clause entitled 
"Payments to Contractor" until the schedule of prices has been submitted to 
and approved by the Contracting Officer. 

1.13 PAYMENTS TO THE CONTRACTOR 

Payments made in accordance with the contract clause entitled "Payments Under 
Fixed-Price Construction Contract" will be made on submission of itemized 
requests by the Contractor and will be subject to reduction for overpayments 
or increase for underpayments on preceding payments to the contractor. 

1.13.1 Payment for Materials Offsite 

. . *****************************************~******************************~*** 
NOTE : use these paragraphs in all projects. 

~*************************x*******************~*~***************~*************~*** 

Pursuant to the paragraph entitled "Payments to the Contractor," payments may 
be made to the Contractor for materials stored off construction sites. 
However, the following conditions must be met: 

a. The conditions described in the paragraph entitled "Payments to the 
Contractor." 

b. The material must be within xa distance of R5OJ y ymiles by 
streets and roads,$',@he county of the construction site,)'. 

C. The materials shall be adequately insured and protected from theft 
and exposure. 

. 

-" 

d. The materials shall not be susceptible to deterioration or physical 
damage in storage or in transit to the jobsite. Items such as 
steel, machinery, pipe and fittings, and electrical cable are 
acceptable for progress payments; items such as gypsum wallboard, 
glass, insulation, and wall coverings are not. Payments will not 
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be made for materials in transit to the jobsite or storage site. 

1.13.2 Obligation of Government Payments 

The obligation of the Government to make any of the payments required under 
any of the provisions of this contract shall, in the discretion of the 
officer in charge of construction, be subject to: 

a. Reasonable deductions on account of defects in material or 
workmanship; and 

b. Any claims which the Government may have against the Contractor 
under or in connection with this contract. Any overpayments to the 
contractor shall, unless otherwise adjusted, be repaid to the 
Government upon demand. 

1.14 CONTRACTOR'S INVOICE AND CONTRACT PERFORMANCE STATEMENT 

Requests for payment in accordance with the terms of the contract shall 
consist of: 

a. The contractor's invoice on the form furnished for this purpose, 
which shall show, in summary form, the basis for arriving at the 
amount of the invoice; and 

b. The contract performance statement on the form furnished for this 
purpose, which shall show, in detail, the estimated cost percentage 
of completion and value of completed performance for each of the 
construction categories stated in this contract. The format, 
content, and number of copies required will be prescribed by the 
Officer in Charge of Construction and will be subject to his 
approval. The submission of the required data will not otherwise 
affect the contract terms. 

1.15 EQUITABLE ADJUSTMENTS - WAIVER AND RELEASE OF CLAIMS 

a. Whenever the contractor submits a claim for equitable adjustment 
under any clause of this contract which provides for equitable 
adjustment of the contract, such claim shall include all types of 
adjustments in the total amounts to which the clause entitles the 
contractor, including, but not limited to, adjustments arising out 
of delays or disruptions or both caused by such change. Except as 
the parties may otherwise expressly agree, the Contractor shall be 
deemed to have waived: (1) any adjustments to which he otherwise 
might be entitled under the clause where such claim fails to 
request such adjustments; and (2) any increase in the amount of 
equitable adjustments additional to those requested in his claim. 

b. The Contractor agrees that, if required by the Contracting Officer, 
he shall execute a release, in form and substance satisfactory to 
the Contracting Officer, as part of the supplemental agreement 
setting forth the aforesaid equitable adjustment. The Contractor 
further agrees that such release shall discharge the Government, 
including its officers, agents, and employees, from any further 
claims, including, but not limited to, further claims arising out 
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of delays and/or disruptions caused by the aforesaid change. 

1.16 CHANGES BOARD AND ESTIMATES 

In determining any equitable adjustment under the "changesW clause, 'the 
officer in Charge of Construction will, in those instances where the 
adjustment is estimated by the Officer in Charge of Construction to be 
$50,000 or more, convene and give full consideration to the report of an 
advisory board of three members, consisting of two Government representatives 
appointed by the officer in charge of construction and one representative 
appointed by the contractor. This board shall report to the Officer in 
charge of Construction the amount of the change in cost, time, or both, 
resulting from the ordered change. In making all equitable adjustments under 
the *'Changes" clause, compensation for additions will be based upon estimated 
costs at the time the work is performed, and credit for deductions will be 
based upon estimated costs at the time the contract was made. In arriving at 
the amount of the change in price, if any, allowance may be made for profit, 
overhead and general expenses, plant rental, and other similar items. 

*********************************************~t~*** 

de this paragraph only if, through 
an approved exception to 

accordance with NAVFAC 

************************************** *x*+*x***************** 

Pursuant to the clause of the contract clauses entlt 

1.18 AS-BUILT RECORDS 

1.18.1 \*As-Built Drawings*\ 

,- .A 

*****************+*****+*********************************************~*~**** 

NOTE: use these paragraphs in all projects. 
*****************************************************~***************~**** 

Maintain at the jobsite two sets of full-size contract drawings marked to 
show any deviations which have been made from the contract drawings, 
including buried or concealed construction and utility features revealed 
during the course of construction. Record the horizontal and vertical 
location of all buried utilities that differ from the contract drawings. 
These drawings shall be available for review by the contracting Officer at 
all times. Upon completion of the work, deliver the marked sets of prints to 
the contracting officer. Requests for partial payments will not be approved 
if the marked prints are not current, and request for final payment will not 
be approved until the marked prints are delivered to the contracting Officer. 

1.18.2 \*As-Built Record of Materials*\ 

,-. , 
****************************************************~***~~***************~ 

NOTE: Include this requirement if the project 

SECTION 01010 PAGE 11 
> ,- 



Interim Remedial Action Tank Farm 5 NETC, Newport, RI 12773Q41 

includes several materials and when the list would 
be useful for maintenance or replacement. 

******************X***f***********************************~******************* 

A record of the materials used [is not required.] [shall be furnished prior 
to completion of the contract. submission of this data is a condition for 
final payment under the contract. 

Where several manufacturers' brands, types, or classes of the item listed 
have been used in the project, the specific areas where each item was used 
shall be designated. Designations shall be keyed to the areas and spaces 
depicted on the contract drawing. The record of materials used shall be 
furnished in the following format: 

MATERIALS SPECIFICATION MANUFACTURFR MATERIALS USED WHERE 
DESIGNATION (MANUFACTURER'S USED. 

DESIGNATION) 

*************************************************~** 

"Contractor Quality Control" is 
lete this paragraph. 

******************* ************************************** 

\+The Contractor shall deliver to Officer a "Daily 
Report to the Inspector" on the form f The form 
shall be completed daily and delivered 
Construction.+\ Data to be reported include dat 
classification 

1.20 [QUANTITY SURVEYS *\ 
*w 

NOTE : Include this paragraph in projects containing 
unit price items (See Section 00101, *-Instructions 
to Bidders.l ), where the specifications provide for 
payment based on surveys. 

a. The Government will make original and final surveys and compute the 
quantities of work performed or finally in place. 

b. \+The Contractor shall furnish surveys and computations, as 
necessary, to determine the quantities of work performed or placed 
during each period for which a progress payment is to be made. 
Original field notes, computations, and other records for the 
purpose of layout and progress surveys shall be furnished promptly 
to the contracting Officer at the site of the work and will be used 
by the Contracting officer to the extent necessary in determining 
the proper amount of progress payments due the Contractor.+\ The 
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contractor shall retain a copy of the original notes, computations, 
and records furnished to the Contracting Officer. Unless waived by 
the contracting officer in each specific case, the Contractor shall 
make quantity surveys under the direction of the contracting 
Officer.] 

PART 2 PRODUCTS 

Not used. 

PART 3 EXECUTION 

3.1 STATION REGULATIONS 

The contractor and his employees and subcontractor shall become familiar with 
and obey all station regulations, including fire, traffic, and security 
regulations. ~11 personnel employed on the station shall keep within the 
limits of the work (and avenues of ingress and egress) and shall not enter 
any restricted areas unless required to do so and are cleared for such entry. 
The contractor's equipment shall be conspicuously marked for identification. 

3.1.1 Working Hours 

*****************************++******************~************************** 
NOTE : when there is a need for special work 
periods, such as at occupied family housing, this 
paragraph should be modified accordingly. Obtain 
this information from the activity via the AIWEIC. 

**********************************************************************jt*** 

Regular working hours shall consist of +a+EanyR8 l/2-hourk.wM 
period established by the contracting officer between*7 a.m. and 5 p.m.,+ 
f Monday through Friday, excluding Government 
holidays. \+The Contractor shall make application for work outside regular 
working hours 15 calendar days prior to such work in accordance with the 
paragraph entitled "Work outside Regular Hours."+\ 

3.1.2 work outside Regular Hours 

\+If the contractor desires to carry on work outside regular hours, 
including Saturdays, Sundays, and Government holidays, an application shall 
be delivered to the Officer in charge of construction.+\ The 
Contractor shall allow ample time to enable satisfactory arrangements to be 
made by the Government for inspecting the work in progress. During periods 
of darkness, the different parts of the work shall be lighted in a manner 
approved by the officer in Charge of Construction. All utility CUtOVerS 
shall be made after normal working hours or on Saturdays, Sundays, and 
Government holidays. Anticipated costs shall be included in the bid. 

3.2 ORDER OF WORK 

\+The Contractor shall schedule his work so as to cause the least amount of 
interference with station operations. work schedules shall be subject to the 
approval of the Officer in charge of construction. Permission to interrupt 
any station roads, railroads, and/or utility service shall be requested in 
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writing a minimum of 15 calendar days prior to the desired date of 
interruption.+\ 

,I..s‘ 3.3 WORE BY THE CONTRACTOR 

, ,.**_. 

*******************************+************************************~*~***** 

NOTE: Use these paragraphs in all projects. 
************************************************************************** 

3.3.1 Performance of Work by the Contractor (APR 1984) 

***********************************************************************~~~**** 
NOTE : The wording of these paragraphs is prescribed 
by the listed FAR clause. It must be used in all 
construction contracts and cannot be changed except 
as indicated by blanks or brackets. In paragraph 
entitled "Performance of work by the Contractor (APR 
1984),fl if the project involves housing, change 
"twenty (20)" to "fifteen (15).*' 

*****************+******X***+***********************~***********************~* 

The Contractor shall perform on the site, and with its own organization, work 
equivalent to at least twenty (20) percent of the total amount of work to be 
performed under the contract. This percentage may be reduced by a 
supplemental agreement to this contract if, during performing the work, the 
Contractor requests a reduction and the contracting Officer determines that 
the reduction would be to the advantage of the Government. (FAR 52.236-1) 

3.3.2 Description of \*work Performed by Contractor*\ 

In addition to the requirements of the paragraph entitled "Performance of 
work by the Contractor (APR 1984)" and prior to the commencement of work at 
the site, furnish to the Contracting officer a description of the work to be 
performed with the contractor's own organization and the percentage of the 
total amount of work to be performed under the contract which this 
represents. consider the value of materials as part of the work performed by 
the Contractor only if the materials are to be installed on the site by the 
Contractor's own organization. 

3.4 EXISTING WORE 

a. The removal or altering in any way of existing work shall be 
carried on in such a manner as to prevent injury or damage to any 
portion(s) of the existing work which remain(s). 

b. All portions of existing work which have been altered in any way 
during construction operations shall be repaired or replaced in 
kind and in a manner to match existing or adjoining work, as 
approved by the contracting Officer. AU work of this nature shall 
be performed by the contractor at the Contractor's expense and 
shall be performed as directed by the Officer in charge of 
Construction. At the completion of all operations, existing work 
shall be in a condition equal to or better than that which existed 
before the new work started. 
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,,*.e 

3.5 SANITATION 

Adequate sanitary conveniences of a type approved for the use of persons 
employed on the work shall be constructed, properly secluded from public 
observation, and maintained by the Contractor in such a manner as required or 
approved by the Officer in charge of construction. These conveniences shall 
be maintained at all times without nuisance. Upon completion of the work, 
the conveniences shall be removed by the contractor from the premises, 
leaving the premises clean and free from nuisance. 

‘, . ” 

_ i.\ 

*******************************************************i~***~ 
use this paragraph only for projects which 

ithin special facilities, where the 
ormation is not permitted. Use this 

********+*************** ***************************+R* 

a. The Contractor shall not p isclose any information 
concerning any aspect of the m rvices relating to this 
bid, contract, or purchase ord prior written approval 
of the Contracting Officer. 

b, The Contractor shall insert the substance of Claus 

3.7 SPECIFICATIONS AND STANDARDS 

The specifications and standards referenced in this project specification, 
including addenda, amendments, and errata listed, will govern in all cases 
where references thereto are made. In case of differences between these 
specifications or standards and this project specification or its 
accompanying drawings, this project specification and its accompanying 
drawings will govern to the extent of such differences. Otherwise, the 
referenced specifications and standards will apply. The requirement for 
packaging, packing, marking, and preparation for shipment or delivery 
included in the referenced specifications will apply only to materials and 
equipment that are furnished directly to the Government and not to materials 
and equipment that are to be furnished and installed by the Contractor. 

3.8 OPTIONAL REQUIREMENTS 

Where a choice of materials or methods, or both, is permitted in this 
contract, the contractor will be given the right to exercise the option 
unless otherwise required by the specification. 

3.9 GENERAL PROVISIONS 

I s. Any reference within this project specification to a General.Provision shall 
be understood to be a reference to the contract clause(s) or the Geheral 
Paragraph(s) addressing the subject matter of the particular reference. 

-- End of Section -- 
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c ,. Vh CRITERIA NOTES 

NOTEA: Restrictions on the public release of 
information must be obtained from the station. 
Contact the AIC/ElC before submitting the contract 
document (95 percent) or before the final submission 

,.sw-" (100 percent) of the project. 

-- End -- 

NOTE B: Instructions, if the "Limited Assumption of 
RiskH is to be included, will be made available by 
the AIC/EIC before submitting the contract document 
(95 percent) or before the final submission (100 
percent) of the project. 

NOTE C: suggestions for improvement of this 
specification will be welcomed using the "Agency 
Response Form" located in SPECSINTACT under "System 
DirectoryW or DD Form 1426. Suggestions should be 
forwarded to: 

commanding Officer 
Naval COnStrUCtiOn Battalion Center 
Civil Engineer Support Office 
Code OS03 
Port Hueneme, CA 93043-5000 

SECTION 01010 PAGE 16 



Interim Remedial Action Tank Farm 5 NETC, Newport, RI 12773841 

*************************************~***~**************************~~***** 

DEPARTMENT OF THE NAVY NFGS-01011F 
NAVAL FACILITIES 30 September 1992 
ENGINEERING COMMAND --------------------------.----- 
GUIDE SPECIFICATION Superseding NFGS-OlOllE (C)6/92) 
*********************************************************************~**** 

SECTION 01011 

ADDITIONAL GENERAL PARAGRAPHS 
OS/92 

NOTE: This guide \@specification shall be used in 
preparing the second section of Division 1 of the 
project specificationst Section 01011, "Additional 
General Paragraphs@\." It is anticipated that local 
data will be made available as a supplement to this 
guide specification. 

***************************X****~***************************~*************~*** 

NOTE : This revision *Fw to NFGS-01011 amends the 
issue dated 30 June 1992 by by revising the 
paragraph entitled, '*Information Required by Other 
Additional General Paragraphs." 

*******************************************~***************~***********~~** 
NOTE: See Note A located at rear of text. 

*******************x******+************************************************~t** 

PART 1 GENERAL 

1.1 SUMMARY 

************************************************************************** 

NOTE: The article "SUMMARY'* is not used by the 
Naval Facilities Engineering Command, except in 
specialized cases. Delete this article when editing 
for project specifications. 

1.2 REFERENCES 

The publications listed below form a part of this specification to the 
extent referenced. The publications are referred to in the text by the 
basic designation only. 

CODE OF FEDERAL REGULATIONS (CFR) 

\-40 CFR 763-SUBPART F-\ Friable Asbestos-Containing Materials in 
schools 

CORPS OF ENGINEERS (COE) 

SECTION 01011 PAGE 2 



Interim Remedial Action Tank Farm 5 NETC, Newport, RI 127'73841 

\-COE l-1-11-\ 1985 Network Analysis Systems, October 15 

MILITARY SPECIFICATIONS (MIL) 

\-MIL-s-16165-\ (Rev. E) Shielding Harnesses, shielding 
Items and shielding Enclosures for Use in the 
Reduction of Interference from Engine 
Electrical Systems 

MILITARY STANDARDS (MIL-STD) 

\-MIL-STD-461-\ (Rev. C) (Notice 2) Electromagnetic 
Emission and susceptibility Requirements for 
the Control of Electromagnetic Interference 

\-MIL-STD-462-\ (Notice 6) Electromagnetic Interference 
characteristics 

1.3 PROJECT INFORMATION 

1.3.1 Contract Drawings, Maps, and Specifications (SEP 1987) 

*+*******************************************************************~**** 
NOTE : The wording of these paragraphs is prescribed 
by the listed FAR clause. It must be used in all 
construction contracts and cannot be changed except 
as indicated by blanks or brackets. 

*******+************************************************~***~**********~** 

a. 

b. 

C. 

/ 5 
. . 

J sets e of large-scale 
(half-size optional) contract drawings and specifications will be 
furnished the contractor without charge except applicab~Se~+~&.s 
publications incorporated into the technical w by 
reference. Additional sets will be furnished on request at the 
cost of reproduction. One set of reproducibles will be furnished 30 

. . . . the contractor 3 Tt+nw 
l The work shall 

conform to the specifications and the following contract drawings 
identified on the following index of drawings. 

Omissions from the drawings or specifications or the misdescription 
of details of work which are manifestly necessary to carry out the 
intent of the drawings and specifications, or which are customarily 
performed, shall not relieve the contractor from performing such 
omitted or misdescribed details of the work but they shall be 
performed as if fully and correctly set forth and described in the 
drawings and specifications. 

The Contractor shall check all drawings furnished him immediately 
upon their receipt and shall promptly notify the Contracting 
Officer of any discrepancies. Figures marked on drawings shall in 
general be followed in preference to scale measurements. Large 
scale drawings shall be in general govern small scale drawings. 
\+The Contractor shall compare all drawings and,,any errors which 
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might have been avoided thereby.+\ 
(DFARS 252.236-7002) 

1.3.2 Drawing Numbers 

NOTE: ASSign seven-digit NAVFAC drawing numbers to 
all drawings. Do not list sheet numbers. For a 
drawing bearing revisions, include after title: 
"Revised [date]." 

*************************************************~*********~*********~**** 
c 

NAVF$@DRAWING NO. TITLE 

In addition gs and specifications 

Use only when reference drawings must be 
d in the project. 

**************** *****************************+X***************~~***** 

The following referent s] 
specification and [is] 

[accompanies] [accompany] this 
[are] 

construction. Drawings are th the Government and shall not be 
used for any purpose other tha ed by the specification. 
drawing[s] included with this 

[The 
specifrca 

drawings are available at the bidder's or Information 
on procuring these full-size drawings may 
Officer. Full-size drawings may be 

om the contracting 
inspected durin ar working hours 

at the office of the contracting Officer.] 

NAVFAC DWG. NO. 

1.3.5 noring Logs 

**************************x*x**************************************************~r 
NOTE : Select the applicable paragraph(s) from the 
following: 

*x************************************************************************ 
NO!I!E: use the first alternative paragraph if boring 
logs are available and the second, if they are not. 
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NAVFAC Drawing No&s& &8-l yindicate[s] the information obtained by 
Government investigation. 
indicate actual conditions, 

The Government does not guarantee that borings 
except for the exact locations and the time 

that they were made. subsurface data, not specified or indicated, have 
been obtained by the Government at this station. The data are available 
for examination by prospective biddersain the office of the Contracting 
of ficerJ&& the statioq+j- 

****+*************************************** 
e paragraph if boring 

logs are availa 
**************************** 

prospective bidders 

BJND 
1.3.6 Construction Categories 

*****t***************************~*************************************~~** 
NOTE: Delete references to construction categories 
except in projects funded under the military 
COnSiXUCtiOn (MCON) programming system. 

*******************X************************~***************************** 

Y-,-e The following construction [category applies] [categories apply] to all 
work covered by this specification: 

..* CATEGORY DESCRIPTION 

[ -1 1 -1 

,I-‘- The construction [category] [categories] given above may be modified by the 
Contracting officer as necessary during the course of the work. 

r s-n 1.4 SUBMITTALS 

*****************t************~*~***********************~****************~*~ 

NOTE: The "0" in asterisk tokens following each 
submittal item indicates Government approval and 
should be retained. Add "0" in asterisk tokens 
following any added submittals that are determined 
to require Government approval. Submittal items not 
designated with a *'G*' will be approved by the CQC 
organization. 

************************************************************************** 

submit the following in accordance with Section \=01300=\, "Submittals." 
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1.4.1 \*SD-18, Records*\ 

IS... 
a. \*construction schedule*\ \*G*\ 

b. \*Equipment delivery schedule*\ \*G*\ 

__y c. \*Monthly update*\ to construction schedule and equipment delivery 
schedules \*G*\ 

d. \*safety plan*\ \*G*\ 

1.4.1.1 \*construction schedule*\ 

-LI 
x*XX+++XXxfXXXX*x+XX*X*XXXXkX*XX*XXX*XX*XXX*XXXX*X*XX*XXXXXXXXXX*XXXXX~kXXX 

NOTE: See Note B located at rear of text. 
*********************x************************x********************x****~*x* 

within 15 days after receipt of the Notice of Award, prepare and submit to 
the contracting officer for approval a feasible construction schedule in 
accordance with the clause of the contract Clauses entitled "schedules for 
Construction contract," except as modified in this contract. 

1.4.1.2 \*Equipment Delivery schedule*\ 

*****************************************x********x***********x**~******** 
NOTE : See Note B located at rear of text. 

X*tXXXXXX+*XX*XXXXXXXX*XXXXXXXXXXX*XXXXXX*X*XX*X*X*XXX~XXXXX*XXXXXXXXX*X~kX 

******+**********************X+**********x*x*********************x******** 
NOTE : See Note C located at rear of text. 

**************************x*********~********************************x******* 
qwc;rcj OF ccw&-=+ 

Withinx28 Xdays after p I 
officer for approval, 

submit to the contracting 
a schedule showing the procurement plans for 

materials, plant, and equipment. 
Contracting officer, 

submit in the format prescribed by the 
and include as a minimum the following information: 

a. Description 

b. Date of the purchase order 

C. Promised shipping date 

d. Name of the manufacturer or supplier 

e. Date delivery is expected 

f. Date the material or equipment is required, according to the 
current progress schedule or network. 

1.4.1.3 Network Analysis System 

********************************+********************************~****** 

NOTE: See Note B located at rear of text. 
**x**********************************************x***********x********x*** 
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As an alternative to the preceding construction and equipment delivery 
schedules, the Contractor may use the critical path method (CPM) or, 
subject to the approval of the contracting Officer, some other system 
affording similar and equal information and control to that provided by the 
CPM. An example of one of the numerous acceptable types of network 
analysis systems is shown in Appendix A of \-COE l-1-11-\. The use of one 
of these methods shall be subject to the terms of the clause of the 
Contract Clauses entitled "schedules for construction Contracts." should 
the Contractor exercise the option to use a network analysis system, tlhe 
contractor also has the option of providing a schedule of prices in 
accordance with the paragraph of Section \=OlOlO=\, "General Paragraphs" 
entitled "Schedule of Prices" or providing a network analysis system, 
including costs. 

1.4.1.4 \*Monthly Update*\ to Schedules 

Update the construction schedule and equipment delivery schedule at monthly 
intervals or as directed. Reflect any changes occurring since the last 
update. Submit copies of the purchase orders and confirmation of the 
delivery dates as directed. update the construction schedules and 
equipment schedules with each invoice for progress payment in accordance 
with the clause of the Contract clauses entitled "schedules for 
construction Contract." 

1.5 INFORMATION REQUIRED OF THE CONTRACTOR 

1.5.1 subcontractors and Personnel 

\+Reference is made to the clause of the Contract Clauses entitled 
"Subcontractors.W In addition to the data required by that clause, provide 
a list of the key personnel of the contractor and subcontractors (including 
addresses and telephone numbers) for use in the event of an emergency. As 
changes occur and additional information becomes available, correct and 
change the information contained in previous lists.+\ 

1.5.2 Information Required by Other Additional General Paragraphs 

Furnish information required by the following paragraphs in addition to the 
information required by the other parts of the contract, sections of the 
specification, and other subparagraphs of the paragraph "Information 
Required of the Contractor": 

$a* "Government-Furnished Material and Equipment** 

D. "Electromagnetic Interference Suppression'~ 

xc* "Interrupting Utilities ServicesIlk/ 

Xd* "Interrupting Station Operations"3 

and from Section \=OlOlO=\, "General Paragraphs": 
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P= Verformance of Work by the Contractor';y 

1.6 PROJECT SCHEDULEP, PHASING,MAND TIME CONSTRAINTS 

1.6.1 Commencement, Prosecution, and Completion of Work (APR 84) 

_._ 

+****************************+*x*****************************************~**** 

NOTE: The wording of these paragraphs is prescribed 
by the listed FAR clause. It must be used in all 
construction contracts and cannot be changed except 
as indicated by blanks or brackets. 

************************************************~************************* 

NOTE : See Note D located at rear of text. 
*********i******************************~*************~*****~~***~****~~*** 

The Contractor shall be required to (a) co ract 
within m Lksj'k 1s <calendar days afte 
TM-.' (b) prosecute the work diligently, and (c) 
complete the entire work ready for use not later than&3603/calendar days 
after the required commencement of work. The time stated for completion 
shall include final cleanup of the premises. 

(FAR 52.212-3) 

1.6.1.1 Definitions 

*************************************************************************** 

NOTE: Use these paragraphs in all projects. 
***********************************************************************!~** 

See Insw+ A 

allows for the mai 
submission of the require 

equired to proceed 
rd [and the Contractor's 

of Insurance]. 

***************************************************~** 

s are required 

scheduled start day and 
phase. The completion d 
the same number as inserted in paragraph e&it&P---.... -. ._. -. .___ 

---...a 
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a. The date the Contracting Officer signs thh'SF 1442 is the date of 
the award of the contract. 

b. A period of 15 days, after which contract time commences, is to 
allow for the mailing of the SF 1442 and the Contractor's 
submission and approval of the required bon&, Certificates of 
Insurance and Certification as to the percentage of work to be 
performed by the Contractor. 

C. The contract time for the purpose of fixing the completion date 
shall begin to run 15 days from the date of award on the SF 1442, 
regardless of when the performance and payment bonds are 
executed.". 
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-- 

(AFR 84).W 
*******************************************~**********~**************~t**** 

following schedule. 

The day designated as the beginning of a. 
e; the number listed is the number of calendar days 

ent of work. 

b. Completion Day: signated as the end of a given phase and 
the day the work in ase must be completed; the number listed 
is the number of calendar gs from the commencement of work. 

-++k 
C. schedule: 

PHASE DESCRIPTION SCHEDULED START DAY DAY 

C Completion of [ -1 
.W;," '. 

1.6.2 Liquidated Damages - Construction (APR 84) 

*****************************X************************************* 

NOTE : The wording of these paragraphs is prescribed 
by the listed FAR clause. It must be used in all 
construction contracts and cannot be changed except 
as indicated by blanks or brackets. 

***********************************************************************~k** 

NOTE : See. Note E located at rear of text. 
******x****************************************************************~** 

(FAR 52.212-5(a)) 

l-6.2.1 Failure to Complete Work 

NOTE: Edit the first bracketed phrase for projects 
where a single completion time is specified (in 
paragraph entitled "Commencement, Prosecution, and 
Completion of work (APR 84)*'), and use the second 
bracketed phrase when phased construction is 
specified (in paragraph entitled "Phased 
Construction"). 

If the Contractor fails to complete the work within the time specified in 
the contract, or any extension, the Contractor shall pay to the Government 
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as liquidated damages, the sum ofa 
M--for each day of delay. 

(FAR 52.212-5(a)) 

1.6.2.2 Contractor Liability with Government Termination 

t************************************************************************* 

NOTE: See Note F located at rear of text. 
*****************X********************+****************~***~************** 

If the Government terminates the Contractor's right to proceed, the 
resulting damage will consist of liquidated damages until such reasonable 
time as may be required for final completion of the work together with any 
increased costs occasioned the Government in completing the work. 

(FAR 52.212-5(b)) 

1.6.2.3 Contractor Liability without Government Termination 

If the Government does not terminate the Contractor's right to proceed, the 
resulting damage will consist of liquidated damages until the work is 
completed or accepted. 

(FAR 52.212-5(c)) 

***************************************************************** 

See Note F located at rear of text. 
se*****+*** *X***************+**********+i**+********~***~***********,k** 

For each day the fails to complete the work of a phase within 
the time fixed in or any extensions thereof, a day of delay 
for that phase is created ctor shall pay to the Government as 
liquidated damages at the cl iness on each day of delay for each 
phase, the following sums: 

PHASE 

A 

BASE PER DAY 

i. : 
3. 
‘y, 

\ 

*.,=“.. 

1.7 DIVISION OF WORE 

1.7.1 Government-Furnished Material and Equipment 

*****************************************~**********~*******************~~* 
NOTE: See Note 0 located at rear of text. 

**x**************************************~******************************~~* 
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1.7.1.1 To Be Furnished 

The Government will furnish the following materials and equipment for 
installation by the Contractor in accordance with the clause of the 
Contract Clauses entitled *'Government-Furnished Property (short Form).,” 

DESIGNATION NO. DESCRIPTION QUANTITY 

1.7.1.2 Delivery Schedule 

1 -1 

************************************************************************** 
NOTE : Select the applicable paragraph(s) from the 
following: 

**********************************************************************,k*** 

NOTE: See Note H located at rear of text. 
*********************************************************~**************** 

. . r 
L 

i . 
c&t+ 

Pick up the materials and equipment no later than 30 calendar days after 
the indicated required date. If the materials and equipment are not picked 
up by the 30th day, the contractor will be charged for storage at the rate 
of q#2.50] per 100 w per month or fraction thereof.] 

C&ic f&- 
,@aterials and equipment will be available on or aftery 3U xcalendar 
days after the commencement of work.] 

1.7.1.3 Delivery Location 

The materials and equipment w & i , J 
eflill be deli"=& 

, ILLS A-in- . . 

1.7.1.4 Contractor's Responsibility 

\+misconnect, load,fw transport, unload, uncrate, assemble, 
install, connect, and testmewq&nwXexistingymaterials and equipment. 
fincrate new equipment in the presence of the Contracting officer to 
inspect for possible 
Contracting Officer a and equipment to 
determine their existing 
for damage sustained by 
inspection.+\ 

1.7.2 [Government-Installed work (Q3 t3~ r>z;? ~PA.!~s& JF A p?L iCA&d) 

*+***********************************************************~**********~k* 

NOTE: Include this paragraph if the Government is 
to install equipment or perform other work at the 
job site, excluding inspection and testing. Define 
the extent and type of Government work. Do not use 
to describe Government-furnished work that the 
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Contractor is to install. 
*O**+++*R*RX**X**X****+***X*+*****++****************************************,k**** 

PART 2 PRODUCTS 

Not used. 

PART 3 EXECUTION 

3.1 FACILITIES AND SERVICES 

3.1.1 Availability of utilities Services 

**********************************************************************‘k*~* 

NOTE: select the applicable paragraph(s) from the 
following: 

******************************************************************~*** 

NOTE: See Note I located at rear of text. 
******************************************~***************************~*** 

pursuant to the clause of the contract Clauses entitled "Availability and 
Use of Utilities Services," reasonable amounts of the following utilities 
will be made available to the Contractoraithout charge.qv 

filectricity - i; c 
potable Water - +-- 

The point at which the Government will deliver such utilities or services 
and the quantity available is as indicated. 
costs incurred in connecting, converting, 

The Contractor shall pay all 
and transferring the utilities to 

the work. The contractor shall make connections, including kproviding 
backflow-preventing devices on connections to domestic water 1ines;x 
,&roviding meters;yand providing transformers; and make disconnections& 

*****************************************************~**~**************~** 

NOTE: See Note I located at rear of text. 
************+****+*******+*******+******************************************~k* 

-ract Clauses 
Utility Services" is not invoked. 
util.&&s.; 

y and Use of 
r-v;ide.-his.~wn, 
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3.1.2 flontractor's Storage Area 

The clause of the Contract Clauses entitled "Operations and Storage Areas" 
and the following apply: 

3.1-2-l Storage in Existing Buildings 

********************************************~~***********************it**** 
NOTE : Edit for all projects as appropriate. Seek 
through the AIC/EIC the necessary information from 
the station. Indication of storage area on the 
drawings is preferred. Use paragraphs related to 
temporary facilities only when storage sheds or 
offices are actually anticipated. 

*******t****************************************************************** 

The contractor shall be working mxaroundj/existing building,@& the 
storage of material *ill. Le: ~llfowecf-fl~, a i J J-- . . -@ill not be allowed in the building.j'ss 

3.1.2.2 Storage size and Location 

*******************+**************************************************ir*** 
NOTE: Edit for all projects as appropriate. Seek 
through the AIC/EIC the necessary information from 
the station. Indication of the storage area on the 
drawings is preferred. Use paragraphs related to 
temporary facilities only when storage sheds or 
offices are actually anticipated. 

*********************************************~****************************** 

Themxopenk/site available for storage shall be . -* . ,a 
1-d id -the rrlulr;diW d&-j ioPllr-u 1 OW--fe eiz-of-the- 

mxas indicated+'. The storage area wiil be approximately 
~5,ooo;l/square feet.] 

3.1.3 flemporary Buildings 

***+**********X********************************************************~** 

NOTE : Edit for all projects as appropriate. Seek 

through the AIC/EIC the necessary information from 
the station. Indication of the storage area on the 
drawings is preferred. Use paragraphs related to 
temporary facilities only when storage sheds or 
offices are actually anticipated. 

*******************************************************~****************** 

. . Locate these m @here directed and within the indicated 
operations area.xf-w+hL :,:s--area+-j--- 

3.1.3.1 fiaintenance of Temporary Facilities 

*********************************************************~****************** 
NOTE: Edit for all projects as appropriate. Seek 
through the AIWEIC the necessary information from 
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the station. Indication of the storage area on the 
drawings is preferred. use paragraphs related to 
temporary facilities only when storage sheds or 
offices are actually anticipated. 

******************************************~**************************jt**** 

Suitably paint and maintain the temporary facilities. Failure to do so 
will be sufficient reason to require their remova1.y 

*************************************************************~* 

For locations remote from a ROICC office; 
ovision will be deleted at most stations and 

***************** ****************R*****************************,~*** 

Provide an office with a ml 
floor area for the exclusive 
and separate from any other 
Provide a weathertight structure wit 
toilet facilities, lighting, ventilation, 

d by the contractor. 

cations facilities. 
unted air 

conditioner rated at 9,000 Btu's minimum or a window- 
the same minimum heating and cooling ratings.] 
cylinder lock and windows with locking hardware. 
utilities. Locate [as directed] [where indicated]. After comple 

---- 

***********************************************************~** 

use this paragraph for projects over $2 

*SC*********** ************************************************** 

Provide on the jobsite h approximately (2001 [ 
feet of useful floor ar elusive use of the Contractor's quality 
control representative. hertight structure with adequate 
[heating and cooling,] toilet facil ventilation, a 4-foot 
by El-foot plan table, a standard si 
communications facilities. 
a window-mounted air conditioner rated at 9,000 
window-mounted heat pump of the same minimum hea 
Provide a door with a cylinder lock and windows wi 
Furnish all necessary utilities. Locate [as directed] [wh 
Contractor quality control records shall be filed in the offi 
available at all times to the Government. After completion o 

3.1.4 project Sign 

,.“v* 

******************************************~******~********************~*** 

NOTE: This paragraph should be included for; (1) 

SECTION 01011 PAGE 14 



Interim Remedial Action Tank Farm 5 NETC, Newport, RI 12773041 

Air Force projects with a Government estimate of 
$25,000 or greater, (2) projects in locations 
visible to the public from well-traveled highways 
adjacent to the project site, or (3) for projects of 
sufficient size (& $200,000) and prominence (exposed 
to + 10,000 people) to warrant such signs. Do not 
include it otherwise. Modify this paragraph if more 
than one sign is justified. 

************************************************************************** 

Within 15 days after the commencement of work, provideAonw.+k 
project identification signw at the location- v 

,@esignated& construct the signwusing Q-foot by 8-foot by l/2-inch 
thick exterior grade plywood, preservative-treated lumber, and galvanized 
hardware. Paint the plywood portion of the sign+#j using one coat of 
lead-free alkyd oil primer paint and two coats of exterior white enamel, 
but do not paint the preservative-treated lumber portion of the sign*,-. 
Lettering and details of constructionyshall be as indicated. Maintain 
the signw throughout the life of the project. Upon completion of the 
project, remove the sign* from the sitex 

3.2 RESTRICTIONS ON EQUIPMENT 

,.xs_I 3.2.1 Electromagnetic Interference Suppression 

*************************************************************************~ 
NOTE: This paragraph applies to projects where EM1 
suppression is required to protect electronic 
receivers or where other devices activated by 
electromagnetic energy are operated, including radio 
communications, radar, computers, security and fire 
alarms medical instruments, and missile systems. 
Check with the AIC/EIC when in doubt. 

*x***************************************************************~*****~r*~ 

a. 

b. 

C. 

Electric Motors: Motors shall comply with \-MIL-STD-461-\ relative 
to radiated and conducted electromagnetic interference. \+A test 
for electromagnetic interference will not be required for motors 
that are identical physically and electrically to those that have 
previously met the requirements of \-MIL-STD-461-\. An 
electromagnetic interference suppression test will not be required 
for electric motors without commutation or sliprings having no more 
than one starting contact and operated at 3,600 revolutions per 
minute or less.+\ 

Contractor's Construction Equipment: Equipment used by the 
contractor shall comply with \-MIL-s-16165-\ for internal 
combustion engines and \-MIL-STD-461-\ for other devices capable of 
producing radiated or conducted interference. 

Tests for Electromagnetic Interference Suppression: \+conduct 
tests on electric motors and the contractor's construction 
equipment in accordance with \-MIL-STD-461-\ and \-MIL-STD-462-\. 
The test location shall be reasonably free from radiated and 
conducted interference.+\ Furnish the testing equipment, 
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instruments, and personnel for making the tests; a test location; 
and other necessary facilities. 

3.2.2 Radio Transmitter Restrictions 

*******************************~********~********************************* 
NOTE: This paragraph should be used for projects in 
the vicinity of sensitive electronics equipment to 
preclude accidental actuation of the equipment. See 
also the paragraph g8Restrictions to Ensure Safety," 
which is used to restrict radio transmissions in 
areas where explosives are present. 

**********************x****+**************************~************************ 

Conform to the restrictions and procedures for the use of radio 
transmitting equipment, as directed. \+Do not use transmitters without 
prior approval.+\ 

3.3 RESTRICTIONS ON OPERATIONS 

3.3.1 Restrictions Upon Interrupting Utility Services 

**x+********************************************************************** 
NOTE: use this paragraph on all projects involving 
potential conflicts with existing utility systems. 
Clearly detail the permissible extent, the 
sequencing, or the duration of outages. Contact the 
AIC/EIC to determine the complete details of outage 
or scheduling restraints which may impact on the 
successful bidder's time or cost of performance of 
the work, and incorporate such details in this 
paragraph. 

The clause of the Contract Clauses entitled "Schedules for Construction 
Contract"; the paragraph of Section \=OlOlO=\, "General Paragraphs," 
entitled "Order of Work"; and the following apply: 

a. Ensure that new utility lines are complete, except for the 
connection, before interrupting existing service. 

b. &Interruption to Water, Sanitary Sewer, Storm Sewer, Telephone 
Service, Electric Service, f: ;,k Air conditioning, Heating, 
Fire Alarm, and compressed Air: TheseX-yPFa-H+';-rrupt%on- 

-t-shall be considered utility cutovers pursuant to the 
paragraph of Section \=OlOlO=\, "General Paragraphs," entitled 
"Work outside Regular Hours." +uoh&-n.terzu-pt&sn-ehal+&--fu&her-- 

err r 1 1 1 ,., This limit includes time for deactivation amd 
reactivation. 

3.3.2 Restrictions Upon Interrupting Station Operations 

*********************************x********************************** 
NOTE: See Note J located at rear of text. 

************************************************************************~* 
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Reference is made to the paragraph of section \=OlOlO=\, "General 
Paragraphs,** entitled "Order of Work:' The work under this contract 
requires special attention to the scheduling and conduct of the work .in 
connection with existing operating systems. Identify on the project 
schedule each factor which constitutes a potential interruption to 
operations. The following conditions apply: 

3.3.3 [coordination with Other work 

***************************************************************~********** 

NOTE: See Note K located at rear of text. 
**********************************************************************,~*** 

The clause of the Contract Clauses entitled "other Contracts"; the 
paragraph entitled "order of work"; and the following apply:] 

*******************************************************~**~*** 

See Note K located at rear of text. 
**x******** **************************************************** 

The Contractor shall in an existing building] [around existing 
buildings] which [is][are] Do not enter the building[s] without 

.] [Relocate movable furniture 
ntractor's working area] 

niture, and replace the 

work.] Leave attached equipment in place, 
Kcompletion of the 

and protect% 
damage, or temporarily disconnect, relocate, protect, a 
[them] at the completion of the work. [The Government will 
relocate] other Government property in the areas of the buildin 

-u ~~~w~~~~~-r-~=..~~~x;sri~---crr*~iirm~ 

3.3.4 Security Requirements 

\+No employee or representative of the Contractor will be admitted to the 
work site without satisfactory proof of united States citizenship or is 
specifically authorized admittance to the work site by the officer in 
charge of construction.+\ 
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******* 

located at rear of text. 
*********************** **********************************+ 

The clause of the Contract Clauses en ' ation of EmployeesW 
shall apply. ithout charge, if 

3.3.5 &*Safety Plan*\ 

***************************x********************~**********************~***** 
NOTE : Include this paragraph in all contracts which 
contain hazardous materials; both furnished for the 
work or used by the contractor in the course of the 
work. Use the first bracketed phrase only in work 
that is of a particularly hazardous nature or 
scheduled to last more than 6 months. 

**********************************************************************~*** 

&ubmit in writing a safety plan for preventing accidents and meet in 
conference with the commanding Officer to discuss and develop mutual 
understandings relative to the overall safety program, pursuant to the 
Contract Clause entitled "Accident Prevention.** The safety plan shall 
include#f+-bx+----5-. &en-w%W+provisions to deal with hazardous 
materials, pursuant to the Contract Clause entitled "Hazardous Material 
Identification and Material Safety Data." with respect to hazardous 
materials, the plan will consist of: 

a. An index of hazardous materials to be introduced to the site; 

b. Plan for protecting personnel and property during the transport, 
storage and use of the materials; 

6. Procedures for spill response and disposal; 

d. Material Safety Data sheets for materials listed in the index of 
the plan and not required in the technical section of the 
specification. 

******************************************************~* 

paragraphs in projects where 
r near aircraft runways, 

raft operational 
facilities. 
dealing with heliports. 

Officer," except as directed otherwise. 
**fr*****************+************+***x*,k 
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,-.x&q 
ruction work on [the runways, taxiways, and parking 

s and in the end zones of the runways and 75 feet to each side of the 
] [the landing strip, 75 feet to each side thereof, and 
arking aprons] with extreme care regarding the 

of aircraft. Cooperate closely, and coordinate with [the 
officer and] the contracting Officer. Park equipment in an area 

tracting officer. under no circumstances shall 
ernight or for any extended period of time in the 

e [runways or taxiways] [landing strip]. Leave no material 
care is to be taken regarding the operation of 

aircraft.] 

********************* **********************************************,k*** 

NOTE: In e these paragraphs in projects where 
r on or near aircraft runways, 

ilar aircraft operational 
facilities. U he term Wlanding strip" when 
dealing with he use the term 8'runway@* when 
dealing with ai Use the term "Operations 
Officer,** except a rected otherwise. 

******************************* *************************************** 

Schedule work to conform to aircraf erating schedules. The Government 
will exert every effort to schedule ft operations so as to permit the 
maximum amount of time for the contr s activities; however, in the 
event of emergency, intense operationa adverse wind conditions, 
and other such unforeseen difficulties, tractor shall discontinue 
operations at the specified locations in rcraft operational area :Eor 
the safety of the Contractor and military p nnel and Government 
property. \+Submit a schedule of the work t e Contracting Officer [for 
transmittal to the operations officer] describ he work to be 
accomplished; the location of the work, noting antes from the ends of 
[runways, taxiways] [landing strips] and building nd other structures as 
necessary; and dates and hours during which the wo to be accomplished. 
Keep the approved schedule of work current, and no he contracting 
Officer of any changes prior to beginning each day's 

3.4.3 [Daytime Markings 

work will occur on or near aircraft runways, 
taxiways, or similar aircraft operational 
facilities. Use the term "landing stripl* when 
dealing with heliports. Use the term "runwayW when 
dealing with airplanes. Use the term "Operations 
Officer,'v except as directed otherwise, 

During daylight, mark stationary and mobile equipment with international 
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Nighttime Markings 

**********************************************************~**** 
Include these paragraphs in projects where 

Use the term "landing stripw when 
th heliports. use the term *runway" when 
th airplanes. Use the term "Operations 

xcept as directed otherwise. 
*******x*x********** **X*+******+*************+**********+**********,k*** 

During nighttime, which be 2 hours before sundown and ends 2 hours 
after sunrise, mark statio bile equipment and material, and work 
with red lanterns. ions Officer] [Contracting officer] 
determines that the red lanterns m onfuse pilots approaching for 
landings, the [operations officer] ting Officer] may direct that 
the red lanterns be left off or tha lor of the globes be changed.] 

3.4.5 [Excavation 

********************************************** *********************** 
NOTE: Include these paragraphs in 
work will occur on or near aircraft 

facilities. Use the term *@landing stri 
dealing with heliports. Use the term ** 

Officer,m except as directed otherwise. 
********************************************************~***** ******* 

3.5 ACTIONS REQUIRED OF THE CONTRACTOR 

3.5.1 Materials and Equipment to Be Salvaged 

*+*****X*+**********+*****+*x*******************~****************************~k* 

NOTE: See Note M located at rear of text. 
************************************************************************i~* 

The clause of the Contract Clauses entitled "Salvage Materials and 
Equipment" applies to existing materials and equipment to be removed but to 
remain the property of the Government. They are listed';-+ 
&in Section \=0205C=Ly. Remove and handle the material and equipment 
without damage and deliver into storage on the station at the delivery 
point designated,@ section \=OzO%=\, a 

d' 
"y-e . 

D~ot,~-(M'd h&D RgMQ ua=+t 
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r ‘I 
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L 

3.5.2 Location of Underground Facilities 

**************************f*++f********~~*~~******************************~**** 
NOTE: Include this paragraph only on projects that 
have earthwork, trenching, pile driving, or other 
work involving possible conflicts with subsurface 
obstructions. 

t********************+******************************************************* 

\+Verify the elevations of existing piping, utilities, and any type of 
underground-obstruction not indicated or specified to be removed but 
indicated in locations to be traversed by piping, ducts, and other worjk to 
be installed. verify the elevations before the new work is laid closer 
than the nearest manhole or other structure at which an adjustment in grade 
could be made.+\ For additional work required by reason of conflict 
between new and existing work, an adjustment in contract price will be made 
in accordance with the clause of the Contract Clauses entitled "Differing 
site conditions." 

3.5.3 Station Permits 

Obtain these pursuant to the paragraph of Section \=OlOlO=\, "General 
Paragraphs,'* entitled "Station Regulations." Permits are required for, but 
are not necessarily limited to, welding, digging, and burning. Allow4'7x 

--I------f-calendar days for processing of the application. 

3.5.4 Storm Protection 

****+******************************************************************~t** 
NOTE: use these paragraphs in all projects. 

*********X**************************************~**********************~** 

If a warning of gale force winds is issued, take precautions to minimize 
any danger to persons, and protect the work and any nearby Government 
property. Precautions shall include, but are not limited to, closing 
openings; removing loose materials, tools and equipment from exposed 
locations; and removing or securing scaffolding and other temporary work. 
close openings in the work if storms of lesser intensity pose a threat tlo 
the work or any nearby Government property. 

3.5.5 Asbestos Material 

**************************************************************************ik* 

NOTE : Select the applicable paragraph(s) from the 
following: 

*************************************~*********************************** 
NOTE: Use the first alternative paragraph if there 
is no known asbestos material or if known asbestos 
material is identified and is indicated as not being 
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disturbed. use the second alternative paragraph if 
there is known asbestos material in the project and 
Section 02080 is included. 

***********************,************************************************¶k**** 

flf material is encountered which might contain asbestos but must be 
disturbed, the contractor and his employees shall avoid coming in contact 
with the material. Instead, the Contractor shall notify the contracting 
Officer in writing concerning the possible asbestos material. Within 14 
calendar days, the contracting Officer will perform laboratory tests to 
determine if there is asbestos. If there is no asbestos or if the asbestos 
poses no danger, the Contracting Officer will direct the Contractor to 
proceed without change. If the asbestos must be handled, the Contracting 
Officer will direct a change pursuant to the clauses of the contract 
Clauses entitled "changes** and "Differing Site conditions.Wx 

+******+*********+**+f**t**X************************************************~k*** 

NOTE: use the first alternative paragraph if there 
is no known asbestos material or if known asbestos 
material is identified and is indicated as not being 
disturbed. use the second alternative paragraph if 
there is known asbestos material in the project and 
Section 02080 is included. 

_..F" ***************************************************************************** 

onstruction operations. 

materials during construction operations and when encountering 
that part of the work which could impact, mechanically 
wise disturb such materials and, instead, notify the 

riting of such findings within 2 days. The 
Contracting 0 then either direct a resumption of that part of 
the work so stopped rect that sample(s) be taken and tested before 
that work is resumed. ractor shall handle the asbestos-containing 
material as required by "Removal and Disposal of Asbestos 
Materials." It is intended all existing friable and nonfriable 
materials such as, but not lim sbestos-cement pipe, ceiling tiles, 
rigid insulation coverings, an bestos floor tile, not otherwise 
identified as to asbestos content an h could release airborne 
concentrations of asbestos fibers in a rous to human health 
upon disturbance during construction o identified. Sampling 
and testing of such friable and nonfri shall be in accordance 
with \-40 CFR 763~SUBPART F-\, under the directio 
industrial hygienist meeting the requirements of 
\-40 CFR 763-SUBPART F-\ vis-a-vis this section, cal education 
agency" equates to the word "Contractor"; the term "school' 
building" equates to the phrase "areas of work under this co 
the word "should" equates to the word "shall.*0 
materials are encountered and must be handled, a change pursuant 
clauses of the Contract Clauses entitled "Changes" and **Differing Si 
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***********************************~k**** 

ormation related to station 
outine nature. Unusual 

access provision 
particular proje 

*******a!**** 

3.5.7 flxtraordinary Cleanup Requirements 

************************************************************n************* 
NOTE: Do not add information related to station 
regulations which are of a routine nature. Unusual 
cleanup provisions dictated by the needs of a 
particular project may be included, as directed. 

+**************X***********+***i**************************************~*** 

The clause of the Contract Clauses entitled "Cleaning Up*' and the following 
cleanup requirements apply: 4 &y *' DcCq?fmi VIA-~& 3$ RC! Gouc~;~-i~~;c.::-k idc+-/~~~~~I;’ 

******** ***************x************************* 
bparagraph only those 

special general 
project which are 
Contract Clauses; 

-- End of Section -- 
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CRITERIA NOTES 

NOTE A: This guide specification, when edited, may 
require that the following information be indicated 
on the project drawings: 

1. Paragraph entitled "Boring Logs": Boring logs. 

2. Paragraph entitled "Availability of Utilities 
Services*': Location of the connection for temporary 
utility services. 

3. Paragraph entitled "Contractor's Storage Area": 
Location of the storage facility; location of 
temporary facilities. 

4. Paragraph entitled **Project Sign": Location of 
the project sign and detail of the sign. 

NOTE B: Use this paragraph and subparagraphs 
entitled @Construction Schedule," 8@Equipment 
Delivery Schedule," and *'Network Analysis System," 
as follows: 

1. Based on consultation of the EFD Code 05, the 
AICVEIC may direct the deletion of this paragraph 
and subparagraphs entitled WConstruction Schedule," 
Q@Equipment Delivery Schedule," and "Network Analysis 
System** and the inclusion of section 01311, based on 
NFGS-01311, *Contractor Prepared Network Analysis 
System (NAS)." 

2. Unless as directed otherwise pursuant to "a," 
include this paragraph and subparagraphs entitled 
"Construction Schedule," and WEquipment Delivery 
Schedule" in all projects. Include paragraph 
entitled "Network Analysis Systernll as discussed in 
8, c . 81 

3. Include subparagraph entitled "Network Analysis 
System" for projects with a Government estimate of 
$500,000 or greater, unless all of paragraph 
entitled "Schedule and Equipment Delivery Schedule" 
is deleted and Section 01311 is used. Do not use 
both this subparagraph and Section 01311. 

NOTE C: Be sure the number of days stipulated in 
this subparagraph is compatible with the time(s) for 
construction in the paragraph entitled 
"Commencement, Prosecution, and Completion of Work." 
Use the following table: 
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Calendar Days Calendar Days 
for Construction to Submit Schedule 

30-90 21 
91-182 28 

183-365 35 
366-547 45 
548-730 50 

NOTE D: Use this paragraph, and insert in the blank 
the number of days allowed to complete the entire 
project. Completion days shall be stated in 
calendar days and not specific dates, except in 
cases where specific start dates or completion dates 
are required; in these cases, revise to include the 
specific dates. 

If the estimated cost of construction for the 
project is less than $25,000, use "5" with the first 
reference to "calendar daysI' on line 3, and delete 
the words "and the Contractor's submission of the 
required bonds and insurance verification." If the 
estimated cost of construction for the project is 
more than $25,000, use *g151' in the first reference 
to **calendar daysW on line 3. The use of a period 
of more than 15 days is restricted to special 
situations such as work outside the United States. 

NOTE E: The liquidated damages set forth in NAVFAC 
p-68, paragraph 4-211 and shown in Tables 1 through 
5 below shall be used for all construction projects, 
except that for projects of $25,000 or less, 
liquidated damages may be varied when the 
Contracting Officer determines that the Government's 
anticipated loss from delayed completion is 
estimated to be significantly in excess of these 
amounts. In such cases, a justification for each 
exceptional determination (including arithmetical 
computations) shall be made for the files. 
Liquidated damage variations shall require prior 
NAVFAC Code 021 approval. 

NOTE F: List a separate liquidated damage amount to 
be assessed for each phase specified in paragraph 
entitled "Phased Construction." The total amount of 
liquidated damages shall not exceed the limitations 
shown in the tables or approved. 
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"TABLE 1 GENERAL CONSTRUCTION PROJECTS: 

"Estimated Liquidated Damages Estimated Project 
Project Cost 

Liquidated Damages 
Per Calendar Day cost Per Calendar Day 

"up to $ 2,000 
to 

5,000 
to 

10,000 

$4 

10 

20 

$10,000 to 50,000 
50,000 to 100,000 

100,000 to 500,000 

Each additional 
100,000, add 

$50 
100 
200 

50 

"TABLE 2. FAMILY HOUSING UNITS 

"Type of Units Liquidated Damages Per 
Calendar Day Per Unit 

GOQ (General Officer's Quarter) 
SOQ (Senior Officer's Quarter 
FGO (Field Grade Officers) 
CGO (Company Grade Officers) 
SEM (Senior Enlisted Men) 
JEM (Junior Enlisted Men) 

Average daily basic 
allowance (BAQ with 
dependents, plus 
average variable housing 
allowance 
(VfIA) 

TABLE 3. UNACCOMPANIED PERSONNEL HOUSING 

"Type of Liquidated Damages Per No. of Men Liquidated Damages 
Eousing Calendar Day Per Man Per Building Per Calendar Day 

Per Building 

"UOPH $10 X = 
UEPB 8 X = 
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- 

"TABLE 4. STORAGE SPACE 

- 

"Liquidated Damages Per 
Calendar Day Per Square Foot 

Liquidated Damages Per 
Sq. Ft. Calendar Day 

- 

$.03 X = 

"TABLE 5. OFFICE SPACE 

"Liquidated Damages Per 
Calendar Day Per Square Foot 

Liquidated Damages Per 
Sq. Ft. = calendar Day 

$.05 X = 

NOTE G: There are situations in which the equipment 
installation data or templates would allow the 
Contractor to prepare rough-in and proceed with 
construction prior to taking delivery of the 
Government-furnished equipment. This paragraph may 
be expanded to include scheduling of the delivery of 
installation data or templates as well as the 
equipment itself, if the data can be made available 
more quickly than the Government-furnished equipment 
and if advanced delivery would be helpful to the 
Government. 

NOTE 8: Choose the version of this paragraph which 
best satisfies the project conditions. The first 
alternative is best suited for projects requiring 
careful scheduling of Government-furnished 
equipment. 
notification 

The number of calendar days required for 
or that have elapsed before 

availability should be established after considering 
(1) a reasonable time between the Notice to Proceed 
and the first need for Government-furnished 
equipment and (2) the lead time required for 
Government procurement. The storage rate should be 
set at the commercial rate in the area of storage. 

NOTE I: Government utilities listed in this 
paragraph may be furnished, if available without 
interfering with Government needs. These services 
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shall not be made free of charge except: (1) on Air 
Force projects; (2) on other projects when 
administrative costs exceed the value of the 
services; or (3) when otherwise advantageous to the 
Government. The general layout plan or other 
appropriate drawing shall indicate the point at 
which the Government will deliver each utility 
specified and should show pertinent data such as 
voltage, gal/min, and pipe sizes. Information 
regarding the types of utilities available, the 
rates, the points of connection' and the quantities 
available should be obtained from the AIC/EIC. use 
the second alternative paragraph if the Government 
cannot provide utilities. 

NOTE J: Use this paragraph on all projects 
involving potential conflicts with operating 
conditions other than utilities or where the work 
must be pursued in a particular sequence. Clearly 
detail the permissible extent of sequencing or 
duration of interruptions to station operation. 

Note that this paragraph defines and limits the 
impact of Contractor's operation on station 
operations. If station operations affect the 
Contractor, that information must be included in 
paragraph entitled "Station Operation" and should 
not be dealt with in this paragraph. If the work 
requires different completion times for various 
phases of the work, this information must be 
included in paragraph entitled "Phased Construction" 
and should not be dealt with in this paragraph. 

NOTE K: Edit for all projects as appropriate. 
Delete this paragraph and its subparagraphs unless 
the work is in or around existing occupied buildings 
or unless station operations will materially affect 
the Contractor*s operations. Examples of the latter 
include. 

1. Restrictions regarding the time of day (or other 
period) or the duration of work in an area 

2. Interruptions of work in an area for operations, 
one time or periodic 

3. Interruption of work for a specific time for 
operations 

4. Location or restrictions on location of 
construction equipment 

5. Maintaining access. 

Contact the AIC/EIC to determine the complete 
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details of scheduling restraints which may impact on 
the successful bidder's time or cost of performance 
of the work, and incorporate such details in this 
paragraph. Note that this paragraph defines the 
impact of station operations upon the Contractor. If 
the contractor affects station operations, include 
that information in paragraph entitled *IRestrictions 
upon Interrupting Station OperationsII and not in 
this paragraph. If the work requires different 
completion times for its various phases, this 
information must be included in paragraph entitled 
"Phased Construction@* and should not be dealt with 
in this paragraph. 

NOTE L: Delete this paragraph unless information 
which changes or meaningfully amplifies the cited 
provisions is required. Unusual security provisions 
dictated by the needs of a particular project may be 
included, as directed. 

Paragraph entitled *'Identification Badges,': Edit to 
include the first option, unless instructed 
otherwise by the AIC/EIC. 

Paragraph entitled " 0 : Insert any special 
security requirements which are peculiar to the 
station at which the work is to be performed. 

*c: , 

NOTE M: Materials and equipment to be salvaged 
should be specified in sufficient detail to be 
definitive. Coordinate this paragraph with the 
paragraph entitled "Disposition of Materialat in 
Section 02050, ~~Demolition and Removal." It should 
be recognized that salvage involves extra costs to 
the Contractor, and salvaged material and equipment 
must be stored and accounted for annually by the 
Activity. 

Therefore, every effort should be made to limit 
salvage to items actually requested by the Activity 
and to clearly define these items in the 
specification. Materials and equipment removed and 
reinstalled within the same facility are not 
salvaged material within the scope of this 
paragraph. When no materials are to be salvaged for 
the Government, the paragraph must be deleted. 

NOTE N: Preceding Section 01011 in each project 
specification, include the following pages: 

1. The specification cover sheet. using page 28 
as a guide, prepare a specification cover sheet for 
use as a camera-ready master of the first page of 
the project specification. Substitute appropriate 
information where the sketch has blanks with 

SECTION 01011 PAGE 33 



Interim Remedial Action Tank Farm 5 NETC, Newport, RI 127'73041 

identifying numbers. Do not include the identifying 
numbers in the final manuscript; blanks without 
numbers indicate underlines for signatures, to 
appear in the final manuscript. Fill in the 
following at the identifying numbers listed: 

a. 

b. 

C. 

d. 

e. 

f. 

9. 

h. 

. 1. 

j. 

Appropriate engineering field division 

Military location of the division 

Specification number 

UIC and Construction contract number 

Type of appropriation, such as aqMCONo* 

Exact name of project 

Military location of the project 

Geographic location of the project 

Specification number. 

Signature of Principal of firm. 

2. The Table of Contents for the project 
specification shall be included between the cover 
sheet and Section 01010. Numbers for sections not 
covered under the NAVFAC guide specification system 
shall be numbered in accordance with the CSI MP-2-1 
WMasterformat,'@ available from the Construction 
Specifications Institute, 601 Madison Street, 
Alexandria VA 22314. 

3. Section 01010, "General Paragraphs." 

NGTEO: "Bidding Information** is not included in 
Division 1 but will be placed in the bid package 
ahead of the specification cover sheet. See Section 
00101, "Bidding Information.'t Do not include 
Section 00101, "Bidding Information" in the Table of 
Contents. 

NOTE P: The following information must be obtained 
from the station. Contact the AIC/EIC before 
submitting the contract document (95 percent) or 
before the final submission (100 percent) of the 
project. 

1. Paragraph entitled "Phased Construction": 
Requirements for differing completion times. 

2. Paragraph entitled "Government-Furnished 
Material and Equipment": Listing of 
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Government-furnished material or equipment. 

3. Paragraph entitled "Availability of Utilities 
Services": List of utilities to be made available 
to the Contractor. 

4. Paragraph entitled *Contractor's Storage Area": 
Location and size of storage area(s). 

5. Paragraph entitled "Electromagnetic Interference 
Suppression@': Requirement for BMI suppression. 

6. Paragraph entitled "Radio Transmitter 
Restrictions*': Requirement for radio transmission 
restrictions. 

7. Paragraph entitled **Restrictions Upon 
Interrupting Utility Services": Conditions applying 
to specific interruptions to station utilities. 

8. Paragraph entitled "Restrictions Upon 
Interrupting Station Operations": Conditions 
applying to interruptions or restrictions to station 
operations. 

9. Paragraph entitled "Occupied Building[s]": 
Editing instructions. 

10. Paragraph entitled *'Station Operation**: 
Direction, if station operations will restrict the 
Contractor. 

11. Paragraph entitled "Extraordinary Security 
Requirements": Direction, if an extraordinary 
security requirement warrants restrictions. 

12. Paragraph entitled "Extraordinary Restrictions 
Regarding Access of Vehicles and Parking": Direction 
to include a restriction. 

13. Paragraph entitled "Extraordinary Cleanup 
RequirementsW: Direction to include a restriction. 

14. Paragraph entitled "Materials and Equipment To 
Be Salvaged": Material to be salvaged, if any. 

NOTE Q: The following information will be made 
available by the AIC/EIC before submitting the 
contract document (95 percent) or before the final 
submission (100 percent) of the project: 

1. Paragraph entitled Wontract Drawings, Maps and 
Specifications (JAN 1965)": NAVFAC drawing numbers; 
number of sets to be furnished and size anticipated. 
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2. Paragraph entitled "Borings Logs**: Boring Logs. 
(To be available at the outset of design.) 

3. Paragraph entitled "Construction Categories": 
Category codes for MILCON program. 

4. Paragraph entitled "Technical Publications'*: 
Requirement for Section 01013. 

5. Paragraph entitled "Navy Construction 
Representative's Office,,: Requirement for the Navy 
construction representative's office. 

6. Paragraph entitled “Project Sign": Requirement 
for and location of the project sign; format and 
wording of the project sign. 

NOTE R: During the editing of the following 
paragraphs, information must be coordinated with 
other project specification sections. 

1. Paragraph entitled "Technical Publications**: 
Listed sections must be included. 

-- End -- 

2. Paragraph entitled *@Government-Furnished 
Material and Equipment"r Listed 
Government-furnished material and equipment must be 
identified; its installation must be described. 

3. Paragraph entitled "Materials and Equipment To 
be Salvaged": Listed salvage material and equipment 
must be identified. 

4. Paragraph entitled *'Station Permits*': 
Specification of technical operations requiring 
permits is necessary. 

NOTE S: Suggestions for improvement of this 
specification will be welcomed using the "Agency 
Response Form" located in SPECSINTACT under "System 
Directory" or DD Form 1426. Suggestions should be 
forwarded to: 

Commanding Officer 
Naval Construction Battalion Center 
Civil Engineer Support Office 
Code DS03 
621 Pleasant Valley Road 
Port Bueneme, CA 93043-4300 
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****************************************************~***************~****~ 
DEPARTMENT OF THE NAVY NFGS-01090G 
NAVAL FACILITIES 30 September 1992 
ENGINEERING COMMAND --------------------------,----- 
GUIDE SPECIFICATION Superseding NFGS-01090F (G6/92) 
************************************************************************** 

SECTION 01090 

REFERENCES 
09192 

****************************************~****************************~t*~** 
NOTE: This guide specification provides a \@listing 
of organizations whose publications are referenced 
in other sections of the specifications@\. 

************+**************************************~******~************* 

************************************************************************** 
NOTE: This revision "G*' to NFGS-01090 amends the 
issue dated 30 June 1992 by deletions and additions 
to the original listing. 

******************************************~***************~**~****~******* 

PART 1 GENERAL 

~************************************************~********************~t*** 
NOTE: The article aBS~~~w is not used by the Naval 
Facilities Engineering Command, except in specialized 
cases. Delete this article when editing for project 
specifications. 

**************************************************************~*********** 

1.1 SUMMARY 

Not used. 

1.2 REFERENCES 

************************************ 
NOTE: Sponsoring organization information was 
current as of the date of this section. 

This paragraph is automatically edited to fit the 
project when the project specifications are produced 
through SPECSINTACT; however, if publications of 
organizations in addition to those listed below are 
used in the project, such additional organizations 
must be added to this paragraph. 

************************************************************************** 

Reference publications are cited in other sections of the specifications 
along with identification of their sponsoring organizations. The addres,ses 
of the sponsoring organizations are listed below, and if the source of tlhe 
publications is different from the address of the sponsoring organization, 
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that information is also provided. 

ACOUSTICAL SOCIETY OF AMERICA (ASA) 
335 East 45th. Street 
New York, NY 10017 
Ph: 212-661-9404 Fax: 212-949-0473 

AIR-CONDITIONING AND REFRIGERATION INSTITUTE (ARI) 
1501 Wilson Blvd., 6th Floor 
Arlington, VA 22209-2403 
Ph: 703-524-8800 Fax: 703-528-3816 

AIR DIFFUSION COUNCIL (ADC) 
111 E. Wacker Drive, Suite 200 
Chicago, IL 60601 
Ph: 312-616-0800 Fax: 312-616-0226 

AIR MOVEMENT AND CONTROL ASSOCIATION, INC. (AMCA) 
30 West University Drive 
Arlington Heights, IL 60004 
Ph: 708-394-0150 Fax: 708-253-0088 

127'73~41 

AMERICAN ARCHITECTURAL MANUFACTURERS ASSOCIATION (AAMA) 
1540 Dundee Road 
Palatine, IL 60067-8321 
Ph: 708-202-1350 Fax: 708-202-1480 

AMERICAN ASSOCIATION OF STATE HIGHWAY AND TRANSPORTATION 
OFFICIALS (AASHTO) 
444 North Capital, N.W., Suite 225 
Washington, DC 20001 
Ph: 202-624-5809 Fax: 202-624-5806 

AMERICAN ASSOCIATION OF TEXTILE CHEMISTS AND COLORISTS (AATCC) 
1 Davis Drive 
P. 0. Box 12215 
Research Triangle Park, NC 27709 
Ph: 919-549-8141 Fax: 919-549-8933 

AMERICAN BOILER MANUFACTURERS ASSOCIATION (ARMA) 
950 North Glebe Road, suite 160 
Arlington, VA 22203 
Ph: 703-522-7350 Fax: 703-522-2665 

AMERICAN CONCRETE INSTITUTE (ACI) 
22400 West 7 Mile Road 
P. 0. Box 19150 
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Detroit, MI 48219-0150 
Ph: 313-532-2600 Fax: 313-538-0655 

AMERICAN CONCRETE PIPE ASSOCIATION (ACPA) 
8300 Boone Boulevard, No. 400 
Vienna, VA 22182 
Ph: 703-821-1990 Fax: 703-821-3054 

127'73~41 

AMERICAN CONFERENCE OF GOVERNMENTAL INDUSTRIAL HYGIENISTS (ACGIH) 
650 Glenway Avenue, Bldg. D-7 
Cincinnati, OH 45211-4438 
Ph: 513-661-7881 Fax: 513-661-7195 

AMF.RICAN GAS ASSOCIATION (AGA) 
ATTN : Records 
8501 East Pleasant Valley Road 
Cleveland, OH 44131 
Ph: 216-524-4990 Fax: 216-642-3463 

AMERICAN GEAR MANUFACTURERS ASSOCIATION, INC. (AGMA) 
1500 King Street, Suite 201 
Alexandria, VA 22314 
Ph: 703-684-0211 Fax: 703-684-0242 

-RICAN BARDBOARD ASSOCIATION (ABA) 
520 N. Hicks Road 
Palatine, IL 60067 
Ph: 708-934-8800 Fax: 708-934-8803 

AMERICAN INSTITUTE OF STEEL CONSTRUCTION (AISC) 
One East Wacker Drive, suite 3100 
Chicago, IL 60601-2001 
Ph: 312-670-2400 Fax: 312-670-5403 

AMERICAN INSTITUTE OF TIMBER CONSTRUCTION (AITC) 
11818 S.E. Mill Plain Boulevard, Suite 415 
Vancouver, WA 98684 
Ph: 206-254-9132 Fax: 206-254-9456 

AMERICAN IRON AND STEEL INSTITUTE (AISI) 
1101 17th Street, N.W., 13th Floor 
Washington, DC 20036 
Ph: 202-452-7100 Fax: 202-463-6573 

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI) 
1430 Broadway 
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New York, New York 10018 
Ph: 212-642-4900 Fax: 212-302-1286 

AMERICAN PETROLEUM INSTITUTE (API) 
1220 "L" Street , N.W. 
Washington, DC 20005 
Ph: 202-682-8000 Fax: 202-682-8537 

202-682-8375 (Publications) 

AMERICAN PLYWOOD ASSOCIATION (APA) 
P. 0. BOX 11700 
7011 South 19th Street 
Tacoma, WA 98411-0700 
Ph: 206-565-6600 Fax: 206-565-7265 

AMERICAN PUBLIC HEALTH ASSOCIATION (APHA) 
1015 Fifteenth Street, N.W. 
Washington, DC 20005 
Ph: 202-789-5600 Fax: 202-789-5661 

AMERICAN RAILWAY ENGINEERING ASSOCIATION (AREA) 
50 *IF" Street, N.W., suite 7702 
Washington, DC 20001 
Ph: 202-639-2190 Fax: 202-639-2285 

AMERICAN SOCIETY FOR NONDESTRUCTIVE TESTING, INC. (ASNT) 
4153 Arlingate Plaza 
Columbus, OH 43228-0518 
Ph: 614-274-6003 Fax: 614-274-6899 

800-222-2768 (Publications) 

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM) 
1916 Race Street 
Philadelphia, PA 19103 
Ph: 215-299-5400 Fax: 215-977-9679 

215-299-5585 (Publications) 

AMERICAN SOCIETY OF CIVIL ENGINEERS (ASCE) 
United Engineering Center 
345 East 47th Street 
New York, NY 10017 
Ph: 212-705-7510 Fax: 212-980-4681 

AMERICAN SOCIETY OF HEATING, REFRIGERATING, AND AIR-CONDITIONING 
ENGINEERS, INC. (ASHRAE) 
1791 Tullie Circle, N.E. 
Atlanta, GA 30329 
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Ph: 404-636-8400 Fax: 404-321-5478 

AMERICAN SOCIETY OF MECHANICAL ENGINEERS (ASME) 
22 Law Drive 
Box 2300 
Fairfield, NJ 07007-2300 
Ph: 800-843-2763 Fax: 201-882-1717 

AMERICAN SOCIETY OF SANITARY ENGINEERING (ASSE) 
P. 0. Box 40362 
Bay Village, OH 44140 
Ph: 216-835-3040 Fax: 216-835-3488 

AMERICAN SOD PRODUCERS ASSOCIATION (ASPA) 
1855 Hicks Road 
Rolling Meadows, IL 60008 
Ph: 312-705-9898 Fax: 312-705-8347 

AMERICAN WATER WORKS ASSOCIATION (AWWA) 
6666 West Quincy Avenue 
Denver, CO 80235 
Ph: 303-794-7711 Fax: 303-794-7310 

AMERICAN WELDING SOCIETY, INC. (AWS) 
550 N.W. LeJeune Road 
P. 0. Box 351040 
Miami, FL 33135 
Ph: 305-443-9353 Fax: 305-443-7559 

AMERICAN WOOD-PRESERVERS' ASSOCIATION (AWPA) 
P. 0. Box 286 
woodstock, MD 21163-0286 
Ph: 301-465-3169 Fax: 301-465-3195 

AMERICAN WOOD PRESERVERS BUREAU (AWPB) 
P. 0. Box 5283 
Springfield, VA 22150 
Ph: 703-339-6660 Fax: 703-339-6711 

ANTI-FRICTION BEARING MANUFACTURERS ASSOCIATION (AFBMA) 
1101 Connecticut Avenue, N.W., Suite 700 
Washington, DC 20036 
Ph: 202-429-3185 Fax: 202-223-4579 

ARCHITECTURAL WOODWORK INSTITUTE (AWI) 
P. 0. Box 1550 
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Centreville, VA 22020 
Ph: 703-222-1100 Fax: 703-222-2499 

ASPHALT INSTITUTE (AI) 
Research Park Drive 
P. 0. Box 14052 
Lexington, KY 40512-4052 
Ph: 606-288-4960 Fax: 606-288-4999 

ASPHALT ROOFING MANUFACTURERS ASSOCIATION (ARMA) 
6288 Montrose Road 
Rockville, MD 20852 
Ph: 301-231-9050 Fax: 913-341-3742 

ASSOCIATED AIR BALANCE COUNCIL (AABC) 
1518 '*K" Street, N.W. 
Washington, DC 20005 
Ph: 202-737-0202 Fax: 202-638-4833 

ASSOCIATED GENERAL CONTRACTORS OF AMERICA (AGCA) 
1957 "E" Street, N.W. 
Washington, DC 20006-5199 
Ph: 202-393-2040 Fax: 202-347-4004 

ASSOCIATION OF EDISON ILLUMINATING COMPANIES (AEIC) 
600 NO. 18th Street 
P. 0. Box 2641 
Birmingham, AL 35291-0992 
Ph: 205-250-2530 Fax: 205-250-2540 

ASSOCIATION OF HOME APPLIANCE MANUFACTURERS (AHAM) 
20 No. Wacker Drive 
Chicago, IL 60606 
Ph: 312-984-5800 Fax: 312-984-5823 

BUILDERS HARDWARE MANUFACTURERS ASSOCIATION, INC. (BHMA) 
355 Lexington Avenue 
New York, NY 10007 
Ph: 212-661-4261 Fax: 212-370-9047 

12773041 

BUILDING OFFICIALS 6 CODE ADMINISTRATORS INTERNATIONAL, INC. (BOCA) 
4051 West Flossmoor Road 
Country Club Hills, IL 60478-5795 
Ph: 708-799-2300 Fax: 800-343-1103 

CAST IRON SOIL PIPE INSTITUTE (CISPI) 
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5959 shallowford Road, suite 419 
Chattanooga, TN 37421 
Ph: 615-892-0137 Fax: 615-892-0817 

CEILINGS & INTERIOR SYSTEMS CONTRACTORS ASSOCIATION (CISCA) 
104 Wilmot Road, Suite 201 
Deerfield, IL 60015-5195 
Ph: 708-940-8800 Fax: 708-940-7218 

CENTERS FOR DISEASE CONTROL (CDC) 
Office Of BiOSafety 
1600 Clifton Road, N.E. 
Atlanta, GA 11601 
Ph: 404-639-3311 Fax: 404-639-2294 

CODE OF FEDERAL REGULATIONS (CFR) 
Government Printing Office 
Washington, DC 20402 
Ph: 202-783-3238 Fax: 202-275-7703 

COMMERCIAL ITEM DESCRIPTIONS (CID) 
Defense Printing Service (DPS) 
ATTN: Cataloging 
Building 4D NPN-DODSSP 
700 Robbins Avenue 
Philadelphia, PA 19111-5094 
Ph: Commercial: 215-697-2179/-2664 

Autovon: 442-2658/-2664 Fax: 215-697-2978 

or 

General Services Administration 
Specification Section 
7th & 9*D" Street, S.W., Room 6654 
Washington, DC 20407 
Ph: 202-708-9205 Fax: 202-708-9862 

COMPRESSED AIR AND GAS INSTITUTE (CAGI) 
Thomas Associates, Inc. 
1230 Keith Bldg. 
Cleveland, OH 44115 
Ph: 216-241-7333 Fax: 216-241-0105 

COMPRESSED GAS ASSOCIATION, INC. (CGA) 
Crystal Gateway 1, Suite 501 
1235 Jefferson Davis Highway 
Arlington, VA 22202 
Ph: 703-979-0900 Fax: 703-979-0134 
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COOLING TOWER INSTITUTE (CTI) 
530 Wells Fargo, Suite 113 
Houston, TX 77009 
Ph: 713-583-4087 Fax: 713-537-1721 

P. 0. Box 73383 
Houston, TX 77273 

COPPER DEVELOPMENT ASSOCIATION (CDA) 
P. 0. Box 1840 
Greenwich, CT 06836-1840 
Ph: 203-625-8210 Fax: 203-625-0174 

,_-, 

i-- 

,.14_ 

. . ._ 

, o< 

CORPS OF ENGINEERS (COE) 
U. S. Army Engineer Waterways Experiment Station 
ATTN: Technical Report Distribution section, 

Services Branch, TIC 
3909 Halls Ferry Road 
Vicksburg, MS 39180-6199 
Ph: 601-634-2485 Fax: 601-634-2506 

CRANE MANUFACTURERS ASSOCIATION OF AMERICA (CMAA) 
Material Handling Institute 
8720 Red Oak Blvd., Suite 201 
Charlotte, NC 28217 
Ph: 704-522-8644 Fax: 704-522-7826 

DEFENSE COMMUNICATIONS AGENCY (DCA) 
U. S. Army Adjutant General Publications Center 
Publications Distribution center 
2800 Eastern Blvd. 
Baltimore, MD 21220 
Ph: 301-671-2533 Fax: 301-584-2832 

DEFENSE INTELLIGENCE AGENCY (DIA) 
Director, Defense Intelligence Agency 
ATTN: DIA/RTS-2D 
4600 Silver Hill Road 
Washington, DC 20340-3081 
Ph: 202-373-4151 Fax: 202-373-3231 

DEFENSE LOGISTICS AGENCY (DLA) 
Cameron Station 
Alexandria, VA 22304-6100 
Ph: 703-274-6011 (Publications) 
Autovon: 284-6775 Fax: 703-274-4069 
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DEPARTMENT OF AGRICULTURE (DOA) 
Soil Conservation Service, USDA 
P. 0. Box 2890 
Washington, DC 20590 
Ph: 202-447-5111 Fax: 202-475-3174 

DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT (HUD) 
chief, Standards and Products Branch 
Manufactured Housing and Construction Standards Division 
Room 6270 
451 7th street, SW 
Washington, DC 20410 
Ph: 202-755-5718 

202-708-1929 Fax: 202-708-0299 

and 

P. 0. Box 6091 
Rockville, MD 20850 
Ph: 301-251-5154 

DEPARTMENT OF TRANSPORTATION (DOT) 
Publications Section 
Attn: M443.2 
400 Seventh street, S.W. 
Washington, DC 20590-0001 
Ph: 202-366-0039 Fax: 202-366-3911 

DISTRICT OF COLUMBIA AIR POLLUTION BOARD (DC-B) 
Compliance and Enforcement Division 
Bureau of Air and Water Quality 
ATTN: Wilbur G. Nelson 
2100 Martin Luther King, Jr., AVenUe, S.E. 
Suite 203 
Washington, DC 20020 
Ph: 202-404-1180 Fax: 202-404-1188 

DISTRICT OF COLUMBIA DEPARTMENT OF TRANSPORTATION (DCDOT) 
2000 14th Street, N.W. 
6th Floor 
Washington, DC 20009 
Ph: 202-727-6561 Fax: 202-682-0927 

DISTRICT OF COLUMBIA ENVIRONMENT CONTROL DIVISION (DCECD) 
2100 Martin Luther King Jr., Avenue, S.E. 
Suite 203 
Washington, DC 20020 
Ph: 202-404-1167 Fax: 202-404-1188 

SECTION 01090 PAGE 10 

127i13Q41 



Interim Remedial Action Tank Farm 5 NETC, Newport, RI 

DOOR AND HARDWARE INSTITUTE (DHI) 
7711 Old Springhouse Road 
McLean, VA 22102 
Ph: 703-222-2010 Fax: 703-356-3533 

ELECTRONIC INDUSTRIES ASSOCIATION (EIA) 
Global Engineering Documents 
2805 McGraw Avenue 
P. 0. Box 19539 
Irvine, CA 92713-9539 
Ph: 800-854-7179 

(714) 261-1455 Fax: (714) 261-7892 

ENVIRONMENTAL PROTECTION AGENCY (EPA) 
401 M Street, S.W. 
Washington, DC 20460 
Ph: 202-260-2118 Fax: 202-260-7883/-7884 

202-260-5797 (Distribution) 

ETL TESTING LABORATORIES (ETL) 
Industrial Park 
Route 11 
Courtland, NY 13045 
Ph: 607-753-6711 Fax: 607-756-9891 

FACTORY MUTUAL ENGINEERING AND RESEARCH CORPORATION (FM) 
1151 Boston-Providence Turnpike 
P. 0. Box 9102 
Norwood, MA 02062 
Ph: 617-762-4300 Fax: 617-762-9375 

FEDERAL AVIATION ADMINISTRATION (FAA) 
superintendent of Documents 
Government Printing Office 
Washington, DC 20402-9325 
Ph: 202-783-3238 Fax: 202-275-7703 

FEDERAL COMMUNICATIONS COMMISSION (FCC) 
Superintendent of Documents 
Government Printing Office 
Washington, DC 20402-9325 
Ph: 202-783-3238 Fax: 202-275-7703 

FEDERAL SPECIFICATIONS (FS) 
standardization Documents order Desk 
Building 4D 
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700 Robbins Avenue 
Philadelphia, PA 19111-5094 
Ph: 215-697-2179 Fax: 215-697-2978 

or 

General Services Administration 
specification and consumer Information 

Distribution section (WFSLS) 
7th and "D" Street , S.W., Room 6654 
Washington, DC 20407 
Ph: 202-708-9205 Fax: 202-708-9862 

FEDERAL STANDARDS (FED-STD) 
Standardization Documents order Desk 
Building 4D 
700 Robbins Avenue 
Philadelphia, PA 19111-5094 
Ph: 215-697-2179 
Autovon: 442-2179, 442-2667 Fax: 215-697-2978 

or 

General Services Administration 
Specification and consumer Information 

Distribution SeCtiOn (WFSLS) 
7th and wDw Street ‘ S.W., Room 6654 
Washington, DC 20407 
Ph: 202-708-9205 Fax: 202-708-9862 

FEDERAL TEST METHOD STANDARDS (FTM-STD) 
standardization Documents order Desk 
Building 4D 
700 Robbins Avenue 
Philadelphia, PA 19111-5094 
Ph: 215-697-2179 Fax: 215-697-2978 

FLAT GLASS MARKETING ASSOCIATION (FGMA) 
white Lakes Professional Building 
3310 Harrison 
Topeka, KS 66611-2279 
Ph: 913-266-7013 Fax: 913-266-0272 

FOUNDATION FOR CROSS-CONNECTION CONTROL AND HYDRAULIC 
RESEARCH (FCCCHR) 
University of Southern California 
EAP-200 University Park MC-2531 
Los Angeles, CA 90089-0231 
Ph: 213-740-2032 Fax: 213-740-8399 

12773Q41 
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GAS APPLIANCE MANUFACTURERS ASSOCIATION (GAMA) 

1901 North Moore Street, Suite 1100 
Arlington, VA 22209 
Ph: 703-525-9565 Fax: 703-525-8159 

GYPSUM ASSOCIATION (GA) 
810 First Street, N.E., No. 510 
Washington, DC 20002 
Ph: 202-289-5440 Fax: 202-289-3707 

HARDWOOD PLYWOOD MANUFACTURERS ASSOCIATION (HPMA) 

1825 Michael Faraday Drive 
P. 0. Box 2789 
Reston, VA 22090-2789 
Ph: 703-435-2900 Fax: 703-435-2537 

HAWAII OCCUPATIONAL SAFETY AND HEALTH STANDARDS (HOSHS) 
State of Hawaii 
Department of Labor 
Division of Occupational Safety and Health 
Administration and Technical support Branch 
830 Punchbowl Street 
Honolul.u, HI 96813 
Ph: 808-586-9086 Fax: 808-586-9104 

HOIST MANUFACTURES INSTITUTE (HMI) 
8720 Red oak Blvd., Suite 201 
Charlotte, NC 28217 
Ph: 704-522-8644 Fax: 704-522-8644 

HYDRAULIC INSTITUTE (HI) 
30200 Detroit Road 
Cleveland, OH 44145-1967 
Ph: 216-899-0010 Fax: 216-892-1404 

12773Q41 

ILLUMINATING ENGINEERING SOCIETY OF NORTH AMERICA (IES) 
345 East 47th street 
New York, NY 10017 
Ph: 212-705-7925/-7926 Fax: 212-705-7641 

INDUSTRIAL GAS CLEANING INSTITUTE, INC. (IGCI) 
1707 "L" Street, N.W., Suite 570 
Washington, DC 20036 
Ph: 202-457-0911 Fax: 202-331-1388 

INSTITUTE OF ELECTRICAL AND ELECTRONICS ENGINEERS, INC. (IEEE) 
445 Hoes Lane 
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P. 0. Box 1331 
Piscataway, NJ 08855-1331 
Ph: 800-981-4333 Fax: 201-981-9667 

INSTRUMENT SOCIETY OF AMERICA (ISA) 
P. 0. Box 12277 
Research Triangle Park, NC 27702 
Ph: 919-549-8411 Fax: 919-549-8288 

INSULATED CABLE ENGINEERS ASSOCIATION (ICEA) 
P. 0. Box 440 
south Yarmouth, MA 02664 
Ph: 508-394-4424 Fax: 508-394-1194 

INTERNATIONAL ASSOCIATION OF PLUMBING AND MECHANICAL 
OFFICIALS (IAPMO) 
20001 Walnut Drive, South 
Walnut, CA 91789-2825 
Ph: 714-595-8449 Fax: 714-594-3690 

INTERNATIONAL CONFERENCE OF BUILDING OFFICIALS (ICBO) 
5360 South Workman Mill Road 
Whittier, CA 90601 
Ph: 213-699-0541 Fax: 213-699-0543 

INTERNATIONAL ELECTRICAL TESTING ASSOCIATION (NETA) 
221 Red Rocks Vista Drive 
P. 0. Box 687 
Morrison, Co 80465 
Ph: 303-467-0526 Fax: 303-467-0579 

INTERNATIONAL ELECTROTECHNICAL COMMISSION (IEC) 
3 rue de Varembe 
1211 Genene 20, Switzerland 
022/34 0150 

INTERNATIONAL MUNICIPAL SIGNAL ASSOCIATION (IMSA) 
P. 0. Box 539 
Newark, NY 14513 
Ph: 315-331-2182 Fax: 315-331-8205 

INTERNATIONAL SLURRY SURFACING ASSOCIATION (ISSA) 
1101 Connecticut Avenue, N.W., Suite 700 
Department 4033 
Washington, DC 20036 
Ph: 202-857-1160 Fax: 202-223-4579 
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IRON AND STEEL SOCIETY (ISS) 
410 commonwealth Drive 
Warrendale, PA 15086-7512 
Ph: 412-776-9460 Fax: 412-776-0430 

L. H. BAILEY HORTORIUM (LHBH) 
MacMillian Publishing Company 
Hortus Third 
ATTN: order Department 
100 Front Street 
Riverside, NJ 08075 
Ph: 609-461-6500 Fax: 609-461-7070 

MANUFACTURERS STANDARDIZATION SOCIETY OF THE VALVE AND FITTINGS 
INDUSTRY, INC. (MSS) 
127 Park street, N.E. 
Vienna, VA 22180 
Ph: 703-281-6613 Fax: None 

MAPLE FLOORING MANUFACTURERS ASSOCIATION (MFMA) 
60 Revere Drive, Suite 500 
Northbrook, IL 60062 
Ph: 708-480-9080 Fax: 708-480-9282 

MARYLAND DEPARTMENT OF THE ENVIRONMENT (MDOE) 
Air Management Administration 
25 Broening Highway 
Baltimore, MD 21224 
Ph: 301-631-3215/3000 Fax: 301-631-3202 

MARYLAND STATE HIGHWAY ADMINISTRATION (MSHA) 
707 North Calvert Street 
Baltimore, MD 21202 
Ph: 301-333-1541 Fax: 301-333-4999 

METAL BUILDING MANUFACTURERS ASSOCIATION (MBMA) 
1230 Keith Building 
Cleveland, OH 44115 
Ph: 216-241-7333 Fax: 216-241-0105 

METAL LATH/STEEL FRAMING ASSOCIATION (ML/SFA) 
600 south Federal Street, Suite 400 
Chicago, IL 60605 
Ph: 312-922-6222 Fax: 312-922-2734 

MILITARY HANDBOOKS (MIL-HDBK) 
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Defense Printing Service (DPS) 
ATTN: Cataloging 
Building 4D NPN-DODSSP 
700 Robbins Avenue 
Philadelphia, PA 19111-5094 
Ph: Commercial: 215-697-2179/-2664 

Autovon: 442-2658/-2664 Fax: 215-697-2978 

MILITARY SPECIFICATION SHEET (MS) 
Defense Printing Service (DPS) 
ATTN: Cataloging 
Building 4D NPN-DODSSP 
700 Robbins Avenue 
Philadelphia, PA 19111-5094 
Ph: Commercial: 215-697-2179/-2664 

Autovon: 442-2658/-2664 Fax: 215-697-2978 

MILITARY SPECIFICATIONS (MIL) 
Defense Printing Service (DPS) 
ATTN : Cataloging 
Building 41) NPN-DODSSP 
700 Robbins Avenue 
Philadelphia, PA 19111-5094 
Ph: Commercial: 215-697-2179/-2664 

Autovon: 442-2658/-2664 Fax: 215-697-2978 

12773041 

MILITARY STANDARDS (MIL-STD) 
Defense Printing Service (DPS) 
ATTN: cataloging 
Building 4D NPN-DODSSP 
700 Robbins Avenue 
Philadelphia, PA 19111-5094 
Ph: Commercial: 215-697-2179/-2664 

Autovon: 442-2658/-2664 Fax: 215-697-2978 

NATIONAL ASSOCIATION OF ARCHITECTURAL METAL MANUFACTURERS (NAAMM) 
600 South Federal Street, Suite 400 
Chicago, IL 60605 
Ph: 312-922-6222 Fax: 312-922-2734 

NATIONAL ASSOCIATION OF CORROSION ENGINEERS (NACE) 
1440 South Creek Drive 
P. 0. Box 218340 
Houston, TX 77084 
Ph: 713-492-053s Fax: 713-492-8254 

NATIONAL ASSOCIATION OF GARAGE DOOR MANUFACTURERS (NAGDM) 
1300 Sumner Avenue 
Cleveland, OH 44115 
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Ph: 216-241-7333 Fax: 216-241-0105 

NATIONAL ASSOCIATION OF PLUMBING-HEATING-COOLING 
CONTRACTORS (NAPHCC) 
P. 0. Box 6808 
Falls church, VA 22046 
Ph: 703-237-8100 Fax: 703-237-7442 

NATIONAL BOARD OF BOILER AND PRESSURE VESSEL INSPECTORS (NBBPVI) 
1055 Crupper Avenue 
columbus, OH 43229 
Ph: 614-888-8320 Fax: 614-847-1828 

NATIONAL CABLE TELEVISION ASSOCIATION (NCTA) 
1724 Massachusetts Avenue, N.W. 
Washington, DC 20036-1969 
Ph: 202-775-3550 Fax: 202-775-3698 

NATIONAL COUNCIL ON RADIATION PROTECTION AND MEASUREMENTS (NCRI?) 
7910 Woodmont Avenue, Suite 800 
Bethesda, MD 20814 
Ph: 301-657-2652 Fax : 301-907-8768 

NATIONAL ELECTRICAL MANUFACTURERS ASSOCIATION (NEMA) 
2101 "L" Street, N.W., Suite 300 
Washington, DC 20037 
Ph: 202-457-8474 Fax: 202-457-8468 

NATIONAL ENVIRONMENTAL BALANCING BUREAU (NEBB) 
1385 Piccord Drive 
Rockville, MD 20850 
Ph: 301-977-3698 Fax: 301-977-9589 

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA) 
One Batterymarch Park 
P. 0. Box 9146 
Quincy, MA 02269 
Ph: 800-344-355s Fax: 617-984-7057 

NATIONAL FOREST PRODUCTS ASSOCIATION (NFOPA) 
1250 Connecticut Avenue, N.W., Suite 200 
Washington, DC 20036 
Ph: 202-463-2764/-2766 Fax: 202-463-2791 

NATIONAL HARDWOOD LUMBER ASSOCIATION (NHLA) 
.~-, P. 0. Box 34518 
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Memphis, TN 38134 
Ph: 901-377-1818 Fax: 901-382-6419 

NATIONAL INSTITUTE FOR OCCUPATIONAL SAFETY AND HEALTH (NIOSH) 
Publications Department 
4676 Columbia Parkway 
Cincinnati, OH 45226 
Ph: 513-533-8287 Fax: 513-533-8287 

or 

National Technical Information Service (NTIS) 
5285 Port Royal Road 
Springfield, VA 22161 
Ph: 800-336-4700 Fax: 703-321-8547 

703-487-4650 

NATIONAL INSTITUTE OF STANDARDS AND TECHNOLOGY (NIST) 
Route 270 and Quince Orchard Road 
Gaithersburg, MD 20899 
Ph: 301-975-2000 Fax: 301-975-2128 

NATIONAL LIME ASSOCIATION (NLA) 
3601 North Fairfax Drive 
Arlington, VA 22201 
Ph: 703-243-5463 Fax: 703-243-5489 

NATIONAL ROOFING CONTRACTORS ASSOCIATION (NRCA) 
O'Hare International Center 
10255 West Higgins Road, Suite 600 
Rosemont, IL 60018-5607 
Ph: 708-299-9070 Fax: 708-299-1183 

NATIONAL SANITATION FOUNDATION (NSF) 
3475 Plymouth Road 
P. 0. Box 1468 
Ann Arbor, MI 48106 
Ph: 313-769-8010 Fax: 313-769-0109 

NATIONAL TERRAZZO & MOSAIC ASSOCIATION (NTMA) 
3166 Des Plaines Avenue, suite 132 
Des PlaineS, IL 60018 
Ph: 800-323-9736 Fax: 708-635-9127 

NATIONAL WEATHER SERVICE (NWS) 
4400 Stamp Road, Room 404 
Temple Hills, MD 20748 
Ph: 301-899-3784 Fax: 301-762-4109 
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NATIONAL WOOD WINDOW & DOOR ASSOCIATION (NWWDA) 
1400 East Touhy Avenue, Suite G-54 
Des Plaines, IL 60018 
Ph: 708-299-5200 Fax: 708-299-1286 

NAVAL CIVIL ENGINEERING LABORATORY (NCEL) 
Technical Library, code LO6c 
Port Hueneme, CA 93043 
Ph: 805-982-1078 Fax: 805-982-1409 

805-982-4980 805-982-1418 

NAVAL ENERGY & ENVIRONMENTAL SUPPORT ACTIVITY (NEESA) 
officer in Charge 
Port Hueneme, CA 93043-5014 
Ph: 805-982-5751 
Autovon: 551-5388 Fax: 805-982-5388 

NAVAL FACILITIES ENGINEERING COMMAND (NAVFAC) 
200 Stovall Street 
code 1652 
Alexandria, VA 22332 
Ph: 202-325-0362 Fax: 202-325-6904 

NAVY DIRECTIVES (ND) 
200 Stovall Street 
Code DSOZB 
Alexandria, VA 22332 
Ph: 703-325-0450 Fax: 703-325-1916 

NORTH CAROLINA DEPARTMENT OF TRANSPORTATION (NCDOT) 
#l South Wilmington 
P. 0. Box 25201 
Raleigh, NC 27611 
Ph: 919-733-2520 Fax: 919-733-9150 

NORTHEASTERN LUMBER MANUFACTURERS ASSOCIATION (NELMA) 
P. 0. Box 87~ 
cumberland Center, ME 04021 
Ph: 207-829-6901 Fax: 207-829-6901 

NORTHERN VIRGINIA DIVISION, STATE AIR POLLUTION 
CONTROL BOARD (NVDSAPCB) 
6225 Brandon Avenue, #310 
Springfield, VA 22150 
Ph: 703-644-0311 Fax: 703-644-0296 
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PLASTICS PIPE INSTITUTE (PPI) 
Wayne Interchange Plaza II 
155 Route 46 West 
Wayne, NJ 07470 
Ph: 201-812-9076 Fax: 201-890-7029 

PLUMBING AND DRAINAGE INSTITUTE (PDI) 
1106 West 77th, South Drive 
Indianapolis, IN 46260-3318 
Ph: 317-251-6970 Fax: None 

PLUMBING AND PIPING INDUSTRY COUNCIL (PPIC) 
501 Shatto Place, Suite 402 
Los Angeles, CA 90020 
Ph: 213-487-3790 Fax: 213-487-3880 

PORCELAIN ENAMEL INSTITUTE (PEI) 
1101 Connecticut Avenue, N.W., Suite 700 
Washington, DC 20036 
Ph: 708-857-1134 Fax: 708-223-4579 

PRECAST/PRESTRESSED CONCRETE INSTITUTE (PCI) 
175 West Jackson Boulevard 
Chicago, IL 60604 
Ph: 312-786-0300 Fax: 312-786-0353 

PUBLIC UTILITIES COMMISSION (PUC) 
State of California 
ATTN: Documents Section 
505 Van Ness Avenue 
San Francisco, CA 94102 
Ph: 415-557-1812 Fax: None 

REDWOOD INSPECTION SERVICE (RIS) 
California Redwood ASSOCiatiOn 
405 Enfrente Drive, Suite 200 
Novato, CA 94949 
Ph: 415-382-0662 Fax: 415-382-8531 

RURAL ELECTRIFICATION ADMINISTRATION (REA) 
USDA-REA-ASD 
Administrative Services Division 
Publications and Directives Management Branch 
South Agriculture Building 
ATTN: Publications, Room 0180 
14th and Independence Avenue, SW 
Washington, DC 20250 
Ph: 202-382-8674 Fax: 202-382-1915 
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SCREEN MANUFACTURERS ASSOCIATION (SMA) 
655 Irving Park at Lake shore Drive, Suite 201 
Chicago, IL 60613-3198 
Ph: 312-525-2644 Fax: 312-248-9659 

SEALED INSULATING GLASS MANUFACTURERS ASSOCIATION (SIGMA) 
401 North Michigan Avenue 
Chicago, IL 60611 
Ph: 312-644-6610 Fax: 312-321-6869 

SHEET METAL & AIR CONDITIONING CONTRACTORS' NATIONAL 
ASSOCIATION, INC. (SMACNA) 
P. 0. Box 70 
Merrifield, VA 22216 
Ph: 703-790-9890 Fax: 703-803-3732 

SINGLE-PLY ROOFING INSTITUTE (SPRI) 
20 Walnut Street, Suite 208 
Wellesley Hills, MA 02181 
Ph: 617-237-7879 Fax: 617-237-1064 

SOCIETY OF AUTOMOTIVE ENGINEERS, INC. (SAE) 
400 Commonwealth Drive 
Warrendale, PA 15096-0001 
Ph: 412-776-4841/-5760 Fax: 412-776-5760 

SOCIETY OF THE PLASTICS INDUSTRY, INC. (SPI) 
1275 "K" Street, N.W., Suite 400 
Washington, DC 20005 
Ph: 202-371-5200 Fax: 202-371-1022 

SOLAR RATING AND CERTIFICATION CORPORATION (SRCC) 
Interstate Solar coordination Council 
900 America Center Building 
St. Paul, MN 55101 
Ph: 612-296-4737 Fax: 612-296-1290 

SOUTH CAROLINA DEPARTMENT OF HEALTH AND ENVIRONMENT 
CONTROL (SCDHEC) 
334 Calhalin street 
Charleston, SC 29401 
Ph: 803-724-5800 Fax: None 

SOUTHERN BUILDING CODE CONGRESS INTERNATIONAL (SBCCI) 
900 Montclair Road 
Birmingham, AL 35213 
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Ph: 205-591-1853 Fax: 205-592-7001 

SOUTHERN CYPRESS MANUFACTURERS ASSOCIATION (SCMA) 
2831 Airways Boulevard 
Memphis, TN 38132 
Ph: 901-346-2222 Fax: 901-346-2233 

SOUTHERN PINE INSPECTION BUREAU (SPIB) 
4709 Scenic Highway 
Pensacola, FL 32504 
Ph: 904-434-2611 Fax: 904-433-5594 

STEEL DECK INSTITUTE (SDEI) 
P. 0. Box 9506 
Canton, OH 44711 
Ph: 216-493-7886 Fax: 216-493-7886 

12773441 

STEEL DOOR INSTITUTE (SDI) 
30200 Detroit Avenue 
Cleveland, OH 44145-1967 
Ph: 216-899-0010 Fax: 216-892-1404 

STEEL JOIST INSTITUTE (SJI) 
1205 Forty-Eight Avenue, Suite A 
North Myrtle Beach, SC 29577 
Ph: 803-449-0487 Fax: None 

STEEL STRUCTURES PAINTING COUNCIL (SSPC) 
4400 Fifth Avenue 
Pittsburg, PA 15213-2683 
Ph: 412-268-3327 Fax: 412-431-5428 

STEEL TANK INSTITUTE (STI) 
728 Anthony Trail 
Northbrook, IL 60062 
Ph: 708-498-1980 Fax: 708-498-3178 

STEEL WINDOW INSTITUTE (SWI) 
1230 Keith Building 
Cleveland, OH 44115 
Ph: 216-241-7333 Fax: 216-241-0105 

TECHNICAL ASSOCIATION OF THE PULP AND PAPER INDUSTRY (TAPPI) 
If using UPS: 
15 Technology Parkway south 
Norcross, GA 30092 
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Ph: 800-332-8686; 404-446-1400 Fax: 404-446-6947 

or 

If ordering by mail: 
Service Department 
P. 0. Box 105113 
Atlanta, GA 30348-5113 

THE ALUMINUM ASSOCIATION, INCORPORATED (AA) 
P. 0. Box 753 
Waldorf, MD 20601 
Ph: 301-645-0756 Fax: 301-843-0159 

TRUSS PLATE INSTITUTE (TPI) 
583 D'onofrio Drive, Suite 200 
Madison, WI 53719 
Ph: 608-833-5900 Fax: 608-833-4360 

TUBULAREXCEANGER MANUFACTURERS ASSOCIATION (TEMA) 
25 North Broadway 
Tarrytown, NY 10591 
Ph: 914-332-0040 Fax: 914-332-1541 

UNDERWRITERS LABORATORIES INC. (UL) 
333 Pfingsten Road 
Northbrook, IL 60062 
Ph: 708-272-8800 Fax: 708-272-8129 

UNI-BELL PVC PIPE ASSOCIATION (UBPPA) 
2655 Villa creek Drive, Suite 155 
Dallas, TX' 75234 
Ph: 214-243-3902 Fax: 214-243-3907 

UNIVERSITY OF CALIFORNIA DIVISION OF AGRICULTURE AND 
NATURAt RESOURCES (UCDANR) 
Agricultural Publication 
6701 San Pablo Avenue 
Oakland, CA 94608-1239 
Ph: 415-642-2431 Fax: 415-643-5470 

U.S. DEPARTMENT OF COMMERCE PRODUCT STANDARDS (PS) 
superintendent of Documents 
U.S. Government Printing Office 
Washington, DC 20402 
Ph: 202-377-5494 Fax: 202-275-2529 
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VIRGINIA DEPARTMENT OF HIGHWAYS AND TRANSPORTATION (VDHT) 
1401 East Broad Street 
Richmond, VA 23219 

-6‘ Ph: 804-786-2801 Fax: 804-786-6250 

VIRGINIA DEPARTMENT OF POLLUTION CONTROL (VDPC) 
Department of Labor and Industry 
205 North Fourth Street 
P. 0. Box 12064 
Richmond, VA 23241 
Ph: 804-786-2376 Fax: 804-371-6524 

VIRGINIA DEPARTMENT OF TRANSPORTATION (VDOT) 
1401 East Broad Street 
Richmond, VA 23219 
Ph: 804-786-2801 Fax: 804-786-6250 

VIRGINIA DIVISION OF SOIL AND WATER CONSERVATION COMMISSION (VSWCC) 
203 GOVernOr Street, suite 206 
Richmond, VA 23219 
Ph: 804-371-7489 

WATER QUALITY ASSOCIATION (WQA) 
4151 Naperville Road 
Lisle, IL 60532 
Ph: 708-505-0160 Fax: 708-505-9637 

WEST COAST LUMBER INSPECTION BUREAU (WCLIB) 
P. 0. Box 23415 
Portland, OR 97223 
Ph: 503-639-0651 Fax: 503-684-8928 

WESTERN WOOD PRODUCTS ASSOCIATION (WWPA) 
Yeon Building 
522 S.W. 5th Avenue 
Portland, OR 97204-2122 
Ph: 503-224-3930 Fax: 503-224-3934 

PART 2 PRODUCTS 

Not used. 
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PART 3 EXECUTION 

Not used. 

-- End of Section -- 
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CRITERIA NOTES 

NOTE A: Suggestions for improvement of this 
specification will be welcomed using the 'tAgency 
Response Form” located in SPECSINTACT under **System 
Directory" or DD Form 1426. Suggestions should be 
forwarded to: 

Commanding Officer 
Naval Construction Battalion Center 
Civil Engineer Support Office 
Code DS03 
621 Pleasant Valley Road 
Port Hueneme, CA 93043-4300 

-- End -- 
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**+**************,***~****************************************************** 

DEPARTMENT OF TRE NAVY NFGS-013000 
NAVAL FACILITIES 
ENGZNEERING COMMAND 

30 September 1992 
----------_------_--------,----- 

GUIDE SPECIFICATION Superseding NFGS-01300F (06/92) 
*+***************************************************~**~************~~**** 

SECTION 01300 

SUBMITTALS 
09/92 

*************************************~***********************************~ 

NOTE: This section covers \@submittals presented by 
the Contractor for review and approval, to 
demonstrate conformance with the design concept and 
the Contract documents@\. This section includes 
definitions of the types of submittals required by 
the project specification and specifies the 
administrative and procedural requirements for 
submittals. Edit bracketed text in this NFGS to 
conform to the Quality Control requirements for the 
project. 

***********X**********************************************************it*** 

****+***********************+*+*++************************~****************~f~** 

NOTE: This revision "0" to NFGS-01300 amends the 
issue dated 30 June 1992 by eliminating the 
*Closeouts** in the Administrative Submittal. 

**+*******x**********************************~**************************** 

PART 1 GENERAL 

1.1 SUMMARY 

*******t****************************************************************** 

NOTE: The article *~SUMMARYDv is not used by the 
Naval Facilities Engineering Command, except in 
specialized cases. Delete this article when editing 
for project specifications. 

1.2 REFER~~NCES 

Not used. 

1.3 DEFINITIONS 

1.3.1 Submittal 

Shop drawings, product data, samples, and administrative and closeout 
submittals presented for review and approval. Contract Clauses "Material 
and Workmanship,** 
Construction," 

paragraph (b) and "specifications and Drawings for 
paragraphs (d), (e), and (f) apply to all "submittals." 
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1.3.2 Types of Submittals 

The following four groupings of submittals into which all submittal 
descriptions are classified, as designated in the paragraph entitled 
"Schedule of Submittal Descriptions.*' 

a. shop Drawings: As used in this Section, drawings, schedules, 
diagrams, and other data prepared specifically for this contract, 
by the contractor or through the contractor by way of a 
subcontractor, manufacturer, supplier, distributor, or other lower 
tier contractor, to illustrate a portion of the work. 

b. Product Data: Preprinted material such as illustrations, standard 
schedules, performance charts, instructions, brochures, diagrams, 
manufacturer's descriptive literature, catalog data, and other data 
to illustrate a portion of the work, but not prepared exclusively 
for this contract. 

C. Samples: Physical examples of products, materials, equipment, 
assemblies, or workmanship that are physically identical to a 
portion of the work, illustrating a portion of the work or 
establishing standards for evaluating the appearance of the 
finished work or both. 

d. Administrative \&&\ Submittals: Data presented for reviews and 
approval to ensure that the administrative requirements of the 
project are adequately met but not to ensure directly that the work 
is in accordance with the design concept and in compliance with\ the 
Contract documents. 

r-., 
1 
.L. 4 SUBMITTALS 

l-3.3 Approving Authority 

The person authorized to approve a submittal. 

1.3.4 Work 

As used in this Section, on- and off-site construction required by the 
Contract documents, including labor necessary to produce the construction 
and materials, products, equipment, and systems incorporated or to be 
incorporated in such construction. 

********************x**************************************~*************~** 
NOTE : The "G I( in asterisk tokens following the 
submittal itek indicates Government approval and 
should be retained. Add "G" in asterisk tokens 
following any added submittals that are determined 
to require Government approvals. Submittal items 
not designated with a **Gw will be approved by the 
QC organization. 

Submit the following in accordance with the requirements of this section. 
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1.4.1 \*SD-18, Records*\ 

a. \*submittal register*\ \*G*\ 

1.4.1.1 \*submittal Register*\ 

*************************************************~**********~********~k***~ 

NOTE: Use this paragraph for all projects except 
for SOUTRRAVFACENGCOM and LANTNAVFACENGCOM projects 
use the paragraph below entitled "Submittal Register 
Preparation." 

./..” 

/..,* 

..v.* 

***************************+********************************************~**** 

NOTE: usually allow 15 days after notice to proceed 
for small projects and 30 days to 45 days after 
notice to proceed for larger projects for the 
preparation of the submittal register. At the end 
of the paragraph, choose the one bracketed option 
which conforms to the practice of the Engineering 
Field Division or Station for whom the project is 
being prepared. 

~l)mf-~ se -J&L cmd-~ct 
State for each submittal he Contractor's planned submittal date. 

c 
Submit 

within r3sO xdays afterA Submit on copies of the 
**Submittal Register." Obtain the original from the following source: 

k’a l 
From the register with the submittal items filled in, attachedi.f 

the notice to 

of item for w 

******************************************************~t** 

Use this paragraph for SOUTHNAVFACENGCOM and 
ACENGCOM projects Only. 

************* **********************X**+***********************~** 

Prepare and maintain a su Forms are attached after the 
end of section for use in submittal register. The submittal 
register with columns (a), completed by the contractor is 
designated the initial submit&l regi ed as a part of the quality 
control plan. Information for completi (b), (~1, (d) of the 
submittal register shall be obtained th ttal requirements of 
the technical specification sections. ded to suit 
columns (a), (b), (d) is self-explanatory. For co1 
specification paragraph number which contains the p 
for submittal item is intended. 
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1.5 PROCEDURES FOR SUBMITTALS 

1.5.1 Reviewing, Certifying, Approving Authority 

The QC organization shall be responsible for reviewing and certifying that 
submittals are in compliance with contract requirements. The approving 
authority on submittals is the QC Manager unless otherwise specified for 
the specific submittal. At each "Submittal" paragraph in the individual 
specification Sections, a notation "G,*' following a submittal item, 
indicates the Contracting officer is the approving authority for that 
submittal item. 

1.5.2 Constraints 

,vr.-* a. Submittals listed or specified in this Contract shall conform to 
the provisions of this Section, unless explicitly stated otherwise. 

/“,,. 

. ._i 

.h 

b. Submittals shall be complete for each definable feature of worlk; 
components of the definable feature interrelated as a system shall 
be submitted at the same time. 

C. when acceptability of a submittal is dependent on conditions, 
items, or materials included in separate subsequent submittals, the 
submittal will be returned without review. 

d. Approval of a separate material, product, or component does not 
imply approval of assembly in which the item functions. 

-“* 1.5.3 scheduling 

.*m 

a. Coordinate scheduling, sequencing, preparing and processing of 
submittals with performance of the work so that work will not ble 
delayed by submittal processing. Allow for potential requirements 
to resubmit. 

I w- I 

I.-*% 

b. EXCept as specified otherwise, allow a review period, beginning 
with receipt by the approving authority, that includes at least 

/rlw-f------working days for submittals for QC Manager approval 
and 320~ -f-------f--working days for submittals for Contracting 
Officer approval. The period of review for submittals with 
Contracting Officer approval begins when the Government receives 
the submittal from the QC organization. The period of review for 
each resubmittal is the same as for the initial submittal. 

NOTE: At the text below, use 30 working days for 
projects estimated to require 180 or more calendar 
days to construct. For projects requiring less than 
180 calendar days to complete, estimate 10 calendar 
days for each 30 calendar days allowed for 
construction. 
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C. For submittals requiring review by the Fire Protection Engineer, 
allow a review period, beginning when the Government receives the 
submittal from the QC organization, of x30$f------l-working days 
for return of the submittal to the contractor. The period of 
review for each resubmittal is the same as for the initial 
submittal. 

1.5.4 Variations 

Variations from Contract requirements require Government approval pursuant 
to contract Clause entitled *'Specifications and Drawings for Construction" 
and will be considered where advantageous to the Government. When 
proposing a variation, submit a written request to the Contracting Officer, 
with documentation of the nature and features of the variation and why the 
variation is desirable and beneficial to the Government. If lower cos,t is 
a benefit, also include an estimate of the cost saving. Identify the 
proposed variation separately and include the documentation for the 
proposed variation along with the required submittal for the item. When 
submitting a variation for approval, the contractor warrants the following: 

l-5.4.1 Variation IS compatible 

The Contract has been reviewed to establish that the variation, if 
incorporated, will be compatible with other elements of the work. 

1.5.4.2 Contractor Is Responsible 

The Contractor shall take actions and bear the additional costs, including 
review costs by the Government, necessary due to the proposed variation. 

1.5.4.3 Review Schedule Is Modified 

*********************~*************************************~******~******** 

NOTE: Allow a longer additional review period if 
the construction phase will have geographically 
scattered reviewers. 

In addition to the normal submittal review period, a period of/YlO$'+---j- -- 
working days will be allowed for consideration by the Government of 
submittals with variations. 

.J.3 

***********************+********************************~r*** 

s paragraph for SOUTHNAVFACENGCOM 

Initial submittals requiring Gover 1 be reviewed at no 
cost to the Contractor. The cost of revue for reason of 
failure of the initial submittal to meet contrac 
the responsibility of the contractor. ea 
deductive contract modification to reduce the contract price for 

* . --v en+-rev&ew-and-approva-l-he\ 
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1.5.6 Contractor's Responsibilities 

e. 

f. 

Determine and verify field measurements, materials, field 
construction criteria; review each submittal; and check and 
coordinate each submittal with requirements of the work and 
contract documents. 

Transmit submittals to the QC organization in orderly sequence, in 
accordance with the submittal Register, and to prevent delays 
in the work, delays to the Government, or delays to separate 
contractors. 

Advise the Contracting officer of variation, as required by the 
paragraph entitled "variations." 

correct and resubmit submittal as directed by the approving 
authority. Direct specific attention, in writing or on resubmitted 
submittal, to revisions not requested by the approving authority on 
previous submissions. 

Furnish additional copies of submittals when requested by the 
Contracting officer, to a limit of 20 submittals. 

complete work which must be accomplished as a basis of a submittal 
in time to allow the submittal to occur as scheduled. 

*t********************************************************************~f**** 
NOTE: At the text below, include the bracketed 
phrase in SOUTHNAVFACENGCOM projects only. 

******X*********************************~~*~****~************************** 

sI= Ensure no work has begun until submittals for that work have been 
returned as "approved," or "approved as noted" +er+%ppreved-excep+ 

. . *+, except to the extent that a 
portion Af the work must be accomplished as a basis of the 
submittal. 

1.5.7 QC Organization Responsibilities 

a. Note the date on which the submittal was received from the 
contractor on each submittal for which the QC Manager is the 
approving authority. 

b. Determine and verify field measurements, materials, field 
construction criteria; review each submittal; and check and 
coordinate each submittal with requirements of the work and 
Contract documents. 

C. Review submittals for conformance with project design concepts and 
compliance with the Contract documents. 

d. Act on submittals, determining the appropriate action based on the 
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I+ 

.b ” 1 

i i. 

QC organization's review of the submittal. 

(1) when the QC Manager is the approving authority, take the 
appropriate action on the submittal from the possible actions 
defined in the paragraph entitled, "Actions Possible.n 

(2) When the Contracting Officer is the approving authority or 
when a variation has been proposed, forward the submittal to 
the Government with the certifying statement or return the 
submittal marked "not reviewed" or "revise and resubmit" as 
appropriate. The QC organization's review of the submittal 
determines the appropriate action. 

e. Ensure that material is clearly legible. 

f. Stamp each sheet of each submittal with the QC certifying statement 
or approving statement, except that data submitted in bound volume 
or on one sheet printed on two sides may be stamped on the front of 
the first sheet only. 

(1) when the approving authority is the Contracting officer, ,the 
QC organization will certify submittals forwarded to the 
contracting Officer with the following certifying statement: 

Nb~7~-9z-c-oosb 
"I hereby certify th t the (equipment) (material) (article) shown 
and marked in this su ittal is that proposed to be incorporated 
with Contract Number i 

&---- 4 is in compliance with the contract 
drawings and specification, can be installed in the allocated 
spaces, and is submitted for Government approval. Government 
approval of proposed variation, if any, is recommended. 

Certified by Submittal Reviewer , Date 
(signature when applicable) 

Certified by QC Manager 
(Signature) 

, Date II 
-- 

(2) when the approving authority is the QC Manager, the QC manager 
will use the following approval statement when returning 
submittals to the Contractor as "Approved)( or **Approved as 
Noted." 

w’Z472=-92-C-O0%~ 
"I hereby certif 

q 

that the (material) (equipment) (article) shokm 
and marked in thi submittal and proposed to be incorporated with 
Contract Number fl x, is in compliance with the contract 
drawings and specification, can be installed in the allocated 
spaces, and is y y approved for use, y /r approved for use 
subject to Government approval of proposed variation. 

Certified by Submittal Reviewer , Date -- 
(signature when applicable) 

Approved by QC Manager 
(Signature) 

, Date 8, 
w- 
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9. Sign the certifying statement or approval statement. The person 
signing the certifying statements shall be the QC organization 
member designated in the approved QC plan. The signatures shall be 
in original ink. stamped signatures are not acceptable. 

h. Update the submittal register as submittal actions occur and 
maintain the submittal register at the project site until final 
acceptance of all work by the Contracting Officer. 

. 1. Retain a copy of approved submittals at the project site, including 
the Contractor's copy of approved samples. 

************************x*++******************************~*~***********~f***** 
NOTE : The quantity suggested below is consistent 
with the total quantities called for in paragraph 
entitled WQuantity of SubmittalsW; maintain the 
coordination. 

*************************************************************************** 

j- When the approving authority is the QC Manager, forwardsww 
.N copies of each approved submittal, except "Samples," w:here 
one set is required, to the contracting Officer. 

1.5.8 Government's Responsibilities 

When the approving authority is the Contracting Officer, the GOVermE!nt: 
will: 

a. 

b. 

C. 

Note the date on which the submittal was received from the Qc 
Manager, on each submittal for which the Contracting Officer is the 
approving authority. 

Review submittals for approval within the scheduling period 
specified and only for conformance with project design concepts and 
compliance with the contract documents. 

Identify returned submittals with one of the actions defined in the 
paragraph entitled "Actions Possible" and with markings appropriate 
for the action indicated. 

***************x*******************************************~***********~r** 

NOTE : The quantity suggested below is consistent 
with the total quantity called for in paragraph 
entitled "Quantity of Submittals;" retain the 
coordination. 

d. Retain Xthrew ,-copies of each submittal, except "Samples," 
where one copy will be retained. 

1.5.9 Actions Possible 

submittals will be returned with one of the following notations: 

a. Submittals marked "not reviewed" will indicate the submittal has 
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been previously reviewed and approved, is not required as a 
submittal, does not have evidence of being reviewed and approved by 
the Contractor, or is not complete. A submittal marked "not 
reviewed" will be returned with an explanation of the reason it is 
not reviewed. Returned submittals deemed to lack review by the 
Contractor or to be incomplete shall be resubmitted with 
appropriate action, coordination, or change. 

b. submittals marked "approved" "approved as submitted" authorize the 
contractor to proceed with the work covered. 

*********************************************************************~t**** 

NOTE: At the text below, include the bracketed 
phrase in SOUTENAVFACENGCOM projects only. 

*********************************************~***********************~**** 

C. submittals marked *'approved as noted" f- 
authorize the Contractor to 
ided the Contractor takes no 

exception to the notations. 

d. Submittals marked "revise and resubmit" or "disapproved" indicate 
the submittal is incomplete or does not comply with the design 
concept or the requirements of the Contract documents and shal:L be 
resubmitted with appropriate changes. 

I 1.6 FORMAT OF SUBMITTALS 

1.6.1 Transmittal Form 

Transmit each submittal, except sample installations and sample panels, to 
the office of the approving authority. Transmit submittals with a 
transmittal form prescribed by the Contracting Officer and standard for the 
project. The transmittal form shall identify the Contractor, indicate the 
date of the submittal, and include information prescribed by the 
transmittal form and required in the paragraph entitled "Identifying 
Submittals." Process transmittal forms to record actions regarding sample 
panels and sample installations. 

1.6.2 Identifying submittals 

Identify submittals, except sample panel and sample installation, with the 
following information permanently adhered to or noted on each separate 
component of each submittal and noted on the transmittal form. Mark each 
copy of each submittal identically, with the following: 

a. Project title and location. 

b. Construction Contract number. 

C. The section number of the specification section by which the 
submittal is required. 

d. The submittal description (SD) number of each component of the 
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submittal. 

e. When a resubmission, an alphabetic suffix on the submittal 
description, for example, SD-BOA, to indicate the resubmission. 

f. The name, address, and telephone number of the subcontractor, 
supplier, manufacturer and any other second tier contractor 
associated with the submittal. 

9* Product identification and location in project. 

1.6.3 Format for Product Data 

a. Present product data submittals for each section as a complete, 
bound volume. Include a table of contents listing page and catalog 
item numbers for product data. 

b. Indicate, by prominent notation, each product which is being 
submitted; indicate the specification Section number and paragraph 
number to which it pertains. 

C. Supplement product data with material prepared for the project to 
satisfy submittal requirements for which product data does not 
exist. Identify this material as developed specifically for the 
project. 

1.6.4 Format for shop Drawings 

a. shop drawings shall not be less than 8 l/2 by 11 inches nor more 
than 30 x 42 inches. 

b. Present 8 l/2 x ll-sized shop drawings as a part of the bound 
volume for the submittals required by the Section. Present larger 
drawings in sets. 

C. Include on each drawing the drawing title, number, date, and 
revision numbers and dates, in addition to the information required 
in the paragraph entitled "Identifying submittals.w 

d. Dimension drawings, except diagrams and schematic drawings; prepare 
drawings demonstrating interface with other trades to scale. 
Identify materials and products for work shown. 

1.6.5 Format of samples 

a. Furnish samples in the sizes below, unless otherwise specified or 
unless the manufacturer has prepackaged samples of approximately 
the same size as specified: 

(1) sample of Equipment or Device: Full size. 

(2) Sample of Materials Less Than 2 by 3 inches: Built up to 8 
l/2 by 11 inches. 

(3) Sample of Materials Exceeding 8 l/2 by 11 inches: Cut down to 
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8 l/2 by 11 inches and adequate to indicate color, texture, 
and material variations. 

(4) Sample of Linear Devices or Materials: lo-inch length or 
length to be supplied, if less than 10 inches. Examples of 
linear devices or materials are conduit and handrails. 

(5) sample of Non-Solid Materials: Pint. ExampLes of non-solid 
materials are sand and paint. 

(6) Color selection samples: 2 inches by 4 inches. 

(7) sample Panel: 4 feet by 4 feet. 

(8) sample Installation: 100 square feet. 

b. Samples showing Range of Variation: Where variations are 
unavoidable due to the nature of the materials, submit sets of 
samples of not less than three units showing the extremes and 
middle of the range. 

C. Reusable Samples: Incorporate returned samples into the work only 
if so specified or indicated. Incorporated samples shall be in 
undamaged condition at the time of use. 

d. Recording of sample Installation: Note and preserve the notation 
of the area constituting the sample installation but remove the 
notation at the final clean up of the project. 

************************************************************************~*** 

NOTES To avoid unnecessary duplication by the 
Contractor, use the following paragraph only when 
there is no color board prepared during design. 

***********************************************************************~******* 

1.6.6 Format of Administrative \&&\ submittals 

a. When the submittal includes a document which is to be used in the 
project or become a part of the project record, other than as a 
submittal, do not apply the Contractor's approval stamp to the 
document, but to a separate sheet accompanying the document. 

\bb. Operation and Maintenance Manual Data: submit in accordance with 
Section \=01730=\, "Operation and Maintenance Data." Include 
components required in that section and the various technical 
sections.&\ 
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1.7 QUANTITY OF SUBMITTALS 

********************************+****~***********************~**********~**** 
NOTE : The quantities suggested below are consistent 
with the quantities to be retained by the 
Government, in paragraphs entitled "Qc organization 
Responsibilities" and ~~Government Responsibilities;" 
maintain the coordination. 

1.7.1 Number of Copies of Product Data 

**************************+**********************************************~**** 

NOTE: Verify with the Contracting Officer the 
number of submittals required; normally ISsix" for 
Quality Control Manager approval and "seven" for 
Contracting Officer approval. 

a. Submit&ixy-m copies of submittals of product data 
requiring review and approval only by the QC organization and 

2seveW 7.- copies of product data requiring review and 
approval by the contracting Officer. 

1.7.2 Number of Copies of Shop Drawings 

**************************************X****~******************~*******~*** 

NOTE: Verify with the Contracting Officer the 
number of prints required and the use of 
reproducibles. with the use of reproducibles, three 
prints are suggested since that is the number 
expected to be needed for Government review and 
filing. without the use of reproducibles, copies of 
shop drawings should equal copies of product data 
and the bracketed sub-paragraphs should be deleted. 

+++***+***X**************i****+***S*f************~*********************,k** 

a. For shop drawings presented on sheets larger than 8 l/2-inches by 
14 inches, submitmne reproducible anW,@hreeY f-prints of 
each shop drawing prepared for this project. 

/r(l) Transmit reproducibles rolled in mailing tubes* A. 

x(2) After review, the approving authority will retain the prints 
and return only the reproducible with notation resulting from 
the review.x 

b. For shop drawings presented on sheets 8 l/2-inches by 14 inches 'or 
less, conform to the quantity requirements for product data. 

1.7.3 Number of Samples 

***********************************************************************~~t* 
NOTE: Verify the aumber of samples. 

***************+****************************************************~******jt* 
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a. Submitflwo$ ~samples, or &+two#~~ sets of sample5 
showing range of variation, of each required item. One approfved 
sample or set of samples will be retained by the approving 
authority and one will be returned to the contractor. 

b. Submit one sample panel. Include components listed in technical 
section or as directed. 

.%"_/ 
C. Submit one sample installation, where directed. 

d. Submit one sample of non-solid materials. 

1.7.4 .B. Number of copies of Administrative and Closeout Submittals 

a. Unless otherwise specified, submit administrative and closeout 
submittals which are 8 l/2 inches by 14 inches or smaller in size 
in the quantity required for product data. 

b. Unless otherwise specified, submit administrative and closeout 
submittals larger than 8 l/2 inches by 14 inches in size in the 
quantities required for shop drawings. 

c. \&Submit adminstrative submittals required under "SD-19, Operation 
and Maintenance Manuals" to COnfOrm to Section \=Ol730=\, 
"Operation and Maintenance Data."&\ 

**************t***************+**+****************************~******~*** 
Use this article and the following paragraphs 

only in Atlantic Division projects. \&In the 
ect only the applicable I 

On A/E projects, the A/E 
ame in the spaces shown, 
the A/E will not be checking 
tals, including shop 

roduct data.&\ 

\&St\ _ .^. 

1.8.1 Samples Required of the 

submit samples to the [commander, Atlantic sion, Naval Facilities 
Engineering Command, Code 05, Naval Station, k, Virginia 23511-6287,] 
[Architect-Engineer: [ I,1 for am30 

1.8.2 Shop Drawings and Product Data 

As soon as practicable after award of the contract, and rocurement 
or fabrication, submit, except as specified otherwise, to th 
Atlantic Division, Naval Facilities Engineering command, code 
Station, Norfolk, Virginia 23511-6287,] [Architect-Engineer: 
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e survei 
roved submittals comply with the contract requirements, and 

pprove for the contracting Officer those submittals not 
ontractor approved to determine if submittals comply with 

One copy of the transmittal form for submittals 
shall be forw he Resident Officer in charge of Construction. 
Submit to the Atlantic Division, Naval Facilities Engineering 

Norfolk, Virginia 23511-6287 submitt(als 
for the following: 

a. Environmental protect1 

Cb- Testing/Adjusting/Balancing: g/Ventilating/Cooling System] 

cc* Fire protection system] 

[de Fire alarm system] 

P== Intercommunication system]] 

[Submittals for asbestos removal and disposal 
Resident officer in charge of Construction for 

-47 1 

\&&I\ 

1.9 SCBEDULE OF SUBMITTAL DESCRIPTIONS (SD) 

NWE: The SD numbers and names, assigned by the 
SPECSIITACT Configuration, Continuity and 
Coordination Board, relate to the terminology of the 
technical sections and should not be changed. Also, 
see Note A at rear of text. 

SD-01, Data 

Submittals which provide calculations, descriptions, or other documentation 
regarding the work. 

SD-02, Manufacturer's catalog Data 

Data composed of catalog cuts, brochures, circulars, specifications and 
product data, and printed information in sufficient detail and scope to 
verify compliance with requirements of the contract documents. A type of 
product data. 

SD-03, Manufacturer's Standard Color Charts 

Preprinted illustrations displaying choices of color and finish for a 
material or product. A type of product data. 
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SD-04, Drawings 

Submittals which graphically show relationship of various components of the 
work, schematic diagrams of systems, detail of fabrications, layout of 
particular elements, connections, and other relational aspects of the work. 
A type of shop drawing. 

SD-OS, Design Data 

Design calculations, mix designs, analyses, or other data, written in 
nature and pertaining to a part of the work. A type of shop drawing. 

SD-06, Instructions 

Preprinted material describing installation of a product, system, or 
material, including special notices and Material Safety Data Sheets, if 
any, concerning impedances, hazards, and safety precautions. A type of 
product data. 

SD-07, Schedules 

A tabular list of data or tabular list including location, features, or 
other pertinent information regarding products, materials, equipment, or 
components to be used in the work. A type of shop drawing. 

SD-08, Statements 

A document, required of the contractor, or through the contractor by way of 
a supplier, installer, manufacturer, or other lower tier contractor, the 
purpose of which is to further the quality or orderly progression of a 
portion of the work by documenting procedures , acceptability of methods or 
personnel, qualifications, or other verification of quality. A type of 
shop drawing. 

SD-09, Reports 

Reports of inspection and laboratory test, including analysis and 
interpretation of test results. Each report shall be properly identified. 
Test methods used and compliance with recognized test standards shall be 
described. 

SD-lo, Test Reports 

A report signed by an authorized official of a testing laboratory that a 
material, product, or system identical to the material, product or system 
to be provided has been tested in accordance with requirements specified by 
naming the test method and material. The test report must state the test 
was performed in accordance with the test requirements; state the test 
results; and indicate whether the material, product, or system has passed 
or failed the test. Testing must have been within three years of the date 
of award of this Contract. A type of product data. 
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SD-11, Factory Test Reports 

A written report which includes the findings of a test required to be! 
performed by the contractor on an actual portion of the work or prototype 
prepared for this project before it is shipped to the job site. The report 
must be signed by an authorized official of a testing laboratory and must 
state the test was performed in accordance with the test requirements; 
state the test results; and indicate whether the material, product, or 
system has passed or failed the test. A type of shop drawing. 

SD-12, Field Test Reports 

A written report which includes the findings of a test made at the job 
site, in the vicinity of the job site, or on a sample taken from the job 
site, on a portion of the work, during or after installation. The report 
must be signed by an authorized official of a testing laboratory or agency 
and must state the test was performed in accordance with the test 
requirements; state the test results; and indicate whether the material, 
product, or system has passed or failed the'test. A type of shop drawing. 

SD-13, Certificates 

Statements signed by responsible officials of a manufacturer of a product, 
system, or material attesting that the product, system, or material meet 
specified requirements. The statements must be dated after the award of 
this contract, name the project, and list the specific requirements which 
it is intended to address. A type of shop drawing. 

SD-14, Samples 

Samples, including both fabricated and unfabricated physical examples of 
materials, products, and units of work as complete units or as portions of 
units of work. A type of sample. 

SD-U, color Selection Samples 

Samples of the available choice of colors, textures, and finishes of a 
product or material, presented over substrates identical in texture to 
that proposed for the work. A type of sample. 

SD-16, Sample Panels 

An assembly constructed at the project site in a location acceptable to the 
contracting officer and using materials and methods to be employed in the 
work; completely finished; maintained during construction; and removed at 
the conclusion of the work or when authorized by the contracting Officer. 
A type of sample. 

SD-17, Sample Installations 

A portion of an assembly or material constructed where directed and, if 
approved, retained as a part of the work. A type of sample. 

SECTION 01300 PAGE 17 
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SD-18, Records 

Documentation to ensure compliance with an administrative requirement or to 
establish an administrative mechanism. A type of administrative \&&\ 
submittal. 

SD-19, Operation and Maintenance Manuals 

Data intended to be incorporated in an Operations and Maintenance Manual. 
A type of administrative \&C\ submittal. 

PART 2 PRODUCTS 

Not used. 

PART 3 EXECUTION 

Not used. 

-- End of Section -- 
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SUBMITTAL REGISTER 
INSTRUCTIONS 

*****************x***********,+******~************************************** 

NOTE: These instructions are addressed to the 
construction Contractor and are expected to remain a 
part of the project specification, except delete 
these instructions in SOUTHNAVFACENGCOM projects. 

**********************~***************~******************************~t**** 

1. Use submittal register form for the project's submittal Register and to 
track progress of submittals as they are processed. Users may arrange 
Parts "A" and *B" side-by-side in a 3-ring notebook. 

2. The Government will supply submittal register forms, with columns (a) 
through (e) completed to the extent that will be required by the 
Government. Consider these forms as being for convenience only. Correct 
variations from requirements shown in specification sections; ensure 
Submittal Register conforms to specification sections. 

a. Column (a): Lists each specification section in which a submittal 
is required. 

b. Column (b): Lists each submittal description (SD No. and type,, 
e.g. SD-04, Drawings) required in each specification section. 
Follow each submittal description with the list of material or 
products to be addressed in each submittal description. 

C. c01Llmn (c): Lists one principal paragraph in specification section 
where a material or product is specified. This listing is only to 
facilitate submittal reviews. Do not consider entries in column 
(c) as limiting project requirements; do not consider that a blank 
must be filled in by Contractor or the Government. 

d. Column (d): Indicates approving authority for each submittal. A 
"G" indicates approval by Contracting officer; a blank indicates 
approval by QC Manager. 

e. Column (e): Indicates, for submittals to be approved by 
Contracting Officer, specific reviewers other than QC organization. 
This column may or may not be filled out on the copy supplied by 
the Government. 

3, column (f) through column (i) will be used by Contractor, QC 
organization and the Government on their own copies to record data 
established by the Contractor. 

a. column (f): As submittals are processed, list a consecutive number 
assigned by Contractor for each group of submittals. Place this 
same number in the appropriate block of "submittal Transmittal 
Form". For a resubmission, repeat transmittal control number of 
the original submittal with a suffix; e.g. No. "100B" is second 
resubmission of material originally transmitted under No. wlOO." 

SECTION 01300 PAGE 19 



Interim Remedial Action Tank Farm 5 NETC, Newport, RI 12773Q41 

b. Column (9): List dates scheduled for approving authority to 
receive submittals. These dates are the scheduled beginnings of 
submittal review period. The Contractor proposes these dates and 
the Contracting Officer approves them to establish the approved 
Submittal Register. 

C. Columns (h) and (i): Use to record Contractor's review when 
forwarding submittals to the QC organization. 

4. Column (j) through column (0) will be used by Contractor, Qc 
organization, and the GOVerImXIt on their own copies, in the following 
manner: 

Contractor 

a. Column (j): Enter date submittal is delivered to QC organization 
if QC Manager is approving authority or to the Government via QC 
organization if contracting officer is approving authority. 

b. columns (k) and (1): No entries are required on Contractor's copy. 

C. Columns (m) and (n): Enter action and date of action by approving 
authority as shown on returned submittal. 

d. Column (0): Enter date Contractor receives an acted-on submitital. 

QC organization 

a. Column (j): Enter date QC organization receives submittal from 
Contractor. 

b. Columns (k) and (1): If approving authority is contracting 
Officer, enter date QC organization forwards certified submittal 
to Contracting officer. 

C. Columns (m) and (n): If approving authority is Contracting 
officer, enter the Government action and date of action as shown on 
returned submittal. If approving authority is QC Manager, enter 
QC action and date of action. 

d. Column (0): Enter date QC organization returns submittal to 
Contractor, regardless of who is approving authority. If QC 
Manager is approving authority, it is also the date the information 
copy is forwarded to the Government. 

Government 

a. Column (j): When contracting officer is approving authority, enter 
date submittal is received from QC organization. 

b. Columns (k) and (1): when contracting Officer is approving 
authority, enter date submittal is routed or received from , 
specialized reviewer, such as fire protection engineer, 
architect-engineer, etc. 

SECTION 01300 PAGE 20 
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C. columns (m) and (n): when approving authority is contracting1 
officer, enter the Government action and date of action. when 
approving authority is QC organization, enter QC Manager action 
and date of action, as indicated on information copy forwarded by 
QC organization. 

d. column (0): When contracting Officer is approving authority, (enter 
date submittal is returned to Contractor via QC organization. 

SECTION 01300 PAGE 21 
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Page l of SUBMITTAL REGISTER (PART A) 
-_--_---------------____________________------------------------------------------------------ 
Contract Number: c .-a 1 Project Title: NAVY Master I 

SD NO, AND TYPE OF SUBMITTAL 
.,.a 

SPEC 
~.i SECTION 

NO. MATERIAL OR PRODUCT 

CLASSIF/ 
SPEC APPR GOVT TRANS PLANNED 
PARA BY OR A/E CGNTROL SUBMITTAL 

NO. co REVIEWER NO. 
* 

DATE 

I 
------------------------------------------------------------------------------,---------------- 

.Sil I 
(a> { (b) I Cc> 1 Cd) 1 (e> 1 (f) 1 (g> 1 

--__-___----____--------------------------------------------------------------~--------------- 
1) 01010 1 SD-18, Records 1 1.3.1 I I I I I ___--------------------------------------------_---------------------------------~--------------- 
2) I Report of subcontracts 1 1.3.1.1 1 G I polcc I I I -----------_--__------------------------------------------------------------------------------ 

.-_* 3 ) I Work performed by'Contractor 1 3.3.2 I G I 
-----__--------------------------------------------------------------- 

4) I required insurance I 1.10.2 
-----------------__-------------------------------------- 

I,* 5 > I Schedule of prices I 1.12 
-----------------__-------------------------------------- 

6) I As-built drawings I 1.18.1 
*- -_--_-----_---------------------------------------------- .v 

7) 
I ---__-________ 

8) 01011 1 SD-18, Records rn,l --------------------------------------------------------- 

9) I Construction schedule I 1.4.1.1 i 
I Equipment delivery schedule 1 1.4.1.2 1 G 1 

G I ------------ 
G I ------------ 
G I __-___-_____ 

I --- & - - - - - - - 
I ------------ 

G I _--______-__ 

11) I Monthly update 1 1.4.1.4 1 G 1 
---------------------------------------------------------------------- 8,-l ", 
12) I Safety plan 1 3.3.5 I G I 
13) 01300 I SD-18, Records 1 1.4.1 I I .- 

I Submittal register 1 1.4.1.1 1 G 1 

ISa 15) 01400 I SD-18, Records 

16) I Quality Control (QC) plan I I G I 
-_____--_-----____--------------------------- 

'%'17) 01560 I SD-08, Statements 
-------_--___----_------- 

I 1.6.1 I I 
-__-_--__-----_____----------------------------------------------- ---- 

153) I I . . 
Environmental protection plan 1 1.7.1 I 6 I 

___c__-_---_-__--_______________________-------------------------- ---- 

I I I ---_-----__-__--______ 
I I I ---------------------- 
I I I --L---------_---_--_-- 
I I I -----__--__-_____-___L 
I’ I I -----__--__-_--_______ 
I I 1 -------_-------------- 
I I I ----- --..-- - ----------- 
I I I -------_-------------- 
I I I ---------------------- 
I I I 

19) I Preconstruction survey I 1.7.2 I c- I pcmcl I I ------------------------------------------------------------------------------ --- .----- -------- 
I_.2m 20) 01560 I SD-12, Field Test Reports I 1.6.2 I I I I I ----------------------------------------------------------------- _--____--_---_--------------- 

* Navy Notes: * NASA Notes: * Army Notes: 

C" Approved by: Approved by: Classification: 
G: Contracting Officer Blank: Contracting Officer GA: Gov't Approval 
Blank: CQC Manager PLO: For Information Only 
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Page .2 of SUBMITTAL REGISTER (PART A) 
-------------------------------------------------------------------------------- ------_------_ 
Contract Number: 1 Project Title: NAVY Master 

SD NO, AND TYPE OF SUBMITTAL 
1-m 

SPEC 
,;I); SECTION 

NO. MATERIAL OR PRODUCT 

SPEC 
PARA 
NO. 

CLASSIF/ 
APPR GOVT TRANS PLANNED 

BY OR A/E CONTROL SUBMITTAL 
co REVIEWER NO. DATE 
% 

(a> 1 I (cl 1 Cd) I (e> 1 (If> 1 (g> 1 

1) I Abrasive blasting I 3.7.2 It5 IpJ\gl I I cli---------------------------------------------------------------------------------------------- 
2) 01560 I SD-18, Records I 1.6.3 I 

I Solid waste disposal permit 

4) I Disposal permit for hazardous I 1.6-3.2 I 6 I/@ I -__--_---__-----__---------------------------------------------------------------------------- 
I--- 5 > I waste 

6) 02050 I SD-08, Statements 

I Demolition plan 

,s..-. 

* Navy Notes: * NASA Notes: * Army Notes: 
Approved by: Approved by: Classification: 

G: Contracting Officer Blank: Contracting Officer GA: Gov't Approval 
Blank: CQC Manager FIO: For Information Only 
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Page 3. of SUBMITTAL REGISTER (PART A) 
r'"L-----------------------------------------------------------------------------..-------------- 

ontract Number: I Project Title: I 
_-------____---------------------------------------------------------------------------------- 

u,, 
SD NO, AND TYPE OF SUBMITTAL 

CIXSIF/ 
--‘ 1 SPEC SPEC APPR GOVT TRANS PLANNED 

SECTION PARA BY OR A/E CONTROL SUBMITTAL 
NO. MATERIAL OR PRODUCT NO. co REVIEWER NO. DATE 

. * 
--------------------------------------------------------------------------------------------- 

(al 1 (b) I (cl 1 (4 1 (e> 1 (f) 1 (g) 1 ________-__-__-_____-------------------------------------------------------------------------- 
r’-‘i > I I I I I I I _-_----------------------------------------------------------------------------.-------------- 

2) I I .- I I I I I .,-______________________________________-----------------------------------------~------------- 
3) I I I I I I I _____-______________------------------------------------------------------------~--- -_-_______ 

,.,,-4> I I 1 I I I I 
____-_--__-____-____------------------------------ __-__-_--____--_-_------------------------- 

5) I I I I I I I --------------------‘-“-----------’--’------------------------------------------------------- 
"-6) I - 1 I I I I I ^__--_-__----_--__-_------------------------------------------------------------------------- 

7) I- I I I I I I ,~___________________r________r__________------------------------------------------------------- 
8) I I I I I I I -______-____-c______-------------------------------------------------------------------------- 

.<2 1 I I I I I I I 
------------_--_--_------------------- ______________-_-_------------------------------------- 

0) I I I I I I I 
---------------------------------------- _________-__-_-___------------------------------------ 

‘““1) I I I I I I I ____________,_,_____-----~----~~--------~--~--- ___________-_----__-c___________________------- 
12) I I I I I I I r~,------------------------------------------------ ______-_-__--_-__---------------~------------ 
3) I I I I I I I ------_------------_--------------------------------------------------------------.------------ 

2) I I I I I I I 
--------------------_________r__________------------------------------ --_-__-----_-----_----- 

5) ! I I I I I I ---------------------------------------------------------------------------------------------- 
“6 > I I I I I I I ----------------c---____________________----------------------------------------------------- 
17) I I I I I I I ,-“-------‘--------‘-----------‘-----”---------------------------------------------------------- 
‘81 I I I I I I I _---------------------------------------------------------------------------------- _-_____-___ 

w;g) I I I I I I I ----------_---__________________________----------------------------------------------------- 
0) I I I I I I I -----------_--__-_______________________------------------------------------------------------ 

I, __ * Navy Notes: * NASA Notes: * Army Notes: 
Approved by: Approved by: Classification: 

G: Contracting Officer Blank: Contracting Officer GA: Gov't Approval 
Blank: CQC Manager -l*-. FIO: For Information Only 



(PART B) SUBMITTAL REGISTER Page of 
r~-----------------------------_--------------------------------------------------~-------------- 

ocation: I Contractor: I _-_----___---------------------------------------------------------------------~-------------- 
,r1 CONTRACTOR ACTION 

.------_-_--_________ 

1 
DATE FWD 
TO APPR 

e x AUTH / 
DATE DATE RECD 

ACT. OF FROM 
CODE ACTION CONTR 

APPROVING AUTHORITY ACTION 
---__---_---____-___---------- 

CONTR 
------___ 
MAILED 

TO 
CONTR / 
RECD 
FROM APPR 
AUTH 

REMARKS DATE FWD DATE RECD DATE 
TO OTHER FROM OTH ACT. OF 
REVIEWER REVIEWER CODE ACTION 

in) i (i) I (j) 1 W 1 (1) 1 b-41 b-4 1 (0) 1 (P> 

6) 

8) 

I II I I 16) -----_--_-----_-__-_---------------------------------------------------- 
I II I I 17) 

-------_-_________-_____________________-------------------------------- 

I I I I 4 18) _--_-_-_-_______________________________-------------------------------- 
,-c 1 I I I I II I I 19) --------------------------------------------------------------------------------------------- 

1 I I I II I I 20) 
---------------------------------------------------------------------------------------------- 

ACTION CODES: NR: Not Reviewed AN: Approved as Noted 
A: Approved RR: Disapproved; Revise and Resubmit 
(Others may be prescribed by the Transmittal Form) 
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Interim Remedial Action Tank Farm 5 NETC, Newport, RI 

CRITERIA NOTES 

NOTEA: The following submittal descriptions are 
available for use in SPECSINTACT but are not 
normally used in Department of Navy Contracts. The 
submittal descriptions used in lieu of the unused 
designators are in parenthesis. 

SD-01, Data (Use SD-02 or SD-05) 
SD-09, Reports (Use SD-lo, SD-11, or SD-12) 

NOTE B: Suggestions for improvement of this 
specification will be welcomed using the "Agency 
Response Form" located in SPECSINTACT under "System 
Directory- or DD Form 1426. Suggestions should be 
forwarded to: 

Commanding Officer 
Naval Construction Battalion Center 
Civil Engineer SUppOrt Office 
Code DS03 
621 Pleasant Valley Road 
Port Rueneme, CA 93043-4300 

-- End -- 
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DEPARTMENT OF TRE NAVY NFGS-SF-Ol4OOA 
NAVAL FACILITIES 30 June 1992 
ENGINEERING COMMAND -------_-------__---- 
GUIDE SPECIFICATION Superseding 
SHORT FORM NFGS-SF-01400 (13/91) 
****+*+**+***+*+***+*+*******+*+*******+*****************************~k**** 

SECTION 01400 

QUALITY CONTROL (QC) 
06/92 

*****************t******************************************************** 
NOTE : This Short Form Guide Specification is for 
use in preparing project specifications for small 
projects, repair or maintenance work. It may also 
be used for minor elements or small quantities of 
work in larger projects at the discretion of the 
Engineer/Architect in charge. If a more detailed 
specification is required, use the NFGS series of 
specifications. 

**********************************************************************~*** 
NOTE: This guide specification covers the 
requirement for \@Quality Control (QC) for small 
and routine projects that do not require specific 
tailoring of QC requirements@\. When a project 
requires specific tailoring of QC requirements, 
NFGS-01400 should be used in lieu of NFGS-SF-01400. 
Consult EFD Code 05 on which version to use. This 
specification section, as tailored, must be approved 
by EFD code 05 or ECHELON III OICC Code 05 prior to 
100% design submission. See NOTE A, located at the 
end of the text. 

***+*********************+*******************************************~****i~** 

NOTE: This revision "A" to NFGS-SF-01400 amends the 
issue dated 31 December 1991 by updating the 
%EFERENCES" article, modifying submittal note, and 
adding instruction to print graphics on first insert 
graphic page. 

PART 1 GENERAL 

1.1 SUMMARY 

************************************************************************~k* 
NOTE: The article "SUMMARY" is not used by the 
Naval Engineering Command, except in specialized 
cases, Delete this paragraph when editing for 
project specifications. 
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..,“, 
1.2 REFERENCES 

The publications listed below form a part of this specification to the 
extent referenced. The publications are referred to in the text by the 
basic designation only. 

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM) 

\-ASTM A 880-l 1989 Criteria for use in Evaluation of 
Testing Laboratories and organizations for 
Examination and Inspection of Steel, 
Stainless steel, and Related Alloys 

\-ASTM c 1077-\ 

,,- 

\-ASTM D 3666-\ 

I-ASTM D 3740-\ 

\-ASTM E 329-\ 

\-ASTM E 543-\ 

1.3 SUBMITTALS 

1991 (Rev. A) Laboratories Testing 
Concrete and Concrete Aggregates for Use In 
construction and Criteria for Laboratory 
Evaluation 

1991 (Rev. A) Evaluating and Qualifying 
Agencies Testing and Inspecting Bituminous 
Paving Materials 

1988 Evaluation of Agencies Engaged in 
the Testing and/or Inspection of soil and 
Rock as Used in Engineering Design and 
Construction 

1990 Use in the Evaluation of Testing and 
Inspection Agencies as Used in Construction 

1989 (Rev. A) Determining the 
Qualification of Nondestructive Testing 
Agencies 

******************************+*******~*******************~**************~r** 

NOTE : \&The "GW following submittal item indicates 
Government approval for that item. Add "G'@ with 
submittal tokens following any submittal item.&\ 

******************************t*ti******************~******************~******* 

submit the following in accordance with Section \=01300=\, "submittals." 

1.3-l \*SD-18, Records*\ 

a. \*Quality Control (QC) plan*\ \*G*\ 
C\kJav-d & -H&k c,+P~c-i- 

submit a QC plan within 15 calendar days afterf 
/I 

* 

1.4 INFORMATION FOR THE CONTRACTING OFFICER 

Deliver the following to the Contracting Officer: 



a. 

b. 

C. 

d. 

e. 

f. 

Combined Contractor Production Report/Contractor Quality Control 
Report (1 sheet): Original and 1 copy, by 10:00 AM the next 
working day after each day that work is performed; 

Testing Plan and Log, 1 copy, at the end of each month; 

Monthly Summary Report of Field Tests: original [and 1 copy] 
attached to the Contractor Quality Control Report at the end of 
each month; 

QC Meeting Minutes: 1 copy, within 2 calendar days of the meeting; 

Rework Items List: 1 copy, by the last working day of the month 
and; 

QC Certifications: As required by the paragraph entitled "QC 
Certifications." 

1.5 QC PROGRAM REQUIREMENTS 

Establish and maintain a QC program as described in this section. The QC 
program consists of a QC Manager, a QC Plan, a coordination and Mutual 
understanding Meeting, QC meetings, three phases of control, submittal 
review, submittal approval except for submittals designated for Contracting 
officer approval, testing, and Qc certifications and documentation 
necessary to provide materials, equipment, workmanship, fabrication, 
construction and operations which comply with the requirements of this 
contract. The Qc program shall cover construction operations on-site and 
off-site and shall be keyed to the proposed construction sequence. 

1.6 QC MANAGER 

1.6.1 Duties 

Provide a QC Manager at the work site to manage and implement the QC 
program. The QC Manager is required to attend the coordination and Mutual 
Understanding Meeting, conduct the QC meetings, perform the three phases of 
control, perform submittal review , perform submittal approval except for 
submittals designated for contracting officer approval, ensure testing ls 

performed and prepare QC certifications and documentation required in this 
Contract. In addition to managing and implementing the QC program, the QC 
Manager may perform the duties of project superintendent. 

1.6.2 Qualifications 

An individual with a minimum of 3 years experience as a foreman, 
superintendent, inspector, QC Manager, project manager, or construction 
manager on similar size and type construction contracts which included the 
major trades that are part of this contract. 

1.7 [*QUALITY CONTROL (QC) PLAN*\ 

1.7.1 Requirements 



Provide for approval by the contracting officer, a QC plan that covers, 
both on-site and off-site work and includes, the following: 

a. Name and qualifications, in resume format, for the QC Manager. 

b. A letter signed by an officer of the firm appointing the QC Manager 
and stating that he/she is responsible for implementing the Qc 
program as described in this contract. Include in this letter the 
QC Manager's authority to direct the removal and replacement of 
non-conforming work. 

************************~~~*******************~~~********************~**** 

NOTE : At the text below, use the bracketed phrase 
when requiring the Contractor to prepare his/her own 
Submittal Register. 

C. Procedures for reviewing, approving and managing submittals. 
Provide the nameysXof the persorLysXauthori.zed to review and 
certify submittals prior to approval. . . . . p - 

. . . 
*IS- \ r., \ ** \-v&3efb ,, -,. , 

d. Testing laboratory information required by the paragraphs entitled 
"Accredited Laboratories" or "Testing Laboratory Requirements," as 
applicable. 

e. A Testing Plan and Log that includes the tests required, referenced 
by the specification paragraph number requiring the test, the 
frequency, and the person responsible for each test. 

f. Procedures to identify, record, track and complete rework items. 

g* Documentation procedures, including proposed report formats. 

h. A listing of outside organizations such as testing laboratories, 
architects, and consulting engineers that will be employed by the 
contractor and a description of the services these firms will 
provide. 

_.*, 

. 
1. A list of the definable features of work. A definable feature of 

work is a task which is separate and distinct from other tasks and 
requires separate control requirements. AS a minimum, if approved 
by the contracting Officer, consider each division of the 
specifications as a definable feature of work. However, at times, 
there may be more than one definable feature of work in each 
division of the specifications. 

l-7.2 Preliminary Work Authorized Prior to Approval 

, .--\ The only work that is authorized to proceed prior to the approval of the QC 
plan is mobilization and surveying. 

1.7.3 Approval 



; .- 

, .,“.I 

,."_ 

Approval of the QC plan is required prior to the start of construction. The 
contracting Officer reserves the right to require changes in the QC plan 
and operations as necessary to ensure the specified quality of work. The 
Contracting Officer reserves the right to interview the QC Manager at any 
time in order to verify his/her submitted qualifications. 

_̂  ), 
1.7.4 Notification of Changes 

Notify the Contracting Officer, in writing, of any proposed change, a 
minimum of seven calendar days prior to a proposed change. Proposed 
changes must be approved by the contracting Officer. 

1.8 COORDINATION AND MUTUAL UNDERSTANDING MEETING 

Prior to submission of the QC Plan and prior to the start of construction, 
meet with the Contracting Officer to discuss the QC program required bly 
this contract. The purpose of this meeting is to develop a mutual 
understanding of the QC details, including forms to be used for 
documentation, administration for on-site and off-site work, and the 
coordination of the Contractor's management, production and the QC Manager 
with the Contracting officer. As a minimum, the Contractor's personnel 
required to attend shall include the project manager, project 
superintendent and QC Manager. Minutes of the meeting shall be prepared by 
the QC Manager and signed by both the Contractor and the Contracting 
Officer. 

1.9 QC MEETINGS ,,h"., 

After the start of construction, the Qc Manager shall conduct QC meetings 
once every two weeks at the work site with the project superintendent and 
the foreman responsible for the upcoming work. The QC Manager shall 
prepare the minutes of the meeting and provide a copy to the Contracting 
Officer within 2 working days after the meeting. The Contracting Officer 
may attend any of these meetings. The QC Manager shall notify the 
Contracting Officer at least 48 hours in advance of each meeting. As a 
minimum, the following shall be accomplished at each meeting: 

a. Review the minutes of the previous meeting; 

1-\ 
b. Review the schedule and the status of work: 

- Work or testing accomplished since last meeting 
- Rework items identified since last meeting 
- Rework items completed since last meeting; 

c. Review the status of submittals: 
- Submittals reviewed and approved since last meeting 
- Submittals required in the near future; 

d. Review the work to be accomplished in the next 2 weeks and 
documentation required. schedule the three phases of control and 
testing: 
- Establish completion dates for rework items 
- Preparatory phases required 
- Initial phases required 
- Follow-up phases required 



* ‘.. 

- Testing required 
- status of off-site work or testing 
- DOCUmentatiOn required; 

e. Resolve QC and production problems; and 

f. Address items that may require revising the QC plan: 
- changes in procedures. 

1.10 THREE PHASES OF CONTROL 

-a-,. 

-,.. 

_./P \ 

,. - 

The QC Manager shall perform the three phases of control to ensure thalt 
work complies with contract requirements. The three phases of control 
shall adequately cover both on-site and off-site work and shall include the 
following for each definable feature of work: A definable feature of work 
is a task which is separate and distinct from other tasks and requires 
separate control requirements. 

1.10.1 Preparatory Phase 

Notify the Contracting officer at least 2 working days in advance of each 
preparatory phase. conduct the preparatory phase with the superintendent, 
and the foreman responsible for the definable feature of work. Document 
the results of the preparatory phase actions in the daily contractor 
Quality Control Report. Perform the following prior to beginning work on 
each definable feature of work: 

a. Review each paragraph of the applicable specification sections; 

b. Review the contract drawings; 

C. Verify that appropriate shop drawings and submittals for materials 
and equipment have been submitted and approved. Verify receipt of 
approved factory test results, when required; 

d, 

e. 

;1-* 
f. Examine the required materials, equipment and sample work to ensure 

that they are on hand and conform to the approved shop drawings and 
submitted data; 

.* 

g- 

., ‘- 

Review the safety plan and appropriate activity hazard analysis to 
ensure that applicable safety requirements are met, and that 
required Material Safety Data sheets (MSDS) are submitted; and 

,. '.I\ 
h. Discuss construction methods. 

1.10.2 Initial Phase 

Notify the contracting Officer at least 2 working days in advance of each 

Review the testing plan and ensure that provisions have been made 
to provide the required QC testing; 

Examine the work area to ensure that the required preliminary work 
has been completed; 

initial phase. When construction crews are ready to start work on a 
,^_ 
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definable feature of work, conduct the initial phase with the foreman 
responsible for that definable feature of work. Observe the initial 
segment of the definable feature of work to ensure that the work complies 
with contract requirements. Document the results of the initial phase in 
the daily Contractor Quality Control Report. Repeat the initial phase for 
each new crew to work on-site, or when acceptable levels of specified 
quality are not being met. Perform the following for each definable 
feature of work: 

a. Establish the quality of workmanship required; 

b. Resolve COnfliCtS; 

C. Review the Safety Plan and the appropriate activity hazard analysis 
to ensure that applicable safety requirements are met; and 

d. Ensure that testing is performed. 

l-10.3 Follow-Up Phase 

Perform the following for on-going work daily, or more frequently as 
necessary until the completion of each definable feature of work and 
document in the daily Contractor Quality Control Report: 

a. Ensure the work is in compliance with contract requirements; 

b. Maintain the quality of workmanship required; 

c. Ensure that testing is performed; and 

d. Ensure that rework items are being corrected. 

1.10.4 Notification of Three Phases of Control for off-site work 

Notify the Contracting officer at least two weeks prior to the start of the 
preparatory and initial phases. 

1.11 SUBMITTAL REVIEW AND APPROVAL 

Procedures for submission, review and approval of submittals are described 
in section \=01300=\, "Submittals." 

1.12 TESTING 

*********************************~*********~~*~*************************** 
NOTE: A check must be made to ensure that all 
required Field and Factory Tests are listed in each 
technical section. 

Except as stated otherwise in the specification sections, perform sampling 
and testing required under this contract. 

l-12.1 Testing Laboratory Requirements 
ejl 
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Provide an independent testing laboratory qualified to perform sampling and 
tests required by this contract, when the proposed testing laboratory is 
not accredited by an acceptable accreditation program as described by the 
paragraph entitled "Accredited Laboratories", submit to the Contracting 
officer for approval, certified statements signed by an official of the 
testing laboratory attesting that the proposed laboratory meets or ccnforms 
to the following requirements: 

a. 

b. 

C. 

d, 

e. 

f. 

Sampling and testing shall be under the technical direction of a 
Registered Professional Engineer (P.E) with at least 5 years of 
experience in construction material testing. 

Laboratories engaged in testing of concrete and concrete aggregates 
shall meet the requirements of \-ASTM C 1077-\. 

Laboratories engaged in testing of bituminous paving materials 
shall meet the requirements of \-ASTM D 3666-\. 

Laboratories engaged in testing of soil and rock, as used in 
engineering design and construction, shall meet the requirements of 
\-ASTM D 3740-\. 

Laboratories engaged in inspection and testing of steel, stainless 
steel, and related alloys will be evaluated according to \-ASTM A 
880-\. Laboratories shall meet the requirements of \-ASTM E 329-\. 

Laboratories engaged in nondestructive testing (NDT) shall meet the 
requirements of \-ASTM E 543-\. 

1.12.2 Accredited Laboratories 

x.. 

************************~***********~~****~~~*~***~******~**************** 
NOTE: Request for listing additional laboratory 
accreditation programs shall be submitted to 
COM~~AVFACENGCOM Code 022. 

-.,/ Acceptable accreditation programs are the National Institute of standarcis 
and Technology (NIST) National Voluntary Laboratory Accreditation Program 
(NVLAP), the American Association of State Highway and Transportation 
Officials (AASHTO) program and the American Association for Laboratory 
Accreditation (A2LA) program. Furnish to the Contracting Officer, a copy 
of the Certificate of Accreditation, scope of Accreditation and latest 
directory of the accrediting organization for accredited laboratories. The 
scope of the laboratory's accreditation shall include the test methods 
required by the contract. 

_.-. 1.12.3 Inspection of Testing Laboratories 

Prior to approval of non-accredited laboratories, the proposed testing 
-. 

,xX_/ 

laboratory facilities and records may be subject to inspection by the 
Contracting Officer. Records subject to inspection include equipment 
inventory, equipment calibration dates and procedures, library of test 
procedures, audit and inspection reports by agencies conducting laboratory 
evaluations and certifications, testing and management personnel 



qualifications, test report forms, and the internal QC procedures. 

1.12.4 capability check 

Tbe Contracting Officer retains the right to check laboratory equipment in 
the proposed laboratory and the laboratory technician's testing proceSdures, 
techniques, and other items pertinent to testing, for compliance with the 
standards set forth in this contract. 

1.12.5 Test Results 

cite applicable Contract requirements, tests or analytical procedures used. 
Provide actual results and include a statement that the item tested or 
analyzed conforms or fails to conform to specified requirements. 
Conspicuously stamp the cover sheet for each report in large red letters 
**CONFORMS- or "DOES NOT CONFORM" to the specification requirements, 
whichever is applicable. Test results shall be signed by a testing 
laboratory representative authorized to sign certified test reports. 
Furnish the signed reports, certifications, and other documentation to the 
Contracting Officer via the QC Manager. Furnish a summary report of field 
tests at the end of each month. Attach a copy of the summary report to the 
last daily Contractor Quality Control Report of each month. 

a-s-. 1.13 QC CERTIFICATIONS 

1.13.1 Contractor Quality Control Report Certification 

Each Contractor Quality control Report shall contain the following 
statement: "on behalf of the Contractor, I certify that this report is 
complete and correct and equipment and material used and work performed 
during this reporting period is in compliance with the contract drawing,s 
and specifications to the best of my knowledge except as noted in this 
report." 

1.13.2 Invoice Certification 

Furnish a certificate to the Contracting Officer with each payment request, 
signed by the QC Manager, attesting that as-built drawings are current and 
attesting that the work for which payment is requested, including stored 
material, is in compliance with contract requirements. 

1113.3 Completion Certification 

-. Upon completion of work under this contract, the QC Manager shall furnish a 
certificate to the contracting officer attesting that "the work has been 
completed, inspected, tested and is in compliance with the contract." 

_. 1.14 DOCUMENTATION 

,_ _<,.A 
Maintain current and complete records of on-site and off-site QC program 
operations and activities. 

1.14.1 contractor Production Report 

Reports are required for each day that work is performed and shall be 
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attached to the Contractor Quality Control Report prepared for the same 
day. Account for each calendar day throughout the life of the Contract. 
The reporting of work shall be identified by terminology consistent with 
the construction schedule. Contractor Production Reports are to be 
prepared, signed and dated by the project superintendent and shall contain 
the following information: 

a. Date of report, report number, name of COntraCtOr, Contract number, 
title and location of contract and superintendent present. 

b. Weather conditions in the morning and in the afternoon including 
maximum and minimum temperatures. 

C. A list of Contractor and subcontractor personnel on the work site, 
their trades, employer, work location, description of work 
performed and hours worked. 

d. A list of job safety actions taken and safety inspections 
conducted. Indicate that safety requirements have been met 
including the results on the following: 
- Was a job safety meeting held? (If YES attach a copy of the 

meeting minutes) 
- Were there any lost time accidents? (If YES attach a copy of the 

completed OSHA report) 
- was trenching/scaffold/high voltage electrical/high work done? 

(If YES attach a statement or checklist showing inspection 
performed) 

- Was hazardous material/waste released into the environment? (If 
YES attach description of incident and proposed action.) 

e. A list of equipment/material received each day that is incorporated 
into the job. 

f, A list of construction and plant equipment on the work site 
including the number of hours used, idle and down for repair. 

g- Include a "remarks“ section in this report which will contain 
pertinent information including directions received, problems 
encountered during construction, work progress and delays, 
conflicts or errors in the drawings or specifications, field 
changes, safety hazards encountered, instructions given and 
corrective actions taken, delays encountered and a record of 
visitors to the work site. 

1.14.2 Contractor Quality Control Report 

"-‘. 
Reports are required for each day that work is performed and for every 
seven consecutive calendar days of no-work and on the last day of a no-work 
period. Account for each calendar day throughout the life of the Contract. 
The reporting of work shall be identified by terminology consistent with 

'- the construction schedule. Contractor Quality Control Reports are to be 
prepared, signed and dated by the QC Manager and shall contain the 
following information: 

,. -,- 
a. Identify the control phase and the definable feature of work. 



b. Results of the Preparatory Phase meetings held including the 
location of the definable feature of work and a list of personnel 
present at the meeting. Indicate in the report that for this, 
definable feature of work, the drawings and specifications have 
been reviewed, submittals have been approved, materials comply with 
approved submittals, materials are stored properly, preliminary 
work was done correctly, the testing plan has been reviewed, and 
work methods and schedule have been discussed. 

C. Results of the Initial Phase meetings held including the location 
of the definable feature of work and a list of personnel present at 
the meeting. Indicate in the report that for this definable 
feature of work the preliminary work was done correctly, samples 
have been prepared and approved, the workmanship is satisfactory, 
test results are acceptable, work is in compliance with the 
Contract, and the required testing has been performed and include a 
list of who performed the tests. 

d. Results of the Follow-up Phase inspections held including the 
location of the definable feature of work. Indicate in the report 
for this definable feature of work that the work complies with the 
Contract as approved in the Initial Phase, and that required 
testing has been performed and include a list of who performed the 
tests. 

e. Results of the three phases of control for off-site work, if 
applicable, including actions taken. 

f. List the rework items identified, but not corrected by close of 
business. 

g* List the rework items corrected from the rework items list along 
with the corrective action taken. 

h. Include a "remarks" section in this report which will contain 
pertinent information including directions received, quality 
control problem areas, deviations from the QC plan, construction 
deficiencies encountered, QC meetings held, acknowledgement that 
as-built drawings have been updated, corrective direction given by 
the QC Manager and corrective action taken by the Contractor. 

. 
1. Contractor Quality Control Report certification. 

1.14.3 Testing Plan and Log 

As tests are performed, the QC Manager shall record on the "Testing Plan 
and Log** the date the test was conducted, the date the test results were 
forwarded to the contracting Officer, any remarks and acknowledgement that 
an accredited or contracting officer approved testing laboratory was used. 
Attach a copy of the updated "Testing Plan and Log" to the last daily 
Contractor Quality Control Report of each month. 

1.14.4 Rework Items List 
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The QC Manager shall maintain a list of work that does not comply with the 
contract, identifying what items need to be reworked, the date the item was 
originally discovered, and the date the item was corrected. There is no 
requirement to report a rework item that is corrected the same day it is 
discovered. Attach a copy of the "contractor Rework Items List" to the 
last daily Contractor Quality Control Report of each month. The Contractor 
shall be responsible for including on this list items needing rework 
including those identified by the contracting Officer. 

1.14.5 As-Built Drawings 

The QC Manager is required to review the as-built drawings required by 
Section \=OlOlO=\, "General Paragraphs," to ensure that as-built drawings 
are kept current on a daily basis and marked to show deviations which have 
been made from the Contract drawings. The QC Manager shall initial each 
deviation or revision. Upon completion of work, the QC Manager shall 
submit a certificate attesting to the accuracy of the as-built drawings 
prior to submission to the contracting Officer. 

, -~ 

1.14-6 Report Forms 

The following forms, which are attached at the end of this section, are 
acceptable for providing the information required by the paragraph entitled 
"Documentation." While use of these specific formats are not required,. any 
other format used shali contain the same information: 

a. combined Contractor Production Report and Contractor Quality 
Control Report (1 sheet), with separate continuation sheet. 

b. Testing Plan and Log. 

C. Rework Items List. 

PART 2 PRODUCTS 

Not used. 

PART 3 EXECUTION 

Not used. 

-- End of Section -- 



CONTRACTOR PRODUCTlON REPORT 
(r;rrAC,cH ~‘FIONN SHEETS IF NECESSARY) 

ccufP.AcTNo. nnf AN0 LccAl-lc+4 

I 
SUPERINTENMNT 

I 
AM WEATHER PM WEATHER 

MAXTEMP. 9 MIN TEMI? -F 
/ I / 

WORK PERFORMED TODAY 
wmu LOCATION AN0 OESWWnON 

I 
EMPLOYER 

JOB 

a 

WAS A JOB SAFETY MEETING HELO TIM OATE? QYES aNO 

SAFETY 
(nYEsrmchccQyd~mauilgminlmr) 

TOTN WOFlK HOURS ON XX SlTE THIS CIAT?i 

WERE THERE ANY LOST TIME ACCIOENTS TIitS OATE? Q YES a No 
(II YES &@ach oopl d comp*ti OSHA npOn) CUMUUTIVE TOTAL OF WaK 

WAS TRENCHINGISCAF FOLMIV EtECTAlCAUHlGH WORK DONE? aYEs at40 ncuR.s FFKIM PFIEVXXlS IxmRr 
(II YES l NC1, swww~ or chekhl ahoning itvp.aon pukxmq 

WAS HAZARDOUS MATERIAVWASTE RELEASE0 INTO THE ENVlRONMENT?a yEs 
(lIYESmmh&w+md-ondfmpowd@ion) 

a No roTKWoRKMolJRSFRdll 
sTARroFCONSrRuCnoN 

LIST SAFETY ACllfflS TAKEN TOOAYtSAFElY INSPECTlONS CatwCTEO 
I 

SAFETY RfWlREMEMS 
HAVE BEEN MET. 

co?4sTRucnouAuo~E~ c44 Joe al-E TCIOAY. *KxuoE NUMSEA ff McuR.3 USE0 TOOAY 

. 
, 

-- 

CONTRACTOAWPERINl-EHMNT DATE 





CONTRACTOR QUALlTY CONTROL REPORT CONTINUATlON SHEET OATE 
(AlTACH UXlTCtML SHEETS IF NECESSARY) 

ONTRACT?+o. fuPoRT No. 



CONTRACTOR QUALITY CONTROL REPORT CONTINlJATiON SHEET OATE 
(AlTACLCH AOCITKXAL SHEETS IF NECESSARY) 

REPORT No. 

IuMu-NaiAF9ucAELE lOENTlM OEFINABLE FEATURE OF WORK LCCATkX AND LlSTPERSOmL 

WceK COUPlJES WI-n 
CwRAcTAsmvu) 

TESTINQ PERFORMED I 

IN lNIllKPHASE. , 
WHO PERFORMEOTEST 





? 1 j 1 

REWORK ITEMS LIST 
. . 

Contract No. and Title: 

Contractor: 

NUMBER 
DATE 

IDENTIFIED DESCtUPTtON 

CONTRACT 
REQUIREMENT 

(Spec. Section and 
Par. No., Drawing No. 
and Detail No., etc.) 

ACTION TAKEN 
BY CIC MANAGER RESOLUTION 

. 

DATE 
COMPLFlED 



-- End -- 

,_?“ , ,  

, .  

_ . - .  

CRITERIA NOTES 

NGTEA: This guide specification has resulted from 
a simplified combination of NFGS-01400, Contractor 
Quality Control System and NFGS-01401, Contractor 
Inspection System. It allows the QC Manager to 
perform production related duties. 

NOTE B: Suggestions for improvement of this 
specification will be welcomed using the "Agency 
Response Form*' located in SPECSINTACT under "System 
Directory*' or DD Form 1426. Suggestions should be 
forwarded to: 

Commanding Officer 
Naval Construction Battalion Center 
Civil Engineer Support Office 
Code OS03 
621 Pleasant Valley Road 
Port Hueneme, CA 93043-4300 
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*+*******++*+****+*********+******x*************************************!k***** 

DEPARTMENT OF THE NAVY NFGS-015600 
NAVAL FACILITIES 30 June 1992 
ENGINEERING COMMAND -------------------------.------ 
GUIDE SPECIFICATION Superseding NFGS-01560F (l2/91) 
**********************************************~*********************~k***** 

SECTION 01560 

ENVIRONMENTAL PROTECTION /_ 
06/92 

********************************************************************~~***** 
NOTE: This guide specification is intended for use 
in construction projects where \@environmental 
protection@\ is required. Requirements should be 
modified as required to suit local conditions. 
Requirements for asbestos removal and disposal are 
contained in NFGS-02080, "Removal and Disposal of 
Asbestos Materials.*' 

, ,- / ********************************************************************~***** 
NOTE: This revision "6" to NFGS-01560 amends the 
issue dated 31 December 1991 by adding paragraph 
from PACDIV regional to article entitled WHISTORICAL 
AND ARCBAIIOLOGICAL RESOURCES." 

_“) ********************************************************************#r***** 

NOTE: Show the following information if relevant, 
on the project drawings: 1 

1. Borrow pit areas on Government property. 

2. Landfill areas on Government property. 

3. Landfill protection system. 

4. Sediment and erosion control system. 
*******************************************************************~******** 

PART 1 GENERAL It- .w.. 

1.1 SUMMARY 

. /.% 

NOTE: The article I* SIJMMARY~~ is not used by the 
'Naval Facilities Engineering Command, except in 
specialized cases. Delete this article when editing 
for project specifications. 
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1.2 REFERENCES 

The publications listed below form a part of this specification to the 
extent referenced. The publications are referred to in the text by the 
basic designation only. 

j-29 

\-40 

\-40 

\-40 

\-40 

\-49 

CODE OF FEDERAL REGULATIONS (CFR) 

CFR 1910~SUBPART G-\ Occupational Health and Environmental 
Control 

CFR 261-\ Identification and Listing of Hazardous 
Waste 

CFR 262-\ Generators of Hazardous Waste 

CFR 263-\ Transporters of Hazardous Waste 

CFR 264-\ Owners and Operators of Hazardous Waste 
Treatment, Storage, and Disposal Facilities 

CFR 178-\ shipping container specification 

CORPS OF ENGINEERS (COE) 

\-COE EP-1165-2-304-\ 1976 Flood Plain Regulations for Flood 
Plain Management 

NAVAL & ENERGY ENVIRONMENTAL SUPPORT ACTIVITY (NEESA) 

\-NEESA PS-015-\ 1980 Disposal of Lead-Acid Battery 
Electrolyte, April 18 

VIRGINIA DIVISION SOIL AND WATER CONSERVATION COMMISSION (VSb7CC) 

\-vswcc VESCH-\ 1991 Virginia Erosion and Sediment 
control Handbook 

1.3 &~BEsT~s 

Remove, handle, and dispose of asbestos in accordance with Section 
\=02080=\, "Removal and Disposal of Asbestos Materials.'*x 

h in contracts which 
r disposal of 

ion specifying 
detailed requirements for P 

******************************************* *********** 
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1.5 DEFINITIONS 

1.5.1 sediment 

Soil and other debris that have eroded and have been transported by runoff 
water or wind. 

l-5.2 solid Waste 

Rubbish, debris, garbage, and other discarded solid materials, except 
hazardous waste as defined in paragraph entitled "Hazardous Waste," 
resulting from industrial, commercial, and agricultural operations aud from 
community activities. 

1.5.3 Rubbish 

Combustible and noncombustible wastes such as paper, boxes, glass, 
crockery, metal, lumber, cans, and bones. 

l-5.4 Debris 

. . . 
Combustible and noncombustible wastes such as ashes and waste materials 
resulting from construction or maintenance and repair work, leaves, atnd 
tree trimmings. 

-P 
1.5.5 chemical wastes 

This includes salts, acids, alkalies, herbicides, pesticides, organic 
chemicals, and spent products which serve no purpose. 

1.5.6 Sanitary Wastes 

1.5.6.1 Sewage 

Wastes characterized as domestic sanitary sewage. 

1.5.6.2 Garbage 

Refuse and scraps resulting from preparation, cooking, dispensing, and 
consumption of food. 

1.5.7 Hazardous Waste 

Hazardous substances as defined in \-40 CFR 261-\ or as defined by 
applicable state and local regulations. 

1.5.8 Oily Waste 

Petroleum products ,and bituminous materials. 

1.6 SUBMITTALS 

************************************~***~***~***********************~***** 

NOTE: Where a "G'@ in asterisk tokens follows a 
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submittal item, it indicates Government approval for 
that item. Add *'GM in asterisk tokens following any 
added or existing submittal items deemed 
sufficiently critical, complex, or aesthetically 
significant to merit approval by the Government. 
Submittal items not designated with a **G** will be 
approved by the CQC organization. 

+***********************************************************~************* 

>,-, Submit the following in accordance with Section \=01300=\, *'Submittals.~ 

,. ._/, 
NOTE : See Note A located at rear of text. 

1.6.1 \*sD-08, Statements*\ 

NOTE: Specify a requirement for an environmental 
protection plan only when warranted by the nature 
and scope of projects such as those for roadways, 
major earthwork, etc. Projects whose construction 
operations will have minimal effect on the 
environment need not include this requirement. 

************************************************************************** 

***************************************t********************************** 
NOTE : Specify a requirement for a preconstruction 
survey and a report only if an environmental 
protection plan is also required. 

************************************************************************** 

xa. \*Environmental protection plan*W \jr GS\ 

9. \*Preconstruction survey*\ reportx\\X G &\ 

1.6.2 \*SD-12, Field Test Reports*\ 

a. \*Abrasive blasting*\ waste materials laboratory 
analysis 

\* G*\ 

submit a copy of an approved laboratory analysis of materials collected as 
a result from sandblasting or abrasive blasting operations before disposing 
of waste materials. 

1.6.3 \*sD-18, Records*\ 

__ r 

xa. \*solid waste disposal permit*Ly \*-\ 

$b. \*Disposal permit for hazardous waste*\y \X G %\ 

1.6.3.1 fi*Solid Waste Disposal Permit*\ 

submit one copy of a,@tate$YandXklocalX permit or license showing such 
,@gency's$yagencies~,#+'approval of the disposal p1an.Y 
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1.6.3.2 ,f\*DiSpOSal Permit for Hazardous Waste*\ 

Submit a copy of the applicable EPAJand state2 permit.sJ' or licenswq for 
transportation, treatment, storage, and disposal of hazardous waste by 
permitted facilities& 

.I 
1.7 ENVIRONMENTAL PROTECTION REQUIREMENTS 

Provide and maintain, during the life of the contract, environmental 
protection as defined. Plan for and provide environmental protective 
measures to control pollution that develops during normal construction 
practice. Plan for and provide environmental protective measures required 
to correct conditions that develop during the construction of permanent or 
temporary environmental features associated with the project. comply with 
Federal, state, and local regulations pertaining to the environment, 
including but not limited to water, air, and noise pollution. 

1.7.1 \*Environmental Protection Plan*\ 

******************************************************************i~***** 

NOTE: Specify a requirement for an environmental 
protection plan only when warranted by the nature 
and scope of projects such as those for roadways, 
major earthwork, etc. Projects whose construction 
operations will have minimal effect on the 
environment need not include this requirement. 

********************************************************************~r***** 

\+Five days after the award of contract, the Contractor shall meet with the 
Contracting Officer to discuss the proposed environmental protection plan 
and to develop mutual understanding relative to the details of 
environmental protection, including measures for protecting natural 
resources, required reports, and other measures to be taken.+\ 

1.7.1.1 Environmental Planning 

\+Fourteen days after the environmental protection meeting, submit [to the 
Contracting Officer] the proposed environmental plan for further 
discussion, review, and approval.+\ 

1.7.1.2 Commencement of the Work 

(_i., As directed by the Contracting Officer, following approval. 

1.7.2 \*Preconstruction Survey*\ 

************************************************************************** 

NOTE: Specify a requirement for a preconstruction 
survey and a report only if an environmental 
protection plan is also required. 

**********************************************************************~*** 

\+Perform a preconstruction survey of the project site with the contracting 
officer, and take photographs showing existing environmental conditions in 
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and adjacent to the site.+\ 

1.7.3 \*Environmental Quality Board Permits*\ 

12773Q41 

********************************************************************~*~*** 
NOTE : For LAWTEAVFACENGCOM projects located in 
Puerto Rico, add the following new Paragraph 1.7.3 
as follows: 

The Contractor is advised the work under this contract will require 
obtaining certain permits from the local Environmental Quality Board (EQB). 
These permits may include a (1) solid Waste Generating Activity Permit 
(DS-3), (2) Permit to Construct an Emission Source, (3) Permit to Opc?rate 
an Emission Source, (4) Asbestos Removal Permit, and (5) Erosion and 
sedimentation control Plan (CEST PLAN). obtaining of these permits from 
the EQB will require a Preliminary Environmental Assessment (PEA). The PEA 
will be on file at the office of the officer in Charge of Construction, 
Puerto Rico Area and may be obtained therefrom. If needed for the project, 
the PEA will be provided to the Contractor at the preconstruction 
conference. Obtaining of required permits will be necessary prior to 
beginning any construction. 

PART 2 PRODUCTS 

Not used. 

PART 3 EXECUTION 

3.1 PROTECTION OF NATURAL RESOURCES 

Preserve the natural resources within the project boundaries and outside 
the limits of permanent work. Restore to an equivalent or improved 
condition upon completion of work. Confine construction activities to 
within the limits of the work indicated or specified. 

3.1.1 Land Resources 

Except in areas to be cleared, do not remove, cut, deface, injure, or 
destroy trees or shrubs without the Contracting Officers permission. Do 
not fasten or attach ropes, cables, or guys to existing nearby trees for 
anchorages unless authorized by the contracting officer. Where such use of 
attach ropes, cables, or guys is authorized, the Contractor shall be 
responsible for any resultant damage. 

3.1.1.1 Protection 

Protect existing trees which are to remain and which may be injured, 
bruised, defaced, or otherwise damaged by construction operations. Remove 
displaced rocks from uncleared areas. By approved excavation, remove trees 
with 30 percent or more of their root systems destroyed. 
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3.1.1.2 Replacement 

. . 

Remove trees and other landscape features scarred or damaged by equipment 
operations, and replace with equivalent, undamaged trees and landscape 
features. obtain contracting Officer's approval before replacement. 

3.1.1.3 Temporary Construction 

Remove traces of temporary construction facilities such as haul roads, work 
areas, structures, foundations of temporary structures, stockpiles of 
excess or waste materials, and other signs of construction. Grade 
temporary roads, parking areas, and similar temporarily used areas to 
conform with surrounding contours. 

3.1.2 mater Resourcesd 

3.1.2.1 ,@tream crossings 

The Contracting Officer's approval is required before any equipment will be 
permitted to ford live streams. In areas where frequent crossings are 
required, install temporary culverts or bridges. Remove temporary culverts 
or bridges upon completion of work, and repair the area-0 its origimal . . condition] mryqas indicatedyfer; ;'m . 

3.1.2.2 /Oily Wastes 

Prevent oily or other hazardous substances from entering the ground, 
drainage areas, or local bodies of water. Surround all temporary fuel oil 
or petroleum storage tanks with a temporary earth berm of sufficient size 
and strength to contain the contents of the tanks in the event of leakage 
or spil1age.X 

3.1.3 mish and Wildlife Resources 

Do not disturb fish and wildlife. Do not alter water flows or otherwise 
significantly disturb the native habitat adjacent to the project and 
critical to the survival of fish and wildlife, except as indicated or 
specified.X 

3.2 HISTORICAL AND ARCKAEOLOGICAL RESOURCES 

**************************************************************~*********** 
NOTE: \&Bracketed sentences for PACNAVFACENGCOM 
projects only. 

*f**********************************~*************************~*********** 

Carefully protect in-place and report immediately to the Contracting 
Officer historical and archaeological items or human skeletal remains 
discovered in the course of work. stop work in the immediate area of the 
discovery until directed by the Contracting Officer to resume work. [If 
historical and archaeological resources such as artifacts (stone tools), 
features (stone walls), deposits (sea shells and charcoal stained soil), 
human bones and other cultural remains are encountered, stop that portion 
of work and notify the contracting officer immediately. Within 36 hours 
the Government will determine if a change pursuant to the Contract Clauses 
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entitled "Changes" and WDiffering Site Conditions" should be issued or to 
direct the contractor to proceed without change. No adjustment in contract 
price or completion time will be allowed for delays that do not exceed 36 
hours from the time the Contractor is notified to stop work. The 
Government retains ownership and control over historical and archaeo:Logical 
res0urces.X 

3.2.1 Designated Areas 

I * 

*****************************+****************************************~t***** 

NOTE: Verify with the Activity if required. 
*****************************+**+**************************************it***** 

The Government will monitor work in the areas p- 
. pxindicated on the drawings& Submit a work schedule for 

approval for these areas and notify the Contracting Officer 30 calendar 
days prior to starting work in these areas. changes to the approved work 
schedule must be approved by the contracting Officer 48 hours prior to 
commencing on that portion of work.&\ 

.m;, 

3.3 EROSION AND SEDIMENT CONTROL MEASURES 

3.3.1 Burnoff 

Burnoff of the ground cover is not permitted. 

3.3.2 lT<i_l Borrow Pit Areas 

L .,_ 

Manage and control borrow pit areas to prevent sediment from entering 
nearby streams or lakes. Restore areas, including those outside the borrow 
pit, disturbed by borrow and haul operations. Restoration includes 
grading, replacement of topsoil, and establishment of a permanent 
vegetative cover. uniformly grade side slopes of borrow pit to note more 
than a slope of 1 part vertical to 2 parts horizontal. Uniformly grade the 
bottom of the borrow pits to provide a flat bottom and drain by outfall 
ditches or other suitable means. stockpile topsoil remove during the 
borrow pit operation, and use as part of restoring the borrow pit area.x 

3.3.3 firotection of Erodible Soils 

,. I 

Immediately finish the earthwork brought to a final grade, as indicated or 
specified. Immediately protect the side slopes and back slopes upon 
completion of rough grading. Plan and conduct earthwork to minimize the 
duration of exposure of unprotected soi1s.x 

3.3.4 Temporary Protection of Erodible Soils 

.,“%. Use the following methods to prevent erosion and control sedimentation: 

3.3.4.1 Mechanical Retardation and Control of Runoff 

Mechanically retard and control the rate of runoff from the construction 
site. This includes construction of diversion ditches, benches, and :berms 
to retard and divert runoff to protected drainage courses. 
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3.3.4.2 ,@ediment Basins 

******t*************************************************************~t***** 
NOTE: See Note B located at rear of text. 

********************************************************************~t***** 

Trap sediment inptemporarww sediment basins. fielect a basin 
size to accommodate the runoff of a local X 10 x-year st0rm.x Pump dry 
and remove the accumulated sediment, after each storm. Use a paved weir or 
vertical overflow pipe for overflow. Remove collected sediment from the 
site. Institute effluent quality monitoring pr0grams.X 

3.3.4.3 fiorrow 

Permit only in areas where suitable environmental controls are not 
possible.] 

3.3.4.4 Vegetation and Mulch 

Provide temporary protection on sides and back slopes as soon as rough 
grading is completed or sufficient soil is exposed to require erosion 
protection. Protect slopes by accelerated growth of permanent vegetation, 
temporary vegetation, mulching, or netting. stabilize slopes by 
hydroseeding, anchoring mulch in place, covering with anchored netting, 
sodding, or such combination of these and other methods necessary for 
effective erosion control. 

a. Seeding: Provide new seeding where ground is disturbed. Include 
topsoil or nutriment during the seeding operation necessary to 

Xestablisww a suitable stand of grass. ,@he seeding 
operation shall be as specified in Section \=02930=\, *T~flf.~@J 

3.3.5 \*General work Requirements*\ 

**************************************************************************** 
NOTE: For LANTNAVFACENGCOM projects, use the 
following paragraph when the construction site is 
located in Virginia. 

Provide and maintain erosion control measures in accordance with the 
\-VSWCC VESCH-\. 

3.4 CONTROL AND DISPOSAL OF SOLID AND SANITARY WASTES 

Pick up solid wastes, and place in containers which are regularly emptied. 
Do not prepare, cook, or dispose of food on the project site. Prevent 
contamination of the site of other areas when handling and disposing Iof 
wastes. on completion, leave the areas clean. Control and dispose of 
waste. 

3.4.1 Disposal of Rubbish and Debris 

Dispose of rubbish and debris in accordance with the requirements 
specified. 
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3.4.1-l J'Removal From Government Property 

********************************************************************~t***** 

NOTE: Select the applicable paragraph(s) from the 
following: 

************************************************************************** 

NOTE: Select an optional paragraph, as appropriate, 
and rewrite to suit the availability and location of 
landfill sites and borrow or waste pits peculiar to 
the particular project location. Ask station 
representatives which method to use. 

********************************************************************~~***** 

Remove and dispose rubbish and debris from Government property.2 

** **************************************************************~r***** 

Select an optional paragraph, as appropriate, 
d rewrite to suit the availability and location of 
ndfill sites and borrow or waste pits peculiar to 
e particular project location. Ask station 

entatives which method to use. 
************ *************************************************~***** 

Haul rubbish and s to the borrow pit indicated or specified, and cover 
with a minimum of 2 61 centimeters) of soil after completing rubbish 
and debris deposition Excavate sufficient soil for coverage 
before depositing waste in dumping in one area of the pit, and fill to 
a height such that when 2 61 centimeters) of soil is added, the 
finished contours blend wi se of adjacent areas.] 

[Removal to a Government Landfil 
fa. 

***********+*********************** ******************x**************** 

NOTE: Select optional p as appropriate and 
rewrite to suit availabi location of 
landfill sites borrow an te pits peculiar to 
the particular project locati sk station 
representatives which method to 

*****t***************************************** *********************** 

Haul rubbish and debris to the Government landfill s indicated or 
specified. Cover deposited material after each day's 

[Removal to Borrow Pit 

************************************************************** ******** 
NOTE : Select an optional paragraph, as appropria 
and rewrite to suit the availability and location 
landfill sites and borrow or waste pits peculiar to 
tmoiect location. Ask stu 

SECTION 01560 PAGE 11 lm" I) 



Interim Remedial Action Tank Farm 5 NETC, Newport, RI 127'73Q41 

******************************************************‘k***** 
Specify in the la& sentence, the depth of 

************ ***++f**f*******f**+*****************++************!k***** 

Haul rubbish and is to the borrow pit being utilized for this 
he void created by excavation for borrow 

material. t soil to provide a minimum of 2 feet (61 
centimeters) of cover 0 e deposited rubbish and debris. Grade and 
restore area as specific "Earthwork for Structures 
and Pavements." e area of the pit, and fill to a height 
such that when [2] [ ] centimeters) of soil is added, 
finished contours blend with those acent areas.] 

3.4.1.2 [Landfill Modifications 

******************************************** ********************** 
NOTE: Landfill protection system 
located in flood plain areas shall b 
the project design and included as par 
contract documents. 

*************************************~******************* *St*********** 

Protect the landfill located in a flood plain against at lea 
design flood by impervious dikes and other means to prevent 

3.4.2 Garbage Disposal 

**********************************************************~*********~***** 

NOTE: Select the applicable paragraph(s) from the 
following: 

************************************************************************** 

NOTE: Use the first optional paragraph where the 
construction project is located in the area where 
garbage collection by the station is accomplished on 
a scheduled basis. use the second optional 
paragraph where the construction project is located 
in area where there is no scheduled garbage 
collection. 

*lace garbage in approved containers; the Government will provide pickup 
and disposal service.2 

*******************x****************************************************** 
NOTE: Use the first optional paragraph where the 
construction project is located in an area where 
garbage collection by the station is accomplished on 
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a scheduled basis. Use the second optional 
paragraph where the construction project is located 
in area where there is no scheduled garbage 
collection. 

3.4.3 sewage, odor, and Pest control 

Dispose of sewage through connection to ~aYyfnunicipal,Y~district,Y~orY 
Jstationy sanitary sewage system *. Where such system fs),@.sJ .+a+~-# not 
available, use chemical toilets or comparably effective units, and 
periodically empty wastes into XaX~municipal,X,@istrict,$ gorJ'Xstatiow 
sanitary sewage system++ or construct and maintain an approved type of 
adequate sanitary convenience for the use of persons employed on the work 
in accordance with the General Paragraphs titled, MSANITATION.g' Include 
provisions for pest control and elimination of odors. 

3.5 CONTROL AND DISPOSAL OF HAZARDOUS WASTE 

3.5.1 Hazardous Type Waste 

Store hazardous waste in approved containers (\-49 CFR 178-\) properly 
labeled to identify the type of waste and the date the container was 
filled. Remove the containers from the project site, and store and dispose 
of hazardous waste in accordance with \-40 CFR 263-\ and \-40 CFR 264-\. 
For oil and hazardous material spills, notify the contracting Officer 
immediately. 

3.5.2 Petroleum Products 

Conduct the fueling and lubricating of equipment and motor vehicles to 
protect against spills and evaporation. Dispose of lubricants to be 
discarded and all excess oil. 

3.5.3 Lead-Acid Battery Electrolyte 

Dispose of electrolyte solution from lead-acid batteries. Do not dump 
electrolyte onto the ground or into storm drains or sanitary sewers without 
first neutralizing the electrolyte. Use one of the following alternatives 
for disposal of waste electrolyte: 

a. An industrial waste treatment plant, if available and approved by 
the Contracting officer for neutralizing and disposing of battery 
acid electrolyte. 

b. Transport the electrolyte to a state-approved hazardous waste 
disposal site. The method of transportation and equipment shall 
comply with applicable Federal and state regulations. 

l-2. Use an EPA-approved existing tank located on station or construct a 
neutralization tank. The neutralization process shall be in 
accordance with \-NEESA PS-015-\. 
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3.5.4 /(Equipment (Hazardous Material) 

********************************************************************,k***** 
NOTE: Modify the number of sets of protective 
equipment as required, depending on the size of the 
hazardous removal project. Retain this paragraph 
whenever the project requires removal of hazardous 
material or when work is required in proximity to 
hazardous materials. 

Make available to the Contracting Officer or the Contracting Officer's 
Representative, +%+, rQtwo$, .-complete set,.@yof the proper 
personal protective equipment as required herein for entry into the 
inspection of the hazardous control area. Provide equivalent training to 
the Contracting officer or a designated representative in the use of the 
required personal protective equipment as that provided to Contractor 
employees. Provide manufacturer's certificate of compliance for all 
equipment required.X 

3.5.4.1 firotective clothing 

Provide personnel exposed to the hazardous area with proper protective 
whole body clothing, head coverings, gloves, and foot coverings.] 

3.6 DUST CONTROL 

Keep dust down at all times, including during nonworking periods. sprinkle 
or treat, with dust suppressants, the soil at the site, haul roads, and 
other areas disturbed by operations. Dry power brooming will not be 
permitted. Instead, use vacuuming, wet mopping, wet sweeping, or wet power 
brooming. Air blowing will be permitted only for cleaning nonparticulate 
debris such as steel reinforcing bars except as otherwise specified. only 
wet cutting will be permitted for cutting concrete blocks, concrete, and 
bituminous concrete. Do not unnecessarily shake bags of cement, concrete 
mortar, or plaster. 

3.7 ABRASIVE BLASTING 

************************************************************************** 
NOTE : Determine whether the paint to be removed 
contains any hazardous components. Test a 
representative sample of the paint in accordance 
with 40 CFR 261. Include a bracketed paragraph on 
hazardous waste if it is determined the paint is 
toxic. 

************************************************************************** 

3.7.1 Blasting Operations 

Provide tarpaulin drop cloths and windscreens to enclose abrasive blasting 
operations to confine and collect dust, abrasive, agent, paint chips, and 
other debrisfin accordance with the requirements specified& flerform 
work involving removal of hazardous material in accordance with \&\-29 CFR 
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1910-SUBPART G-\&\.x ,@ispose of abrasive blasting waste containingxleaw 
fand-l--f------l in accordance with \-40 CFR 262-\, \-40 CFR 263-\, and \-40 
CFR 264-\.] Dispose of nonhazardous abrasive blasting debris in 
accordance with the paragraph titled, *Disposal of Rubbish and Debris."'J' 

3.7.2 Disposal Requirements 

_ _(_* 

\+Collect dust, sand, paint, and other debris resulting from \*abrasive 
blasting*\ operations and store in 55-gallon drums with watertight lids. 
Take a representative sample of this material, and test for EP toxicity 
with respect to lead, chromium, and cadmium content.+\ The sampling and 
testing shall be performed in accordance with \-40 CFR 261-i. mandle 
debris resulting from the abrasive blasting operations as a hazardous 
material, and dispose of in accordance with \-40 CFR 262-\, \-40 CFR 263-\, 
and \-40 CFR 264-\. Meet all applicable requirements in this process. 
Hazardous material shall be transported only by a transporter licensed and 
permitted for transportation of hazardous materials. Hazardous material 
shall be disposed of in an EPA-approved and permitted facility specifically 
designated for hazardous waste disposa1.x 

3.8 NOISE 

********************************************************************~***** 
NOTE : Include a bracketed requirement. when pile 
driving is required in the project and the site of 
work is near residential areas. 

, ,̂_ 

,,.-“, 

,.-, ,, 

Make the maximum use of low-noise emission equipment. Blasting or use 
of explosives will not be permitted without written permission from the 
Contracting officer, and then only during the designated times. [Confine 
pile-driving operations to the period between 8 a.m. and 4 p.m., Monday 
through Friday, exclusive of holidays, unless otherwise specified.] 

3.9 HAZARDOUS WASTE GENERATION 

Handle generated hazardous waste in accordance with \-40 CFR 262-\. 

3.10 HAZARDOUS WASTE DISPOSAL 

Dispose of hazardous waste in accordance with \-40 CFR 263-\ and \-40 CFR 
264-\. 

-- End of Section -- 
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CRITERIA NOTES 

NOTE A: The electronic version of this guide 
specification includes symbols to allow automatic 
generation of a list of submittals; when preparing a 
project specification using a word processor, retain 
these symbols and include similar symbols if further 
submittals are added. Do not restate the number of 
copies to be submitted, unless the quantities 
required by the Contract Clauses and Division 1 are 
to be superseded. 

NOTE B: The appropriate design-year storm is 
determined by the downstream environment to be 
protected. In the event permanent sediment basins 
are necessary for the particular project, these 
permanent facilities shall be included in the 
project design and included as part of the contract 
documents. If permanent basins are not required, 
delete reference thereto. For natural environments, 
the following general guidelines should be followedr 

Downstream Environment Design-Year Storm 

Dry wash or areas without 
significant vegetation o-1 

Seasonal creek or highly 
vegetative areas 10 

Stream, river, estuary, or 
other open waters 25 

Lake, reservoir, harbor, bay, 
or other closed waters 50 

NOTE C: Suggestions for improvement of this 
specification will be welcomed using the "Agency 
Response Form" located in SPECSINTACT under "System 
Directory" or DD Form 1426. Suggestions should be 
forwarded to: 

Commanding Officer 
Naval Construction Battalion Center 
Civil Engineer Support Office 
Code DSO3 
Port Hueneme, CA 93043-5000 

-- End -- 

.* . 
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********************************+**+********************************** 
DEPARTMENT OF THE NAW NFGS-017300 
NAVAL FACILITIES 28 February 1991 
ENGINEERING COMMAND ----_-------------------------- 
GUIDE SPECIFICATION Superseding NFGS-01730C (12/90) 
************************************************************************** 

SECTION 01730 

OPERATION AND MAINTENANCE DATA 
02/91 

NOTE: This guide specification covers Contractor 
\@submittal requirements for data packages necessary 
to form the base for A&E preparation of Operating 
and Maintenance Support Information (OMSI) 
Manuals@\. 

Normally, responsibilities for preparing Operation 
and Maintenance (O&M) data packages and finally OMSI 
manuals will be as follows: 

1. Project Contractor: Provides submittals from 
manufacturers and suppliers to meet the requirements 
of this guide specification. 

a. Manufacturer's Cut-Sheets: These submittals 
will probably be the O&M data normally 
offered by manufacturers for each of their 
individual components. 

b. Supplier-Furnished O&M Manuals: In many 
instances, the Contractor's supplier is in a 
good position to provide more than just 
manufacturer's cut-sheets. The supplier can 
provide a manual that covers a complete 
system of interrelated components, a manual 
which includes interconnecting wiring 
diagrams, narrative system control 
sequences, and system operating 
instructions. The requirements for this 
supplier-furnished O&M manual should be 
completely specified in the individual 
technical section which covers the 
particular system. 

2. Architectural/Engineering Firm (normally the 
project design firm): Reviews the 
Contractor-furnished submittals, obtains additional 
data, as required from the Contractor, and prepares 
the OMSI manuals for the facility user. 

***+***i***************x*****+*******************************************~k**** 
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NOTE: This revision '*Da@ to NFGS-01730 amends the 
issue dated 31 December 1990 by updating 
WZFERRNCES,~ and WSDDMITTALSW have been revised to 
accommodate the new "Submittal Register." 

+f******+***+**+**+****+**+*******+*+**************************************~k***** 

PART 1 GENERAL 

1.1 SUMMARY 

NOTE: The article **Summary** is not used by the 
Naval Facilities Engineering Command, except in 
specialized cases. Delete this article when editing 
for project specifications. 

1.2 REFERENCES 

The publication listed below forms a part of this specification to the 
extent referenced. The publication is referred to in the text by the basic 
designation only. 

DEFENSE LOGISTICS AGENCY (DLA) 

\-DLA H4/H8-\ Federal Cataloging Handbook Commercial 
and Government Entity (CHEE), Sections A and 
B, United States and Canada, Sections CI and 
D, NATO, Supply code for Manufacturers 

1.3 SUBMISSION OF OPERATION AND MAINTENANCE DATA 

NOTE: The provisions of this section apply only to 
those items requiring operation and maintenance by 
the technical sections. The technical sections 
should include a paragraph entitled, "SD-19, 
Operation and Maintenance Manuals," stating: "Submit 
operation and maintenance data in accordance with 
Section 01730, *Operations and Maintenance Data." 
Requirements peculiar to certain equipment shall be 
covered in the pertinent technical section. 

***********************************************************************,***** 

submit operation and maintenance (O&M) data which is specifically 
applicable to this contract and a complete and concise depiction of the 
provided equipment or product. Data containing extraneous information to 
be sorted through to find applicable instructions will not be accepted. 
Present information in sufficient detail to clearly explain user O&M 
requirements at the system, equipment, component, and subassembly level. 
Include an index preceding each submittal. submit in accordance with 
Section \=01300=\, "Submittals." 
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1.3.1 Quantity 

submit five copies of the manufacturers' information specified herein for 
the components, assemblies, subassemblies, attachments, and accessories. 
The items for which O&M data is required are listed in the technical 
sections which specify that particular item. 

1.3.2 Package content 

For each product, system, or piece of equipment requiring submission of O&M 
data, submit the package required in the individual technical sectioa. 
Package content shall be as required in the paragraph entitled "Schedule of 
Operations and Maintenance Data Packages." 

l-3.3 Delivery 

submit O&M data to the Contracting Officer for review and acceptance; 
submit data specified for a given item within 30 calendar days after the 
item is delivered to the contract site. 

1.3.4 Changes to submittals 

Manufacturer-originated changes or revisions to submitted data shall be 
furnished by the contractor if a component of an item is so affected 
subsequent to acceptance of the O&M data. Changes, additions, or revisions 
required by the contracting Officer for final acceptance of submitted data, 
shall be submitted by the contractor within 30 calendar days of the 
notification of this change requirement. 

1.4 TYPES OF INFORMATION REQUIRED IN O&M DATA PACKAGES 

****************i**********************************************~********** 
NOTE: The type of O&M data needed for any product, 
system, or piece of equipment depends upon the 
complexity of that item. These types of O&M data, 
defined below, are grouped into data packages in the 
paragraph entitled "Schedule of Operation and 
Maintenance Data Packages." The data package 
numbers, in turn, appear in the technical guide 
specifications. 

1.4-l Operating Instructions 

Include specific instructions, procedures, and illustrations for the 
following phases of operation: 

1.4.1-l Safety Precautions 

List personnel hazards and equipment or product safety precautions for all 
operating conditions. 
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1.4.1.2 Operator Prestart 

12773941 

Include requirements to set up and prepare each system for use. 

1.4.1.3 Startup, Shutdown, and Postshutdown Procedures 

I  _. Include a control sequence for each of these operations. 

1.4.1.4 Normal Operations 

Include control diagrams with data to explain operation and control of 
systems and specific equipment. 

,  .~”  1.4.1.5 Emergency Operations 

ir, 

_7/" 

Include emergency procedures for equipment malfunctions to permit a short 
period of continued operation or to shut down the equipment to prevent 
further damage to systems and equipment. Include emergency shutdown 
instructions for fire, explosion, spills, or other foreseeable 
contingencies. Provide guidance on emergency operations of all utility 
systems including valve locations and portions of systems controlled. 

1.4.1.6 Operator Service Requirements 

Include instructions for services to be performed by the operator such as 
lubrication, adjustments, and inspection. 

. . 
1.4.1.7 Environmental Conditions 

Include a list of environmental conditions (temperature, humidity, and 
other relevant data) which are best suited for each product or piece of 
equipment and describe conditions under which equipment should not be 
allowed to run. 

,. 
1.4.2 Preventive Maintenance 

‘".. Include the following information for preventive and scheduled maintenance 
to minimize corrective maintenance and repair. 

1.4.2.1 Lubrication Data 

Include lubrication data, other than instructions for lubrication in 
accordance with paragraph entitled "Operator Service Requirements": 

a. A table showing recommended lubricants for specific temperature 
ranges and applications; 

b. Charts with a schematic diagram of the equipment showing 
lubrication points, recommended types and grades of lubricants, and 
capacities; and 

C. A lubrication schedule showing service interval frequency. 
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1.4.2.2 Preventive Maintenance Plan and Schedule 

Include manufacturer's schedule for routine preventive maintenance, 
inspections, tests and adjustments required to ensure proper and ecouomical 
operation and to minimize corrective maintenance and repair. Provide 
manufacturer's projection of preventive maintenance man-hours on a daily, 
weekly, monthly, and annual basis including craft requirements by type of 
craft. 

1.4.3 Corrective Maintenance 

Include manufacturer's recommendations on procedures and instructions for 
correcting problems and making repairs. 

1.4.3.1 Troubleshooting Guides and Diagnostic Techniques 

Include step-by-step procedures to promptly isolate the cause of typical 
malfunctions. Describe clearly why the checkout is performed and what 
conditions are to be sought. Identify tests or inspections and test 
equipment required to determine whether parts and equipment may be reused 
or require replacement. 

1.4.3.2 wiring Diagrams and Control Diagrams 

wiring diagrams and control diagrams shall be point-to-point drawings of 
wiring and control circuits including factory-field interfaces. Provide a 
complete and accurate depiction of the actual job specific wiring and 
control work. on diagrams number electrical and electronic wiring and 
pneumatic control tubing and the terminals for each type, identically to 
actual installation numbering. 

1.4.3.3 Maintenance and Repair Procedures 

Include instructions and list tools required to restore product or 
equipment to proper condition or operating standards. 

1.4.3.4 Removal and Replacement Instructions 

Include step-by-step procedures and list required tools and supplies for 
removal, replacement, disassembly, and assembly of components, assemblies, 
subassemblies, accessories, and attachments. Provide tolerances, 
dimensions, settings and adjustments required. Instructions shall include 
a combination of text and illustrations. 

1.4.3.5 Spare Parts and supply Lists 

Include lists of spare parts and supplies required for maintenance and 
repair to ensure continued service or operation without unreasonable 
delays. special consideration is required for facilities at remote 
locations. List spare parts and supplies that have a long lead time to 
obtain. 
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1.4.3.6 Corrective Maintenance Man-Hours 

Include manufacturer's projection of corrective maintenance man-hours 
including craft requirements by type of craft. Corrective maintenance that 
requires participation of the equipment manufacturer shall be identified 
and tabulated separately. 

1.4.4 Appendices 

Provide information required below and information not specified in the 
preceding paragraphs but pertinent to the maintenance or operation of the 
product or equipment. Include the following: 

1.4.4.1 Parts Identification 

Provide identification and coverage for all parts of each component, 
assembly, subassembly, and accessory of the end items subject to 
replacement. Include special hardware requirements, such as requirement to 
use high-strength bolts and nuts. Identify parts by make, model, serial 
number, and source of supply to allow reordering without further 
identification. Provide clear and legible illustrations, drawings, and 
exploded views to enable easy identification of the items. When 
illustrations omit the part numbers and description, both the illustrations 
and separate listing shall show the index, reference, or key number which 
will cross-reference the illustrated part to the listed part. Parts shown 
in the listings shall be grouped by components, assemblies, and 
subassemblies. 

a. Manufacturer's standard commercial practice: The parts data may 
cover more than one model or series of equipment, components, 
assemblies, subassemblies, attachments, or accessories, such ns a 
master parts catalog, in accordance with the manufacturer's 
standard commercial practice. 

b. other than manufacturer's standard commercial practice: End item 
manufacturer may add a cross-reference to implement components' 
assemblies and parts requirements when implementation in manual 
form varies significantly from the style, format, and method of 
manufacturer's standard commercial practice. use the format in the 
following example: 

End Item Actual 
Manufacturer's Manufacturer's Name Actual Manufacturer 

Alphanumeric Sequence and FSCM Part No, 

100001 John Doe & co. 00000 2000002 

List FSCM in accordance with \&\-DLA H4/H8-\h\. 

1.4.4.2 Warranty Information 

List and explain the various warranties and include the servicing and 
technical precautions prescribed by the manufacturers or contract documents 
to keep warranties in force. 
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1.4.4.3 Personnel Training Requirements 

Provide information available from the manufacturers to use in training 
designated personnel to operate and maintain the equipment and systems 
properly. 

1.4.4.4 Testing Equipment and Special Tool Information 

Include information on test equipment required to perform specified tests 
and on special tools needed for the operation, maintenance, and repair of 
components. 

1.4.4.5 Contractor Information 

Provide a list that includes the name, address, and telephone number of the 
General Contractor and each subcontractor installing the product or 
equipment. Include local representatives and service organizations most 
convenient to the project site. Provide the name, address, and telephone 
number of the product or equipment manufacturers. 

1.5 SCHEDULE OF OPERATION AND MAINTENANCE DATA PACKAGES 

********+************************************************~**************** 
NOTE: See Note A located at rear of text. 

****************x********************************************************* 

Furnish the O&M data packages specified in individual technical sections. 
The required information for each O&M data package is as follows: 

1.5.1 Data Package 1 

a. Safety precautions 

b. Maintenance and repair procedures 

C. Warranty information 

d. Contractor information 

1.5.2 Data Package 2 

a. Safety precautions 

b. Normal operations 

C. Environmental conditions 

d. Lubrication data 

e. Preventive maintenance plan and schedule 

f. Maintenance and repair procedures 

9. Removal and replacement instructions 
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h. spare parts and supply list 

. 1. Parts identification 

j- Warranty information 

k. Contractor information 

1.5.3 Data Package 3 

a. 

b. 

C. 

d. 

e. 

f. 

g- 

h. 

. 1. 

. 
J- 

k. 

1. 
, _a 

m. 

n. I-.- 

0. 

Safety precautions 

NOrmal operations 

Emergency OperatiOnS 

Environmental conditions 

Lubrication data 

Preventive maintenance plan and schedule 

Troubleshooting guides and diagnostic techniques 

wiring diagrams and control diagrams 

Maintenance and repair procedures 

Removal and replacement instructions 

spare parts and supply list 

Parts identification 

Warranty information 

Testing equipment and special tool information 

Contractor information 

1.5.4 Data Package 4 

a. Safety precautions 

b. Operator prestart 

C. Startup, shutdown, and postshutdown procedures 

d. Normal operations 

e. Emergency operations 

f. Operator service requirements 

9. Environmental conditions 
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h. Lubrication data 

1. Preventive maintenance plan and schedule 

j- Troubleshooting guides and diagnostic techniques 

k. Wiring diagrams and control diagrams 

1. Maintenance and repair procedures 

m. Removal and replacement instructions 

n. Spare parts and supply list 

0. corrective maintenance man-hours 

P* Parts identification 

q- Warranty information 

r. Personnel training requirements 

9. Testing equipment and special tool information 

t. contractor information 

1.5.5 Data Package 5 

a. Safety precautions 

b. Environmental conditions 

C. Preventive maintenance plan and schedule 

d. Troubleshooting guides and diagnostic techniques 

e. Wiring and control diagrams 

f. Maintenance and repair procedures 

g- Spare parts and supply list 

h. Warranty information 

PART 2 PRODUCTS 

Not used. 
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PART 3 EXECUTION 

Not used. 

-- End of Section -- 
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CRITERIA NOTES 

NOTE A: The type of O&M data needed for any 
product, system, or piece of equipment depends upon 
the complexity of that item. Normally the "data 
package number" will appear in the technical guide 
specification. If not, the specifier should include 
the appropriate data package number in the 
respective technical section, guided by the schedule 
in this paragraph in selecting the data package 
number. Data Package 1 would be used for a simple 
item requiring only simple maintenance and 
replacement; for example, an acoustical tile system. 
Data Package 2 would be used for an item that is 
less simple, having a motor and a simple sequence of 
operation; for example, a refrigerated drinking 
fountain. Data Package 3 would be used for a 
complex piece of equipment, having a complex 
troubleshooting sequence, but one which does not 
require an operator on watch; for example, BVAC 
temperature controls. Data Package 4 would be used 
for an extremely complex piece of equipment, having 
an extensive sequence of operation, a complex 
troubleshooting sequence and one requiring constant 
operator attention, at least, for start-up and 
shut-down. Examples of this case would be small 
boilers and small diesel generator sets. 

NOTE B: Suggestions for improvement of this 
specification will be welcomed using the "Agency 
Response Form" located in SPECSINTACT under "System 
Directory" or DD Form 1426. suggestions should be 
forwarded to: 

Commanding Officer 
Naval Construction Battalion Center 
Civil Engineer Support Office 
Code DS03 
Port Bueneme, CA 93043-5000 

-- End -- 
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OUTLINE SPECIFICATIONS / -x-, 

DIVISION 02 -- SITE WORK 

02050 

02080 

02102 

02220 

02225 

N-02511 

02611 

02671 

02720 

02730 

02831 

02930 

02950 

06/92 DEMOLITION AND REMOVAL 
demolition and/or removal work as a part of new construction or 
renovation work 

06192 REMOVAL AND DISPOSAL OF ASBESTOS MATERIALS 
safety procedures and requirements for the demolition, removal and 
disposal of friable material containing asbestos 

06192 CLEARING AND GRUBBING 
clearing and grubbing 

06/92 GENERAL EXCAVATION, FILLING, AND BACKFILLING 
earthwork requirements for buildings, roads, and utilities for 
normal, routine construction 

06/92 EXCAVATION, BACKFILLING, AND COMPACTING FOR UTILITIES 
earthwork related to furnishing and installing large extents of 
buried utilities, pipes, conduits, or other related appurtenances, 
more specifically, requirements for trench excavation, refilling, 
bedding, and backfill construction 

06/92 ASPHALT CONCRETE PAVING AND INCIDENTAL CONSTRUCTION 
asphaltic concrete paving and incidental construction 

06/92 EXTERIOR WATER DISTRIBUTION SYSTEM (MINOR CONSTRUCTION) 
exterior water distribution systems for potable water of relatively 
minor extent where construction is of a conventional nature 

GROUND WATER EXTRACTION WELLS 
drilling wells for extraction of contaminated ground water including 
installation of well screen, riser, sand pack and protective casing 

06/92 STORM DRAINAGE SYSTEM 
piping and appurtenant structures for a storm drainage system 

06/92 EXTERIOR SANITARY SEWER SYSTEM 
piping and appurtenant structures for an exterior sanitary sewer 
system 

06/92 FENCE, CHAIN LINK 
chain-link fencing and is intended to be used in specifying 
chain-link fence for general-purpose and special-purpose use 

09191 TURF 
turf 

06/92 TREES, PLANTS, AND GROUND COVERS 
planting 

-l- 



INTERIM REMEDIAL ACTION TANK FARM 5 NETC, NEWPORT, RI 

OUTLINE SPECIFICATIONS 
(Continued) 

DIVISION 03 -- CONCRETE 

03300 06192 CAST-IN-PLACE CONCRETE 
cast-in-place concrete 

03410 06/92 PRECAST CONCRETE (NON-PRESTRESSED) 
for manholes and other structures 

DIVISION 04 -- MASONRY 

NO WORK IN THIS DIVISION 

12773-Q41 

DIVISION 05 -- METALS 

05500 06/92 METAL FABRICATIONS 
miscellaneous metalwork: units of work normally included in this 
section should be metal items which require specific fabrication to 
meet the desired project requirements 

DIVISION 06 -- WOODS AND PLASTICS 

06101 02/91 CARPENTRY 
minor amounts of rough carpentry, finish carpentry, and millwork 

DIVISION 07 -- THERMAL & MOISTURE PROTECTION 

07110 02/91 MEMBRANE WATERPROOFING 
membrane waterproofing 

07230 08191 PERIMETER AND UNDER-SLAB INSULATION 
different types of perimeter and under-slab insulation materials 

07600 03/92 FLASHING AND SHEET METAL 
flashing and sheet metal work including gutters and downspouts, 
scuppers, splash pans, and sheet metal roofing 

07920 02191 SEALANTS 
sealants for normal building construction 
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INTERIM REMEDIAL ACTION TANK FARM 5 NETC. NEWPORT, RI X773-Q41 

OUTLINE SPECIFICATIONS 
(Continued) 

DIVISION 08 -- DOORS & WINDOWS 

NO WORE IN THIS DIVISION 

DIVISION 09 -- FINISHES 

09100 02/91 METAL SUPPORT SYSTEMS 
nonload-bearing cold-formed metal framing, furring, and ceiling 
suspension systems for the attachment of lath, plaster, stucco, and 
wallboard 

09212 09192 PLASTERING AND STUCCOING 
plastering and stuccoing 

09250 06192 GYPSUM BOARD 
gypsum board, cementitious backer units, and accessories intended 
for use in drywall construction 

DIVISION 10 -- SPECIALTIES 

10440 06192 SIGNS 
exterior and interior signs 

N-10522 06/92 FIRE EXTINGUISHERS (AND CABINETS) 
fire extinguishers and cabinets 

10800 06/92 TOILET AND BATH ACCESSORIES 
toilet and bath accessories 

DIVISION 11 - EQUIPMENT 

11307 GROUND WATER EXTRACTION PUMP SYSTEM 
submersible pump and equipment installed in well 

11308 CHEMICAL FEED PUMP SYSTEM 
pump and equipment to feed treatment chemicals into the wastewater 
stream 

11309 TRANSFER PUMPS 
pumps and equipment to transfer the wastewater stream between 
treatment units 
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,* -” 11339 FLOCCULATOR/CLARIFIER 

r,. 1 

11366 

-- 

_, 11367 

11369 

OUTLINE SPECIFICATIONS 
(Continued) 

rectangular flocculator/clarifier treatment system for reduction of 
inorganic metals, contaminants and suspended solids concentrations 
in the wastewater stream, complete with tank, equipment and controls 

PRESSURE FILTER TREATMENT SYSTEM 
circular pressure filter treatment system for removing solids in the 
wastewater stream, complete with tank, filter media, equipment and 
controls 

FILTER PRESS 
rectangular filter press to remove water from sludge collected in 
the treatment operation, complete with tank, equipment and controls 

ULTRAVIOLET LIGHT OXIDATION TREATMENT SYSTEM 
rectangular ultraviolet light oxidation treatment system for 
reduction of organic contaminants in the wastewater stream, complete 
with treatment unit, oxidant storage and feed system, equipment and 
controls 

GRANULAR ACTIVATED CARBON TREATMENT SYSTEM 
circular granular activated carbon treatment system for reduction of 
organic contaminants in the wastewater stream, complete with tank, 
carbon adsorption media, equipment and controls 

DIVISION 12 -- FURNISHINGS 
.,- ._ 

NO WORK IN THIS DIVISION 

DIVISION 13 -- SPECIAL CONSTRUCTION 

13121 09/92 PREENGINEERED METAL BUILDINGS 
"%.a.m preengineered metal buildings including doors, hardware, insulation, 

gutters, louvers and appurtenant building accessories 

s-1 13321 02/91 FLOW MEASURING EQUIPMENT 
flow measuring equipment for use in well water or treatment plant 

13322 PROCESS INSTRUMENTATION AND CONTROLS 
equipment used to sense flows, liquid levels, concentrations and 
associated properties in the treatment process and provide equipment 
control based on the information 
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OUTLINE SPECIFICATIONS 
(Continued) 

".. ? DIVISION 14 -- CONVEYING SYSTEMS 

NO WORK IN THIS DIVISION 
*,, , 

W.7” 

DIVISION 

15011 

15061 INSULATION, TANK HEATING AND HEAT TRACING 
insulation and heating for exterior pipe and tanks 

15275 STORAGE TANKS 
tanks for storage of liquids and solids in the treatment process 

15400 06/92 PLUMBING SYSTEMS 

15442 

15483 

15511 

15621 

15850 

12773-Q41 

15 -- MECHANICAL 

06/92 MECHANICAL GENERAL REQUIREMENTS 
the mechanical general requirements for all sections of Division 15, 
"Mechanical" 

building plumbing systems including aboveground and buried DWV 
piping, treatment system piping and water piping within and under 
each building and within 5 feet outside of the building walls 

PLUMBING AND BUILDING FIXTURES 
lavatory, water closet, safety shower/eye wash, wash sink, hose 
stations and appurtenant equipment 

03/92 FUEL OIL HANDLING SYSTEM 
new systems for diesel fuel and for No. 2, 4, 5, and 6 heating fuel 
systems for buildings and central heating systems not requiring 
field erected tanks 

03/92 LOW TEMPERATURE WATER (LTW) HEATING SYSTEM 
complete low temperature water heating system including hot water 
piping (supply and return) and terminal units used for heating 

03/92 WARM AIR HEATING SYSTEMS 
warm air heating systems within a building 

09192 AIR HANDLING EQUIPMENT 
air handling equipment including central-station air handlers, fans, 
(centrifugal fan, propeller fan, vaneaxial fan, power ventilator, 
in-line tubular centrifugal fan, propeller ceiling fan, an'd air 
curtain), gravity ventilators, fan-coil room units, room 
air-induction units, variable-air-volume terminal units, and unit 
ventilators 
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OUTLINE SPECIFICATIONS 
(Continued) 

15871 09/92 INDUSTRIAL VENTILATION AND EXHAUST SYSTEMS (DUCTS AND FANS) 
blower and exhaust systems for removal of flammable vapors including 
paint spraying residue, corrosive fumes, dust, and stock conveying 

15895 06/92 DUCTWORK AND DUCTWORK ACCESSORIES 
ductwork and ductwork accessories including diffusers, registers, 
grilles, louvers, dampers, and louvered penthouses 

15971 03/92 SPACE TEMPERATURE CONTROL SYSTEMS 
space temperature control systems of the electric, analog 
electronic, and pneumatic type for heating, ventilating, and cooling 
system 

15996 09/92 TESTING/ADJUSTING/BALANCING: HEATING/VENTILATING/COOLING 
SYSTEMS 
testing, adjusting, and balancing (TAB) of heating, ventilating, and 
cooling (HVAC) air and water distribution systems 

DIVISION 16 -- ELECTRICAL 

16011 05191 ELECTRICAL GENERAL REQUIREMENTS 
electrical general requirements, complete 

_-/ 
16370 

I  ,  16375 

..,.m 16402 

“-%a. 

16462 

* . . . 

16510 

06/92 OVERHEAD ELECTRICAL WORE 
overhead electrical work 

06/92 UNDERGROUND ELECTRICAL WORE 
underground electrical work 

09/92 INTERIOR WIRING SYSTEMS 
procurement, installation, and testing of electrical wiring systems 
for construction projects 

09/92 PAD-MOUNTED TRANSFORMERS 
pad-mounted transformers of the dead-front and live-front types for 
exterior applications 

05/91 INTERIOR LIGHTING 
incandescent, fluorescent, and high-intensity discharge lighting 
fixtures for interior installations 

02/91 EXTERIOR LIGHTING 
lighting system requirements for exterior installations 
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rj ,.” N-16722 

, 
16726 

,."_ 
16740 

_._ 16741 

12773-Q41 

OUTLINE SPECIFICATIONS 
(Continued) 

12/91 FIRE ALARM AND FIRE DETECTING SYSTEM [LOCAL (AND AUXILIARY)] 
manual and automatic, noncoded, interior, Class "B" or Class "A" 
fire and evacuation alarm systems 

02/91 BASIC INTRUSION DETECTION SYSTEMS (IDS) 
basic intrusion detection systems (IDS) 

06192 TELEPHONE DISTRIBUTION SYSTEM, INSIDE PLANT 
telephone distribution for interior systems 

06192 TELEPHONE DISTRIBUTION SYSTEMS, OUTSIDE PLANT 
exterior telephone distribution system consisting of main 
distribution frame, outside cable, and associated hardware 
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